

DAFTAR PUSTAKA

- A Guide to the Project Management of Body Knowledge (PMBOK Guide)*. (2004)
- Assaf, S. & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International Journal of Project Management*. 24(4) pp.349357
- Ervianto, Wulfram I., 2004. Teori Aplikasi Manajemen Proyek Konstruksi, Salemba Empat, Yogyakarta.
- Ervianto, W. I. 2009. Manajemen Proyek Konstruksi, Yogyakarta: ANDI OFFSET.
- Foucault, M. (1991). *Governmentality*. In G. Burchell, C. Gordon, & P. Miller (Eds.), *The Foucault Effects: Studies in Governmentality* (pp. 87-104). London: Harvester Wheatsheaf.
- Husen, Abrar. (2011). Manajemen Proyek Perencanaan, Penjadwalan, dan Pengendalian Proyek.
- Imam Heryanto, T. T. 2013. Manajemen Proyek Berbasis Teknologi Informasi, Informatika Bandung.
- Kementerian Kesehatan RI. (2017). Rencana Strategis Kementerian Kesehatan Tahun 2015-2019 [Revisi 1]. Jakarta: Kementerian Kesehatan RI.
- Kusrianto, adi. 2008. Panduan lengkap memakai microsoft 2007. Jakarta: PT. Alex Media Komputindo
- Levis and Atherley. (1996). *Delay construction*. Langford: Cahner Books Internasional.
- Nurhayati, 2010. Manajemen Proyek. Penerbit Graha Ilmu. Yogyakarta.
- Paranadipa, M. (2015). Era Masyarakat Ekonomi Asean dan Perdagangan Jasa Kesehatan 2015. Makalah. Ngada: IDI Kabupaten Ngada.
- Proboyo, Budiman., 1999, Keterlambatan Waktu Pelaksanaan Proyek: Klasifikasi dan Peningkatan Dari Penyebab-Penyebabnya, Surabaya: Universitas Kristen Petra.
- Sulastomo. 2003. Manajemen Kesehatan. Jakarta. PT Gramedia Pustaka Utama.
- Tantyonimpuno, S. 2001. Manajemen Proyek, Surabaya: Institut Teknolgi Sepuluh Nopember
- USA Cahyadi, E.R. 2001. Manajemen Risiko. Jakarta
- World Bank. (2019). *World development report 2019: The changing nature of work*. World Bank.

LAMPIRAN

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	27 Nov '22							04 Dec '22							11 Dec '22						
							S	S	M	T	W	T	F	S	S	M	T	W	T	F		S					
0		RSUD BANTI	91 days	Mon 28/11/22	Sun 26/02/23																						
1		PEKERJAAN PERSIAPAN	7 days	Mon 20/02/23	Sun 26/02/23																						
2	?	Pembuatan Pagar																									
3	?	Pekerjaan Pengukuran /																									
4	?	Pekerjaan Papan Nama																									
5	?	Pekerjaan Direksi Keet /																									
6	?	Pekerjaan Gudang Semen																									
7	?	Mobilisasi / Demobilisasi	7 days	Mon 20/02/23	Sun 26/02/23	28																					
8	?	Uji Material																									
9	?	Listrik Kerja																									
10	?	Air Kerja																									
11	?	Pek. Pembongkaran																									
12	?	Pek. Clean And Clearing Lahan																									
13	?	Perlengkapan K...																									
14		BANGUNAN A	70 days	Mon 28/11/22	Sun 05/02/23																						

Project: RSUD BANTI
Date: Fri 23/06/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	27 Nov '22							04 Dec '22							11 Dec '22
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
15		Pekerjaan Struktur	21 days	Mon 28/11/22	Sun 18/12/22																
16		Pekerjaan Arsitektur	70 days	Mon 28/11/22	Sun 05/02/23	15SS															
17		Pekerjaan Mekanikal	35 days	Mon 19/12/22	Sun 22/01/23	15															
18		BANGUNAN B	28 days	Mon 19/12/22	Sun 15/01/23																
19		Pekerjaan Struktur	14 days	Mon 19/12/22	Sun 01/01/23	15															
20		Pekerjaan Arsitektur	14 days	Mon 02/01/23	Sun 15/01/23	19															
21		Pekerjaan Mekanikal	14 days	Mon 02/01/23	Sun 15/01/23	19															
22		BANGUNAN C	35 days	Mon 28/11/22	Sun 01/01/23																
23		Pekerjaan Struktur	7 days	Mon 28/11/22	Sun 04/12/22	15SS															
24		Pekerjaan Arsitektur	35 days	Mon 28/11/22	Sun 01/01/23	23SS															
25		Pekerjaan Mekanikal	14 days	Mon 05/12/22	Sun 18/12/22	23															
26		Pekerjaan Sanitair	7 days	Mon 19/12/22	Sun 25/12/22	25															
27		Pekerjaan Septic Tank dan Resapan	7 days	Mon 19/12/22	Sun 25/12/22	25															


Project: RSUD BANTI
Date: Fri 23/06/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	27 Nov '22							04 Dec '22							11 Dec '22
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	
28		SITE DEVELOPME	56 days	Mon 26/12/22	Sun 19/02/23																
29		Pekerjaan Jalan Dalam Site	14 days	Mon 06/02/23	Sun 19/02/23	16															
30		Pekerjaan Pagar	14 days	Mon 06/02/23	Sun 19/02/23	29SS															
31		Pekerjaan Mekanikal	21 days	Mon 26/12/22	Sun 15/01/23	27															

Project: RSUD BANTI
Date: Fri 23/06/23


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	




Project: RSUD BANTI Date: Fri 23/06/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: RSUD BANTI Date: Fri 23/06/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	




Project: RSUD BANTI Date: Fri 23/06/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: RSUD BANTI Date: Fri 23/06/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: RSUD BANTI Date: Fri 23/06/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: RSUD BANTI Date: Fri 23/06/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	