

DAFTAR PUSTAKA

- A Guide to the Project Management of Body Knowledge (PMBOK Guide). (2004)
- Anityasari, M. & Wessiani, N. A. 2011. Analisis Kelayakan Usaha, Surabaya, Guna Widya.
- Arifudin, R., 2011, Opimalisasi Penjadwalan Proyek dengan Penyeimbangan Biaya Menggunakan Kombinasi CPM dan Algoritma Genetika, Tugas Akhir. (Tidak Diterbitkan), Universitas Negeri Semarang, Semarang
- Assaf, S. A. & Heiji, S. A. 2006. Causes Of Delay In Large Construction Projects. International Journal Of Project Management, 24, 349-357.
- Bakhtiyar, A. (2012). Analisis Faktor-Faktor yang Mempengaruhi Keterlambatan Proyek Kontruksi Pembangunan Gedung di Kota Lamongan. Jurnal Rekayasa Sipil.
- Browden, A., Malcolm, R. & Julia, H. 2001. Tripple Bottom Line Risk Management, New York, John Wiley & Son Inc.
- Cooper, F., Grey, S., Raymond, G. & Walker, P. 2005. Project Risk Management Guideline, Managing In Large Projects And Complex Measurements, Usa, John Wiley & Sons Ltd.
- Doloi, H., Sawhney, A., Rentala, S. & Lyer, K. C. 2012. Analysing Factors Affecting Delays In Indian Construction Projects. International Journal Of Project Management, 30, 479-489.
- Ervianto, Wulfram, I. 2005. Manajemen Proyek Konstruksi. Yogyakarta: Penerbit Andi Offset
- Ervianto, W. I. 2009. Manajemen Proyek Konstruksi, Yogyakarta: ANDI OFFSET
- Fallahnejad, M. H. 2013. Delay Causes In Iran Gas Pipeline Projects. International Journal Of Project Management, 31, 136-146.
- Fayol, Henry. 1985. Industri dan Manajemen Umum. Terj. Winardi. London: Sir Issac and Son.
- Frederika, Ariany. 2010. Analisis Percepatan Pelaksanaan dengan Menambah Jam Kerja Optimum pada Proyek Konstruksi, Jurnal Ilmiah Teknik Sipil Vol.14, No.2, Denpasar: Universitas Udayana
- Frimpong, Y., Oluwoye, J. & Crawford, L. 2003. Causes Of Delay And Cost Overruns In Construction Of Groundwater Projects In A Developing

- Countries : Ghana As A Case Study. International J Kerzner. (2006), Panduan Aplikasi Proyek Konstruksi, Yudhistira, Jakarta
- Hamzah, N., Khoiry, M. A., Arshad, I., Tawil, N. M. & Ani, C. A. I. 2011. Cause Of Construction Delay-Theoretical Framework, Procedia Engineering.
- Hanna. (2008). Impact Of Shift Work On Labor Productivity For Labor Intensive Contractor. Journal Of Construction Engineering And Management.
- Husen, Abrar. (2011). Manajemen Proyek Perencanaan, Penjadwalan, dan Pengendalian Proyek.
- Institute, P. M. 2000. A Guide To The Project Management Body Of Knowledge, Pennsylvania, Project Management Institute.
- Kaming, P. F., Olomolaiye, P. O., Holt, G. D. & Harris, F. C. 1997. Factors Influencing Construction Time And Cost Overruns On High-Rise Projects In
- Kerzner. (2006), Panduan Aplikasi Proyek Konstruksi, Yudhistira, Jakarta
- Kusjadmikahadi, R.Amperawan,1999.Studi Keterlambatan Kontraktor dalam melaksanakan Proyek Konstruksi di Daerah Istimewa Yogyakarta.Yogyakarta
- Leonda Gesti, (2008), Studi Keterlambatan Penyelesaian Proyek Konstruksi Pada Tahun 2007 Di Daerah Belitung, Universitas Islam Indonesia, Yogyakarta.
- Levis and Atherley. (1996). Delay construction. Langford: Cahner Books Internasional.
- Maharesi, R., 2002, Penjadwalan Proyek dengan Menggabungkan Metode PERT dan CPM, Tugas Akhir. (Tidak Diterbitkan), Universitas Gunadarma, Jakarta.
- Marzouk, M. M. & Rasas, T. E. 2013. Analysing Delay Causes In Egyptian Construction Projects. Journal Of Advanced Research.
- Nicholas, JM. 1990. Managing Businnes and Engineering Project. Prentice Hall Inc
- Nurhayati, 2010. Manajemen Proyek. Penerbit Graha Ilmu. Yogyakarta.
- Odeh, M. A. & Battaineh, H. T. 2002. Causes Of Construction Delay: Traditional Contract. International Journal Of Project Management, 20, 67-73.
- Orangi, A., Palaneeswaran, E. & Wilson, J. 2011. Exploring Delays In Victoria- Based Australian Pipeline Projects. Procedia Engineering, 14.
- Praboyo, 1999, Prinsip-prinsip Manajemen Proyek, Yudhistira, Jakarta

- Proboyo, Budiman., 1999, Keterlambatan Waktu Pelaksanaan Proyek : Klasifikasi dan Peningkatan Dari Penyebab-Penyebabnya, Surabaya : Universitas Kristen Petra.
- Ruqaishi, M. & Bashir, A. H. 2013. Causes Of Delay In Construction Projects In The Oil And Gas Industry In The Gulf. *Journal Of Construction Engineering Management – Asce*.
- Salama, M., M A El-Hamid, M. A. & Keogh, B. 2008. Investigating The Causes of Delay Within Oil And Gas Projects In The U.A.E. *Procs 24th Annual Arcom Conference*, 819-827.
- Sambasivan, M. & Soon, Y. W. 2007. Causes And Effects Of Delays In Malaysian Construction Industry. *International Journal Of Project Management*, 25, 517-526.
- Schwalbe, K., 2006, *Introduction to Project Management*, Minneapolis: Thomson Course Technology.
- Soeharto, Iman. 1997. *Manajemen Proyek (Dari Konseptual Sampai Operasional)*. Jakarta: Penerbit Erlangga.
- Sweis, G., Sweis, R., Hammad, A. A. & Shboul, A. 2008. Delays In Construction Projects: The Case Of Jordan. *International Journal Of Project Management*, 26.
- Toor, S. & Ogunlana, S. O. 2008. Problems Causing Delay In Major Construction Projects In Thailand. *Journal Of Construction Management And Economics*, 26, 394-408.
- Trauner, T., Manginelli, W. A., Lowe, J. S., Nagata, M. F. & Furniss, B. J. 2009. *Construction Delays : Understanding Them Clearly, Analyzing Them Correctly*
- Tantyonimpuno, S. 2001. *Manajemen Proyek*, Surabaya: Institut Teknologi Sepuluh Nopember

LAMPIRAN

No.	Uraian Pekerjaan	Volume	Jumlah Harga Pekerjaan (RP.)	Nilai Bobot (%)	JANGKA WAKTU PELAKSANAAN PEKERJAAN																											
					BULAN I					BULAN II				BULAN III				BULAN IV				BULAN V				BULAN VI						
					M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	
					28-Apr s/d 29-Apr	30-Apr s/d 6-May	7-May s/d 13-May	14-May s/d 20-May	21-May s/d 27-May	28-May s/d 3-Jun	4-Jun s/d 10-Jun	11-Jun s/d 17-Jun	18-Jun s/d 24-Jun	25-Jun s/d 1-Jul	2-Jul s/d 8-Jul	9-Jul s/d 15-Jul	16-Jul s/d 22-Jul	23-Jul s/d 29-Jul	30-Jul s/d 5-Aug	6-Aug s/d 12-Aug	13-Aug s/d 19-Aug	20-Aug s/d 26-Aug	27-Aug s/d 2-Sep	3-Sep s/d 9-Sep	10-Sep s/d 16-Sep	17-Sep s/d 23-Sep	24-Sep s/d 30-Sep	1-Oct s/d 7-Oct	8-Oct s/d 14-Oct	15-Oct s/d 21-Oct	22-Oct s/d 24-Oct	
I	PEKERJAAN UMUM & SMK3	1,00	262.537.772,00	2,56	0,38	0,38	0,38	0,38	0,20				0,20				0,20					0,20										0,20
II	PEKERJAAN JALAN OPERASIONAL TPA	1,00	3.085.979.410,70	30,11				0,89	0,89	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	1,77	0,89	0,89					
III	PEKERJAAN DINDING PENAHAN TANAH JALAN OPERASIONAL	1,00	989.927.392,81	9,66										0,37	0,37	0,74	0,74	0,74	0,74	0,74	0,74	0,74	0,74	0,74	0,74	0,74	0,74	0,37	0,37			
IV	PEKERJAAN BOX CULVERT	1,00	629.176.265,09	6,14													0,51	1,02	1,02	1,02	1,02	1,02	0,51									
V	PEKERJAAN PEMBUATAN SALURAN DRAINASE	1,00	1.881.798.989,28	18,36							0,61	0,61	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	1,22	0,61	0,61				
VI	PEKERJAAN DINDING PENAHAN TANAH ZONA SEL - IPL	1,00	771.029.806,87	7,52																		0,94	0,94	0,94	0,94	0,94	0,94	0,94	0,94	0,94		
VII	PEKERJAAN PERBAIKAN STRUKTUR UNIT IPL	1,00	1.292.543.836,02	12,61																0,63	1,26	1,26	1,26	1,26	1,26	1,26	1,26	1,26	1,26	1,26	1,26	0,63
VIII	PEKERJAAN SUMUR MONITORING	1,00	16.474.122,94	0,16															0,04	0,04	0,04	0,04						0,18	0,36	0,36	0,36	0,18
IX	PEKERJAAN GAPURA,PAGAR & PAPAN NAMA	1,00	186.988.005,98	1,82																												
X	PEMBUATAN KANTOR PENGELOLA	1,00	404.132.799,51	3,94							0,39	0,39	0,39	0,39	0,39	0,39	0,39	0,39	0,39	0,39												
XI	PEMBUATAN GARASI & BENGKEL ALAT BERAT	1,00	728.226.013,21	7,11																	0,65	0,65	0,65	0,65	0,65	0,65	0,65	0,65	0,65	0,65	0,65	0,65
			10.248.814.414,41	100,0																												
RENCANA PERMINGGU (%)					0,38	0,38	0,38	1,27	1,09	1,77	2,17	2,78	2,98	3,76	3,76	4,13	4,85	5,16	5,20	5,20	6,08	7,85	7,10	6,59	5,70	5,88	4,20	4,20	3,21	2,27	1,66	
KOMULATIF RENCANA (%)					0,38	0,77	1,15	2,42	3,51	5,28	7,45	10,23	13,21	16,97	20,73	24,86	29,71	34,87	40,07	45,26	51,34	59,19	66,29	72,88	78,58	84,46	88,66	92,85	96,06	98,34	100,00	
REALISASI PERMINGGU (%)																																
KOMULATIF REALISASI (%)																																
DEVIASI (%)																																

No.	Uraian Pekerjaan	Volume	Jumlah Harga Pekerjaan (Rp.)	Nilai Bobot (%)	BULAN I																				RESCHEDULE																		
					BULAN I					BULAN II					BULAN III					BULAN IV					BULAN V					BULAN VI					BULAN VII					BULAN VIII			
					M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34					
					28-Apr s/d 29-Apr	30-Apr s/d 6-May	7-May s/d 13-May	14-May s/d 20-May	21-May s/d 27-May	28-May s/d 3-Jun	4-Jun s/d 10-Jun	11-Jun s/d 17-Jun	18-Jun s/d 24-Jun	25-Jun s/d 1-Jul	2-Jul s/d 8-Jul	9-Jul s/d 15-Jul	16-Jul s/d 22-Jul	23-Jul s/d 29-Jul	30-Jul s/d 5-Aug	6-Aug s/d 12-Aug	13-Aug s/d 19-Aug	20-Aug s/d 26-Aug	27-Aug s/d 2-Sep	3-Sep s/d 9-Sep	10-Sep s/d 16-Sep	17-Sep s/d 23-Sep	24-Sep s/d 30-Sep	1-Oct s/d 7-Oct	8-Oct s/d 14-Oct	15-Oct s/d 21-Oct	22-Oct s/d 28-Oct	29-Oct s/d 4-Nov	5-Nov s/d 11-Nov	12-Nov s/d 18-Nov	19-Nov s/d 25-Nov	26-Nov s/d 2-Dec	3-Dec s/d 9-Dec	10-Dec s/d 16-Dec					
I	PEKERJAAN UMUM & SMK3	100	262537772,00	2,562	0,380	0,380	0,380	0,380	0,200					0,200				0,200																					0,452				
	Realisasi				0,020	0,060	0,110	0,070	0,120	1,220		0,170		0,130			0,100		0,010		0,100		0,010																				
II	PEKERJAAN JALAN OPERASIONAL TPA	100	3085979410,70	30,111				0,890	0,890	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	1,770	2,077	2,077	2,077	2,077	2,077	2,078	2,078	2,078	2,078	2,078	2,078	2,078	2,078	2,078				
	Realisasi										0,510			0,010	0,260			0,270	0,320	0,920	2,090			0,800																			
III	PEKERJAAN DINDING PENAHAN TANAH JALAN OPERASIONAL	100	989927392,81	9,659										0,370	0,370	0,740	0,740	0,740	0,740	0,740	0,740	0,740	0,740	0,740	0,740				1,815	1,820													
	Realisasi										0,510	1,040	1,050	1,170	0,290	0,650						0,510	1,020	1,020	1,020																		
IV	PEKERJAAN BOK CULVERT	100	629176265,09	6,139																																							
	Realisasi																																										
V	PEKERJAAN PEMBUATAN SALURAN DRAINASE	100	1881798989,38	18,361								0,610	0,610	1,220	1,220	1,220	1,220	1,220	1,220	1,220	1,220	1,220	1,220	1,220	1,220																		
	Realisasi														1,590	2,890	4,370	5,110	1,220	0,730	0,440	0,880																					
VI	PEKERJAAN DINDING PENAHAN TANAH ZONA SEL - IPL	100	771029806,87	7,523																			0,940	0,940	0,940																		
	Realisasi																																										
VII	PEKERJAAN PERBAIKAN STRUKTUR UNIT PL	100	1292543836,02	12,612											0,050				0,030	0,090	0,190	0,260	1,260	1,260	1,260	2,146	2,149	2,149	2,149	2,149													
	Realisasi																																										
VIII	PEKERJAAN SUMUR MONITORING	100	16474122,94	0,161																0,040	0,040	0,040																0,161					
	Realisasi																																										
IX	PEKERJAAN GAPURA, PAGAR & PAPAN NAMA	100	186988005,98	1,824																																			1,824				
	Realisasi																																										
X	PEMBUATAN KANTOR PENGELOLA	100	404132799,51	3,943								0,390	0,390	0,390	0,390	0,390	0,390	0,390	0,390	0,390	0,390	0,390	0,390	0,390																			
	Realisasi														0,070		0,100	0,280	0,120	0,090	0,250	0,180	0,220	0,170	0,250																		
XI	PEMBUATAN GARASI & BENGKEL ALAT BERAT	100	728226013,21	7,105																																							
	Realisasi														0,110	0,660																											
			10.248.814.414,41	100,000																																							
	RENCANA PERMINGGU (%)				0,380	0,380	0,380	1,270	1,090	1,770	2,160	2,770	2,970	3,750	3,750	4,120	4,830	5,140	5,180	5,180	6,270	6,700	7,090	6,580	6,580	7,077	8,961	9,037	9,972	9,973	4,125	2,078	2,078	3,902	2,078	2,239	2,078	0,452					
	KOMULATIF RENCANA (%)				0,380	0,760	1,140	2,410	3,500	5,270	7,430	10,200	13,170	16,920	20,670	24,790	29,620	34,760	39,940	45,120	51,390	58,090	65,180	71,760	78,340	85,417	94,378	103,415	113,387	123,360	127,485	129,560	131,641	135,543	137,621	139,860	141,938	142,390					
	REALISASI PERMINGGU (%)				0,020	0,060	0,110	0,070	0,120	1,220	1,020	1,210	1,050	1,540	2,800	3,640	4,750	5,360	1,670	1,400	3,230	4,380	0,790	0,720	0,800	0,000	0,000	0,000	0,000	0,000	0,000	0,000	0,000	0,000	0,000	0,000	0,000	0,000					
	KOMULATIF REALISASI (%)				0,020	0,080	0,190	0,260	0,380	1,600	2,620	3,830	4,880	6,420	9,220	12,860	17,610	22,970	24,640	26,040	29,270	33,650	34,440	35,160	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960	35,960					
	DEVIASI (%)																																										

— Perencanaan

— Realisasi





