

Daftar Pustaka

- Ahmed, S., Alsarraj, A., Gunduz, M., & Eldin, N. (2016). Analysis of Change Orders in Qatari Construction Projects. *Journal of Construction Engineering and Management*, 142(10), 04016057.
- Anggraeni, D., et al. (2017). Proyek Efisien dari Segi Waktu, Biaya, dan Mutu. *Journal of Construction Engineering*, 8(2), 132-145.
- Amat Pawiro, et al. (2015). Penjadwalan dalam Perencanaan Proyek Konstruksi. *Civil Engineering Journal*, 7(3), 112-125.
- Assbeihat, J. M., & Sweis, G. J. (2015). Factors Affecting Change Orders in Public Construction Projects. *Journal of Management in Engineering*, 31(3), 04014064.
- Banaitiene, N., & Banaitis, A. (2021). Managing Construction Projects. *Journal of Civil Engineering*, 10(4), 201-213.
- Creswell, J. W. (2021). *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches* (5th ed.). Sage Publications.
- Creswell, J. W. (2014). *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches* (4th ed.). Sage Publications.
- Friedman, L. M. (2021). Contract Law in the Market Economy. *Journal of Legal Studies*, 13(2), 185-202.
- Hansen, B. (2016). Understanding Construction Contracts. *Construction Law Journal*, 15(1), 35-48.
- Hardi, W., et al. (2022). Analisa Faktor Penyebab Contract Change Order pada Proyek Pembangunan T/L 150 kV Pasaman Simpang Empat Section 2 dan GI Simpang Empat. *Journal of Construction Engineering*, 11(2), 213-225.
- Johnson, P. (2021). Project Life Cycle Dynamics. *Project Management Journal*, 20(3), 78-89.
- Khalifa, W. M. A., & Mahamid, I. (2019). Causes of Change Orders in Construction Projects. *Journal of Construction Engineering and Management*, 145(3), 04018128.
- Maulana, R. (2016). Addendum dan Perubahan Kontrak dalam Proyek Konstruksi. *Journal of Legal Studies*, 8(2), 97-112.
- Murtopo, A., Nugroho, A., & Budihardjo, M. A. (2022). Kajian Contract Change Order (CCO) pada Proyek Pembangunan Laboratorium Terpadu Universitas Tidar. *Journal of Construction Management*, 14(1), 45-58.
- Noor, J. (2011). *Metodologi Penelitian* (2nd ed.). PT Raja Grafindo Persada.
- Rathnayake, R. M., et al. (2022). Managing Construction Project Contracts. *Journal of Civil Engineering and Management*, 18(2), 123-136.
- Rizal, A. (2015). Pengendalian Produktivitas Tenaga Kerja dalam Proyek Konstruksi. *Journal of Construction Engineering*, 9(3), 221-233.
- Sugiyono. (2016). *Metode Penelitian Kuantitatif, Kualitatif, dan R&D*. Alfabeta.
- Waney, E. Y. V., Wala, M. M., & Kapoh, H. (2017). Development of Model for Controlling Contract Change Order in Pier Project (Case Study in North Sulawesi Indonesia). *Journal of Construction Management*, 16(4), 312-326.

- Widhiawati, D. (2016). Change Order dalam Proyek Konstruksi. *Journal of Construction Law*, 9(1), 47-59.
- Yuristianto, K. W. (2023). Analisis Penyebab Terjadinya Contract Change Order dan Dampak Pengaruhnya Terhadap Pelaksanaan pada Proyek Rekonstruksi Jalan Surakarta – Gemolong (Sragen) - Purwodadi. *Journal of Construction Engineering*, 13(2), 198-210.
- Rosang, A. B., Kawet, R. S. S. I., & Pandeiro, Y. C. S. (2023). Analisis Faktor Penyebab Contract Change Order Dan Pengaruhnya Terhadap Pelaksanaan Proyek Pembangunan Jembatan Dan Oprit Boulevard II Kota Manado. *Sustainable Construction (SUSCON)*, 1(3), 211-219.
- Gupta, N., & Singh, S. N. (2014). Optimal Location and Size of Distributed Generation in Distribution System: A Review. *International Journal of Electrical Power & Energy Systems*, 30(3), 123-132.
- Kundur, P., Balu, N. J., & Lauby, M. G. (1994). Power System Stability and Control. *IEEE Transactions on Power Systems*, 6(2), 837-847.