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Lampiran 1. Time Schedule Proyek Mesjid Phinisi Kubah Emas 
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NO ITEM PEKERJAAN HARGA BOBOT
WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 1 WEEK 2 WEEK 3 WEEK 4

1 PEKERJAAN PENDAHULUAN 323,692,867.53                   0.51 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06

2 PEKERJAAN TANAH 513,562,055.77                   0.81 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06

3 PEKERJAAN PONDASI 7,250,465,136.30               11.41 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48 0.48

### #REF! 2,166,816,900.84               3.41 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14 0.14

5 #REF! 3,755,187,263.70               5.91 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6

6 #REF! 8,938,359,337.74               14.07 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83

7 #REF! 2,504,713,211.30               3.94 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25

V #REF! 14,122,866,410.44             22.23 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31 1.31

#REF! 457,411,782.42                   0.72 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04

VI #REF! 12,546,998,629.21             19.75 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41 1.41

#REF! 457,411,782.42                   0.72 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05

VII #REF! 9,207,591,406.86               14.49 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04

VIII #REF! 1,294,896,984.15               2.04 0.68 0.68 0.68

JUMLAH 63,539,973,768.70             100

RENCANA 0.13 0.13 0.13 0.13 0.74 0.74 0.74 0.74 0.68 0.68 0.68 0.68 0.62 0.62 0.62 0.62 0.62 1.69 1.69 1.69 1.69 1.69 1.69 1.69 1.69 1.69 1.69 1.69 1.07 1.07 1.07 1.07 2.38 2.18 1.35 1.35 1.35 0.00 1.35 1.35 1.35 1.35 2.76 2.81 3.40 3.40 4.44 4.44 4.44 4.44 3.13 3.09 3.09 3.09 2.50 2.50 1.09 1.71 1.71 1.71

REALISASI 0.02 0.05 0.06 0.06 0.06 0.60 0.70 0.07 1.07 1.07 1.15 1.07 1.40 1.07 1.07 1.18 1.15 1.30 1.29 1.29 1.18 1.04 1.05 1.13 1.20 1.30 1.28 1.13 0.94 1.00 0.67 1.50 1.52 1.64 1.10 1.70 1.10 0.00 1.32 2.10 1.12 0.56 0.88 1.37

RENCANA 0.13 0.25 0.38 0.50 1.25 1.99 2.73 3.48 4.16 4.84 5.52 6.20 6.81 7.43 8.05 8.67 9.28 10.97 12.67 14.36 16.05 17.74 19.43 21.12 22.81 24.51 26.20 27.89 28.96 30.04 31.11 32.18 34.57 36.74 38.09 39.44 40.79 40.79 42.14 43.49 44.84 46.19 48.95 51.76 55.17 58.57 63.01 67.44 71.88 76.32 79.45 83 86 89 91 94 95 97 98 100

REALISASI 0.02 0.07 0.13 0.19 0.25 0.85 1.55 1.62 2.69 3.76 4.91 5.98 7.38 8.45 9.52 10.70 11.85 13.15 14.44 15.74 16.92 17.96 19.01 20.13 21.33 22.64 23.92 25.05 25.99 26.99 27.66 29.16 30.68 32.32 33.42 35.12 36.22 36.22 37.54 39.64 40.76 41.32 42.20 43.57

DEVIASI -0.11 -0.18 -0.25 -0.31 -1.00 -1.14 -1.18 -1.86 -1.47 -1.08 -0.61 -0.22 0.57 1.02 1.47 2.03 2.57 2.18 1.78 1.38 0.87 0.22 -0.43 -0.99 -1.48 -1.87 -2.28 -2.84 -2.97 -3.04 -3.45 -3.02 -3.88 -4.42 -4.67 -4.32 -4.57 -4.57 -4.60 -3.85 -4.08 -4.87 -6.75 -8.19

TIME SCHEDULE PROYEK MESJID HJ ANDI NURHADI
JULI AGUSTUS SEPTEMBER OKTOBER NOVEMBER DESEMBER JANUARI FEBRUARI MARET SEPTEMBERAPRIL MEI JUNI JULI

DEVIASI

AGUSTUS

BOBOT

KOMULATIF

L

I

B

U

R

 

L

E

B

A

R

A

N
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Lampiran 2. Dokumentasi Penelitian 
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