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KEGIATAN :
PEKERJAAN : PENGAWASAN TEKNIS PEMBANGUNAN RSUD PRATAMA (DAK)
LOKASI : BANTI, DISTRIK TEMBAGAPURA, KABUPATEN MIMIKA
JANGKA WAKTU PELAKSANAAN : 150 (SERATUS LIMA PULUH) HARI KALENDER
SUMBER DANA : DANA ALOKASI KHUSUS (DAK)  KABUPATEN MIMIKA
TAHUN ANGGARAN : 2022

28 Jun 04 Jul 11 Jul 18 Jul 25 Jul 01 Ags 08 Ags 15 Ags 22 Ags 29 Ags 05 Sep 12 Sep 19 Sep 26 Sep 03 Okt 10 Okt 17 Okt 24 Okt 31 Okt 07 Nov 14 Nov 21 Nov
03 Jul 10 Jul 17 Jul 24 Jul 31 Jul 07 Ags 14 Ags 21 Ags 28 Ags 04 Sep 11 Sep 18 Sep 25 Sep 02 Okt 09 Okt 16 Okt 23 Okt 30 Okt 06 Nov 13 Nov 20 Nov 27 Nov

I. PEKERJAAN PERSIAPAN
1 Pembuatan Pagar Sementara  Rp                        91.924.809 0,229 Renc. 0,229

0,229 Real. 0,018 0,043 0,168
2 Pekerjaan Pengukuran/Pas.bowplank 8.013.855Rp                           0,020 Renc. 0,020

0,020 Real. 0,016 0,004
3 Pekerjaan Papan NamaProyek 1.500.000Rp                           0,004 Renc. 0,004

0,004 Real. 0,004
4 Pekerjan Direksi keet/Kantor Sementara 68.174.997Rp                         0,170 Renc. 0,085 0,085

0,170 Real. 0,170
5 Pekerjan Gudang Semen & Peralatan 34.164.508Rp                         0,085 Renc. 0,043 0,043

0,085 Real. 0,085
6 Mobilisasi Demobilisasi Alat Berat 45.000.000Rp                         0,112 Renc. 0,028 0,028 0,028 0,028

0,056 Real. 0,056
7 Uji Material 18.500.000Rp                         0,046 Renc. 0,009 0,090 0,090 0,090 0,090

0,046 Real. 0,009 0,037
8 Listrik Kerja 13.500.000Rp                         0,034 Renc. 0,034

0,034 Real. 0,034
9 Air Kerja 8.500.000Rp                           0,021 Renc. 0,021

0,021 Real. 0,021
10 Pek. Pembongkaran Bangunan Existing 18.500.000Rp                         0,046 Renc. 0,046

0,046 Real. 0,046
11 Pek. Clean And Clearing Lahan 10.000.000Rp                         0,025 Renc. 0,025

0,025 Real. 0,015 0,010
12 Perlengkapan K3 135.487.638Rp                       0,338 Renc. 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015 0,015

0,338 Real. 0,034 0,172 0,078 0,054
II. BANGUNAN A
II.A PEKERJAAN STRUKTUR BANGUNAN A 17.015.819.405Rp                 42,412 Renc. 3,534 3,534 3,534 3,534 3,534 3,534 3,534 3,534 3,534 3,534 3,534 3,534

34,882 Real. 0,367 0,797 0,296 1,043 3,035 4,049 4,124 1,398 0,677 1,555 0,383 3,192 3,123 2,437 8,406
II.B PEKERJAAN ARSITEKTUR BANGUNAN A 10.788.755.881Rp                 26,891 Renc. 2,241 2,241 2,241 2,241 2,241 2,241 2,241 2,241 2,241 2,241 2,241 2,241

4,726 Real. 0,067 0,627 4,032
II.C PEKERJAAN MEKANIKAL ELEKTRIKAL A 3.625.946.940Rp                   9,038 Renc. 1,004 1,004 1,004 1,004 1,004 1,004 1,004 1,004 1,004

0,063 Real. 0,063
III. BANGUNAN B
III.A PEKERJAAN STRUKTUR BANGUNAN B 326.241.680Rp                       0,813 Renc. 0,203 0,203 0,203 0,203

0,000 Real.
III.B PEKERJAAN ARSITEKTUR BANGUNAN B 932.553.168Rp                       2,324 Renc. 0,581 0,581 0,581 0,581

0,000 Real.
III.C PEKERJAAN MEKANIKAL ELEKTRIKAL BANGUNAN B 276.189.656Rp                       0,688 Renc. 0,172 0,172 0,172 0,172

0,000 Real.
IV. BANGUNAN C
IV.A PEKERJAAN STRUKTUR BANGUNAN C 2.009.908.936Rp                   5,010 Renc. 0,626 0,626 0,626 0,626 0,626 0,626 0,626 0,626

3,762 Real. 0,181 0,271 0,271 0,020 0,413 0,854 1,752
IV.B PEKERJAAN ARSITEKTUR BANGUNAN C 1.615.440.295Rp                   4,027 Renc. 0,503 0,503 0,503 0,503 0,503 0,503 0,503 0,503

0,374 Real. 0,234 0,140
IV.C PEKERJAAN MEKANIKAL ELEKTRIKAL BANGUNAN C 98.384.885Rp                         0,245 Renc. 0,082 0,082 0,082

0,016 Real. 0,016
IV.D PEKERJAAN SANITAIR BANGUNAN C 41.146.135Rp                         0,103 Renc. 0,021 0,021 0,021 0,021 0,021

0,000 Real.
IV.E PEKERJAAN SEPTICK TANK Dan RESAPAN BANGUNAN C 36.183.280Rp                         0,090 Renc. 0,045 0,045

0,000 Real.
V. SITE DEVELOPMENT
V.A PEKERJAAN JALAN DALAM SITE 363.823.780Rp                       0,907 Renc. 0,181 0,181 0,181 0,181 0,181

0,000 Real.
V.B PEKERJAAN PAGAR 1.418.126.505Rp                   3,535 Renc. 0,589 0,589 0,589 0,589 0,589 0,589

1,520 Real. 0,009 0,136 1,375
V.C PEKERJAAN MEKANIKAL ELEKTRIKAL 1.118.303.841Rp                   2,787 Renc. 0,697 0,697 0,697 0,697

0,095 Real. 0,095

100,000 Rencana 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
46,512 Realisasi

PER MINGGU 0,14 0,32 0,17 0,19 3,55 3,84 4,96 6,16 8,48 8,87 8,20 7,94 7,97 8,06 7,89 7,89 4,23 3,72 3,12 3,03 0,89 0,71
 * RENCANA KOMULATIF 0,00 0,14 0,45 0,63 0,82 4,37 8,21 13,17 19,32 27,80 36,67 44,87 52,81 60,78 68,84 76,72 84,61 88,84 92,56 95,68 98,70 99,59 100

PER MINGGU 0,00 0,00 0,00 0,06 0,34 0,04 0,05 0,54 0,83 0,32 1,04 3,23 4,32 4,40 1,40 0,68 1,58 0,98 4,18 3,19 3,41 15,93
 * REALISASI KOMULATIF 0,00 0,00 0,00 0,00 0,06 0,40 0,44 0,50 1,04 1,87 2,18 3,23 6,45 10,77 15,17 16,57 17,24 18,82 19,80 23,98 27,17 30,58 46,51

DEVIASI +/- 0,14 0,45 0,63 0,76 3,97 7,76 12,67 18,29 25,93 34,49 41,64 46,36 50,01 53,67 60,16 67,37 70,02 72,76 71,70 71,53 69,01 53,79

JULI AGUSTUS SEPTEMBER

REALISASI

OKTOBER

REAL COST 40.120.090.090                     

NO URAIAN

PENAWARAN RENCANA         

REAL COST BOBOT

JADWAL PELAKSANAAN PEKERJAAN

TAHUN 2022
NOVEMBER



KEGIATAN :
PEKERJAAN : PENGAWASAN TEKNIS PEMBANGUNAN RSUD PRATAMA (DAK)
LOKASI : BANTI, DISTRIK TEMBAGAPURA, KABUPATEN MIMIKA
JANGKA WAKTU PELAKSANAAN : 150 (SERATUS LIMA PULUH) HARI KALENDER
SUMBER DANA : DANA ALOKASI KHUSUS (DAK)  KABUPATEN MIMIKA
TAHUN ANGGARAN : 2022

28 Jun 04 Jul 11 Jul 18 Jul 25 Jul 01 Ags 08 Ags 15 Ags 22 Ags 29 Ags 05 Sep 12 Sep 19 Sep 26 Sep 03 Okt 10 Okt 17 Okt 24 Okt 31 Okt 07 Nov 14 Nov 21 Nov 28 Nov 05 Des 12 Des 19 Des 26 Des 02 Jan 09 Jan 16 Jan 23 Jan 30 Jan 06 Feb 13 Feb 20 Feb
03 Jul 10 Jul 17 Jul 24 Jul 31 Jul 07 Ags 14 Ags 21 Ags 28 Ags 04 Sep 11 Sep 18 Sep 25 Sep 02 Okt 09 Okt 16 Okt 23 Okt 30 Okt 06 Nov 13 Nov 20 Nov 27 Nov 04 Des 11 Des 18 Des 25 Des 01 Jan 08 Jan 15 Jan 22 Jan 29 Jan 05 Feb 12 Feb 19 Feb 26 Feb

I. PEKERJAAN PERSIAPAN
1 Pembuatan Pagar Sementara  Rp                         91.924.809 0,229 Renc. 0,018 0,043 0,168

0,229 Real. 0,018 0,043 0,168
2 Pekerjaan Pengukuran/Pas.bowplank 8.013.855Rp                            0,020 Renc. 0,016 0,004

0,020 Real. 0,016 0,004
3 Pekerjaan Papan NamaProyek 1.500.000Rp                            0,004 Renc. 0,004

0,004 Real. 0,004
4 Pekerjan Direksi keet/Kantor Sementara 68.174.997Rp                          0,170 Renc. 0,170

0,170 Real. 0,170
5 Pekerjan Gudang Semen & Peralatan 34.164.508Rp                          0,085 Renc. 0,085

0,085 Real. 0,085
6 Mobilisasi Demobilisasi Alat Berat 45.000.000Rp                          0,112 Renc. 0,056 0,056

0,056 Real. 0,056
7 Uji Material 18.500.000Rp                          0,046 Renc. 0,009 0,037

0,046 Real. 0,009 0,037
8 Listrik Kerja 13.500.000Rp                          0,034 Renc. 0,034

0,034 Real. 0,034
9 Air Kerja 8.500.000Rp                            0,021 Renc. 0,021

0,021 Real. 0,021
10 Pek. Pembongkaran Bangunan Existing 18.500.000Rp                          0,046 Renc. 0,046

0,046 Real. 0,046
11 Pek. Clean And Clearing Lahan 10.000.000Rp                          0,025 Renc. 0,015 0,010

0,025 Real. 0,015 0,010
12 Perlengkapan K3 135.487.638Rp                       0,338 Renc. 0,034 0,172 0,078 0,054

0,338 Real. 0,034 0,172 0,078 0,054
II. BANGUNAN A
II.A PEKERJAAN STRUKTUR BANGUNAN A 17.015.819.405Rp                 42,412 Renc. 0,367 0,797 0,296 1,043 3,035 4,049 4,124 1,398 0,677 1,555 0,383 3,192 3,123 2,437 8,406 2,510 2,510 2,510

34,882 Real. 0,367 0,797 0,296 1,043 3,035 4,049 4,124 1,398 0,677 1,555 0,383 3,192 3,123 2,437 8,406
II.B PEKERJAAN ARSITEKTUR BANGUNAN A 10.788.755.881Rp                 26,891 Renc. 0,067 0,627 4,032 2,217 2,217 2,217 2,217 2,217 2,217 2,217 2,217 2,217 2,217

4,726 Real. 0,067 0,627 4,032
II.C PEKERJAAN MEKANIKAL ELEKTRIKAL A 3.625.946.940Rp                    9,038 Renc. 0,063 1,795 1,795 1,795 1,795 1,795

0,063 Real. 0,063
III. BANGUNAN B
III.A PEKERJAAN STRUKTUR BANGUNAN B 326.241.680Rp                       0,813 Renc. 0,407 0,407

0,000 Real.
III.B PEKERJAAN ARSITEKTUR BANGUNAN B 932.553.168Rp                       2,324 Renc. 1,162 1,162

0,000 Real.
III.C PEKERJAAN MEKANIKAL ELEKTRIKAL BANGUNAN B 276.189.656Rp                       0,688 Renc. 0,344 0,344

0,000 Real.
IV. BANGUNAN C
IV.A PEKERJAAN STRUKTUR BANGUNAN C 2.009.908.936Rp                    5,010 Renc. 0,181 0,271 0,271 0,020 0,413 0,854 1,752 1,248

3,762 Real. 0,181 0,271 0,271 0,020 0,413 0,854 1,752
IV.B PEKERJAAN ARSITEKTUR BANGUNAN C 1.615.440.295Rp                    4,027 Renc. 0,234 0,140 0,731 0,731 0,731 0,731 0,731

0,374 Real. 0,234 0,140
IV.C PEKERJAAN MEKANIKAL ELEKTRIKAL BANGUNAN C 98.384.885Rp                          0,245 Renc. 0,016 0,115 0,115

0,016 Real. 0,016
IV.D PEKERJAAN SANITAIR BANGUNAN C 41.146.135Rp                          0,103 Renc. 0,103

0,000 Real.
IV.E PEKERJAAN SEPTICK TANK Dan RESAPAN BANGUNAN C 36.183.280Rp                          0,090 Renc. 0,090

0,000 Real.
V. SITE DEVELOPMENT
V.A PEKERJAAN JALAN DALAM SITE 363.823.780Rp                       0,907 Renc. 0,454 0,454

0,000 Real.
V.B PEKERJAAN PAGAR 1.418.126.505Rp                    3,535 Renc. 0,009 0,136 1,375 1,008 1,008

1,520 Real. 0,009 0,136 1,375
V.C PEKERJAAN MEKANIKAL ELEKTRIKAL 1.118.303.841Rp                    2,787 Renc. 0,095 0,897 0,897 0,897

0,095 Real. 0,095

100,000 Rencana 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35
46,512 Realisasi

PER MINGGU 0,00 0,00 0,00 0,06 0,34 0,04 0,05 0,54 0,83 0,32 1,04 3,23 4,32 4,40 1,40 0,68 1,58 0,98 4,18 3,19 3,41 15,93 6,71 5,57 5,57 5,34 6,05 6,41 6,41 4,01 2,22 2,22 1,46 1,46 0,06
 * RENCANA / RESCHEDULING KOMULATIF 0,00 0,00 0,00 0,00 0,06 0,40 0,44 0,50 1,04 1,87 2,18 3,23 6,45 10,77 15,17 16,57 17,24 18,82 19,80 23,98 27,17 30,58 46,51 53,22 58,79 64,36 69,70 75,75 82,16 88,58 92,59 94,81 97,02 98,48 99,94 100,00

PER MINGGU 0,00 0,00 0,00 0,06 0,34 0,04 0,05 0,54 0,83 0,32 1,04 3,23 4,32 4,40 1,40 0,68 1,58 0,98 4,18 3,19 3,41 15,93 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
 * REALISASI KOMULATIF 0,00 0,00 0,00 0,00 0,06 0,40 0,44 0,50 1,04 1,87 2,18 3,23 6,45 10,77 15,17 16,57 17,24 18,82 19,80 23,98 27,17 30,58 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51 46,51

DEVIASI +/- 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 6,71 12,28 17,85 23,19 29,24 35,65 42,07 46,08 48,29 50,51 51,97 53,43 53,49

TAHUN 2022
JULI AGUSTUS SEPTEMBER JANUARI FEBRUARINOVEMBEROKTOBERNO URAIAN

PENAWARAN RENCANA         

REAL COST BOBOT
DESEMBER

REALISASI

RESCHEDULE
TAHUN 2023

JADWAL PELAKSANAAN SETELAH RESCHEDULING

REAL COST 40.120.090.090                      



ID Task 

Mode

Task Name Duration Start Finish Predecessors

0 RSUD BANTI 91 days Mon 28/11/22Sun 26/02/23
1 PEKERJAAN 

PERSIAPAN
7 days Mon 

20/02/23
Sun 
26/02/23

2 Pembuatan 
Pagar 
Sementara3 Pekerjaan 
Pengukuran / 
Pas. Bowplank4 Pekerjaan 
Papan Nama 
Proyek5 Pekerjaan 
Direksi Keet / 
Kantor 6 Pekerjaan 
Gudan Semen 
& Peralatan7 Mobilisasi / 
Demobilisasi 
Alat Berat

7 days Mon 
20/02/23

Sun 
26/02/23

28

8 Uji Material

9 Listrik Kerja

10 Air Kerja

11 Pek. 
Pembongkaran 
Bangunan 12 Pek. Clean And 
Clearing Lahan

13 Perlengkapan K3

14 BANGUNAN A 70 days Mon 28/11/22Sun 05/02/23

S S M T W T F S S M T W T F S S M

20 Nov '22 27 Nov '22 04 Dec '22 11 Dec '22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 1

Project: RSUD BANTI

Date: Fri 23/06/23



ID Task 

Mode

Task Name Duration Start Finish Predecessors

15 Pekerjaan 
Struktur 
Bangunan A

21 days Mon 
28/11/22

Sun 
18/12/22

16 Pekerjaan 
Arsitektur 
Bangunan A

70 days Mon 
28/11/22

Sun 
05/02/23

15SS

17 Pekerjaan 
Mekanikal 
Elektrikal A

35 days Mon 
19/12/22

Sun 
22/01/23

15

18 BANGUNAN B 28 days Mon 19/12/22Sun 15/01/23

19 Pekerjaan 
Struktur 
Bangunan B

14 days Mon 
19/12/22

Sun 
01/01/23

15

20 Pekerjaan 
Arsitektur 
Bangunan B

14 days Mon 
02/01/23

Sun 
15/01/23

19

21 Pekerjaan 
Mekanikal 
Elektrikal 

14 days Mon 
02/01/23

Sun 
15/01/23

19

22 BANGUNAN C 35 days Mon 28/11/22Sun 01/01/23

23 Pekerjaan 
Struktur 
Bangunan C

7 days Mon 
28/11/22

Sun 
04/12/22

15SS

24 Pekerjaan 
Arsitektur 
Bangunan C

35 days Mon 
28/11/22

Sun 
01/01/23

23SS

25 Pekerjaan 
Mekanikal 
Elektrikal 

14 days Mon 
05/12/22

Sun 
18/12/22

23

26 Pekerjaan 
Sanitair 
Bangunan C

7 days Mon 
19/12/22

Sun 
25/12/22

25

27 Pekerjaan 
Septic Tank dan
Resapan 
Bangunan C

7 days Mon 
19/12/22

Sun 
25/12/22

25

S S M T W T F S S M T W T F S S M

20 Nov '22 27 Nov '22 04 Dec '22 11 Dec '22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Project: RSUD BANTI

Date: Fri 23/06/23



ID Task 

Mode

Task Name Duration Start Finish Predecessors

28 SITE DEVELOPMENT56 days Mon 26/12/22Sun 19/02/23

29 Pekerjaan Jalan
Dalam Site

14 days Mon 
06/02/23

Sun 
19/02/23

16

30 Pekerjaan Pagar14 days Mon 06/02/23Sun 19/02/2329SS

31 Pekerjaan 
Mekanikal 
Elektrikal

21 days Mon 
26/12/22

Sun 
15/01/23

27

S S M T W T F S S M T W T F S S M

20 Nov '22 27 Nov '22 04 Dec '22 11 Dec '22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 3

Project: RSUD BANTI

Date: Fri 23/06/23
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11 Dec '22 18 Dec '22 25 Dec '22 01 Jan '23 08 Jan '23 15 Jan '23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Project: RSUD BANTI

Date: Fri 23/06/23
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11 Dec '22 18 Dec '22 25 Dec '22 01 Jan '23 08 Jan '23 15 Jan '23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Project: RSUD BANTI

Date: Fri 23/06/23
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11 Dec '22 18 Dec '22 25 Dec '22 01 Jan '23 08 Jan '23 15 Jan '23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Project: RSUD BANTI

Date: Fri 23/06/23
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15 Jan '23 22 Jan '23 29 Jan '23 05 Feb '23 12 Feb '23 19 Feb '23 26 Feb '23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Project: RSUD BANTI

Date: Fri 23/06/23
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15 Jan '23 22 Jan '23 29 Jan '23 05 Feb '23 12 Feb '23 19 Feb '23 26 Feb '23

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress
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Project: RSUD BANTI

Date: Fri 23/06/23
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15 Jan '23 22 Jan '23 29 Jan '23 05 Feb '23 12 Feb '23 19 Feb '23 26 Feb '23
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