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LAMPIRAN 1  

WAKTU TEMPUH DAN WAKTU EDAR  

ARTICULATED CAT 745 
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Tabel 1.1. Waktu tempuh dan waktu edar Articulated CAT 745 

DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari        : Selasa No Unit        : 005 No Unit         : 004   

Tanggal  : 06/02/2024 Jenis Unit     : ADT CAT 745 Jenis Unit      : 
Komatsu PC 400 

LC 

Waktu     : 09.15 Kap. Vessel  : 40 ton Kap. Bucket  : 3,2 m³   

Cuaca      : Berawan           

Lokasi     : Pit Makale           

 

Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

0,00 43,67 107,16 

32,76 

0,00 59,09 44,67 

L-K 17,08 

0,00 960,16 16,00 

B-C 29,12 K-J 34,16 

C-D 90,99 J-I 68,32 

D-E 21,84 I-H 17,08 

E-F 14,56 H-G 15,37 

F-G 12,74 G-F' 11,96 

G-H 16,38 F'-E 13,66 

H-I 18,20 E-D 20,50 

I-J 72,79 D-C 85,40 

J-K 36,40 C-B 27,33 

K-L 18,20 B-A 30,74 

2 
A-B 

0,00 46,81 117,21 
33,96 

0,00 87,54 40,96 
L-K 17,17 

0,00 1013,12 16,89 
B-C 30,18 K-J 34,33 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

C-D 94,32 J-I 68,66 

D-E 22,64 I-H 17,17 

E-F 15,09 H-G 15,45 

F-G 13,21 G-F' 12,02 

G-H 16,98 F'-E 13,73 

H-I 18,86 E-D 20,60 

I-J 75,46 D-C 85,83 

J-K 37,73 C-B 27,46 

K-L 18,86 B-A 30,90 

3 

A-B 

71,56 44,18 96,47 

35,13 

0,00 73,31 48,61 

L-K 16,45 

0,00 1053,40 17,56 

B-C 31,23 K-J 32,89 

C-D 97,59 J-I 65,78 

D-E 23,42 I-H 16,45 

E-F 15,61 H-G 14,80 

F-G 13,66 G-F' 11,51 

G-H 17,57 F'-E 13,16 

H-I 19,52 E-D 19,73 

I-J 78,07 D-C 82,23 

J-K 39,04 C-B 26,31 

K-L 19,52 B-A 29,60 

4 

A-B 

0,00 38,19 128,63 

34,88   

84,31 50,14 

L-K 16,53 

0,00 1088,17 18,14 B-C 31,00   K-J 33,06 

C-D 96,88   J-I 66,13 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

D-E 23,25   I-H 16,53 

E-F 15,50 68,76 H-G 14,88 

F-G 13,56   G-F' 11,57 

G-H 17,44   F'-E 13,23 

H-I 19,38   E-D 19,84 

I-J 77,50   D-C 82,66 

J-K 38,75   C-B 26,45 

K-L 19,38   B-A 29,76 

5 

A-B 

0,00 30,71 110,81 

35,54 

0,00 65,49 46,83 

L-K 15,16 

 

1044,61 17,41 

B-C 31,59 K-J 30,33   

C-D 98,71 J-I 60,66   

D-E 23,69 I-H 15,16 92,64 

E-F 15,79 H-G 13,65   

F-G 13,82 G-F' 10,62   

G-H 17,77 F'-E 12,13   

H-I 19,74 E-D 18,20   

I-J 78,97 D-C 75,82   

J-K 39,48 C-B 24,26   

K-L 19,74 B-A 27,30   

6 

A-B 

35,89 48,39 115,62 

32,45 

0,00 84,03 49,43 

L-K 17,38 

0,00 1041,51 17,36 
B-C 28,85 K-J 34,76 

C-D 90,15 J-I 69,51 

D-E 21,64 I-H 17,38 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

E-F 14,42 H-G 15,64 

F-G 12,62 G-F' 12,16 

G-H 16,23 F'-E 13,90 

H-I 18,03 E-D 20,85 

I-J 72,12 D-C 86,89 

J-K 36,06 C-B 27,80 

K-L 18,03 B-A 31,28 

Rata-rata 

(Detik) 
17,91 41,99 112,65 34,46 11,46 75,63 46,77   30,23 15,44 1033,50   

Rata-rata 

(Menit) 
0,30 0,70 1,88 0,57 0,19 1,26 0,78   0,50 0,26   17,22 

 

Keterangan 

  Antri loading   

  Alat angkut berpapasan 
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DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari        : Rabu No Unit        : 005 No Unit         : 004   

Tanggal  : 07/02/2024 Jenis Unit     : ADT CAT 745 Jenis Unit      : Komatsu PC 400 LC 

Waktu     : 09.30 Kap. Vessel  : 40 ton Kap. Bucket  : 3,2 m³   

Cuaca      : Cerah           

Lokasi     : Pit Makale           
 

Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

230,71 71,03 92,40 

34,97 

 

87,39 45,47 

L-K 15,36 

 

1364,67 22,74 

B-C 31,09   K-J 30,72   

C-D 97,15   J-I 61,43   

D-E 23,32   I-H 15,36 127,54 

E-F 15,54   H-G 13,82   

F-G 13,60 

 
G-F' 10,75   

G-H 17,49 14,37 F'-E 12,29   

H-I 19,43   E-D 18,43 

 I-J 77,72   D-C 76,79   

J-K 38,86   C-B 24,57   

K-L 19,43   B-A 27,64   

2 

A-B 

0,00 24,86 70,35 

32,46 

0,00 71,90 46,50 

L-K 17,31 

 

957,16 15,95 

B-C 28,86 K-J 34,62   

C-D 90,18 J-I 69,23   

D-E 21,64 I-H 17,31 36,68 

E-F 14,43 H-G 15,58   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

F-G 12,62 G-F' 12,12   

G-H 16,23 F'-E 13,85   

H-I 18,04 E-D 20,77 

 I-J 72,14 D-C 86,54   

J-K 36,07 C-B 27,69   

K-L 18,04 B-A 31,15   

3 

A-B 

0,00 58,33 98,31 

29,64 

 

109,65 48,26 

L-K 15,87 30,26 

1041,45 17,36 

B-C 26,35   K-J 31,74 

 C-D 82,33   J-I 63,49   

D-E 19,76   I-H 15,87   

E-F 13,17   H-G 14,28   

F-G 11,53   G-F' 11,11   

G-H 14,82 49,87 F'-E 12,70   

H-I 16,47   E-D 19,05   

I-J 65,87   D-C 79,36   

J-K 32,93   C-B 25,40   

K-L 16,47   B-A 28,57   

4 

A-B 

0,00 24,85 95,32 

32,46 

 

100,51 42,00 

L-K 17,13 

0,00 1468,47 24,47 

B-C 28,86   K-J 34,25 

C-D 90,18   J-I 68,50 

D-E 21,64   I-H 17,13 

E-F 14,43 502,56 H-G 15,41 

F-G 12,63   G-F' 11,99 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

G-H 16,23   F'-E 13,70 

H-I 18,04   E-D 20,55 

I-J 72,14   D-C 85,63 

J-K 36,07   C-B 27,40 

K-L 18,04   B-A 30,83 

5 

A-B 

68,59 19,75 134,61 

35,04 

 

107,78 62,61 

L-K 16,27 

0,00 1188,49 19,81 

B-C 31,14   K-J 32,54 

C-D 97,32   J-I 65,08 

D-E 23,36   I-H 16,27 

E-F 15,57   H-G 14,64 

F-G 13,62   G-F' 11,39 

G-H 17,52 80,47 F'-E 13,02 

H-I 19,46   E-D 19,52 

I-J 77,86   D-C 81,35 

J-K 38,93   C-B 26,03 

K-L 19,46   B-A 29,29 

6 

A-B 

160,02 31,36 130,03 

33,61 

0,00 97,15 44,17 

L-K 16,86 

0,00 1173,48 19,56 

B-C 29,88 K-J 33,73 

C-D 93,37 J-I 67,46 

D-E 22,41 I-H 16,86 

E-F 14,94 H-G 15,18 

F-G 13,07 G-F' 11,80 

G-H 16,81 F'-E 13,49 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

H-I 18,67 E-D 20,24 

I-J 74,69 D-C 84,32 

J-K 37,35 C-B 26,98 

K-L 18,67 B-A 30,36 

7 

A-B 

0,00 57,61 89,63 

33,96 

0,00 98,65 45,53 

L-K 17,04 

0,00 1009,41 16,82 

B-C 30,18 K-J 34,07 

C-D 94,32 J-I 68,14 

D-E 22,64 I-H 17,04 

E-F 15,09 H-G 15,33 

F-G 13,20 G-F' 11,92 

G-H 16,98 F'-E 13,63 

H-I 18,86 E-D 20,44 

I-J 75,46 D-C 85,18 

J-K 37,73 C-B 27,26 

K-L 18,86 B-A 30,66 

8 

A-B 

0,00 34,28 100,71 

35,21 

0,00 107,16 44,77 

L-K 17,81 

0,00 1034,34 17,24 

B-C 31,30 K-J 35,62 

C-D 97,80 J-I 71,25 

D-E 23,47 I-H 17,81 

E-F 15,65 H-G 16,03 

F-G 13,69 G-F' 12,47 

G-H 17,60 F'-E 14,25 

H-I 19,56 E-D 21,37 

I-J 78,24 D-C 89,06 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

J-K 39,12 C-B 28,50 

K-L   19,56 B-A 32,06 

9 

A-B 

0,00 47,61 121,15 

33,07 

 

89,34 48,53 

L-K 16,42 

0,00 1040,39 17,34 

B-C 29,40   K-J 32,84 

C-D 91,87   J-I 65,68 

D-E 22,05   I-H 16,42 

E-F 14,70   H-G 14,78 

F-G 12,86   G-F' 11,49 

G-H 16,54 37,91 F'-E 13,14 

H-I 18,37   E-D 19,70 

I-J 73,49   D-C 82,10 

J-K 36,75   C-B 26,27 

K-L 18,37   B-A 29,55 

10 

A-B 

92,17 50,21 95,10 

35,15 

0,00 89,61 46,74 

L-K 17,54 

0,00 1115,10 18,59 

B-C 31,24 K-J 35,07 

C-D 97,63 J-I 70,15 

D-E 23,43 I-H 17,54 

E-F 15,62 H-G 15,78 

F-G 13,67 G-F' 12,28 

G-H 17,57 F'-E 14,03 

H-I 19,53 E-D 21,04 

I-J 78,11 D-C 87,69 

J-K 39,05 C-B 28,06 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

K-L 19,53 B-A 31,57 

Rata-rata 

(Detik) 
55,15 41,99 102,76 33,90 68,52 95,91 47,46   30,47 19,45 1139,30 189,88 

Rata-rata 

(Menit) 
0,92 0,70 1,71 0,56 1,14 1,60 0,79   0,51 0,32   18,99 

 

Keterangan 

  Antri loading   

  Alat angkut berpapasan 
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DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari           : Kamis No Unit               : 4 No Unit              : 4   

Tanggal     : 08/02/2024 Jenis Unit            : ADT CAT 745 Jenis Unit            : Komatsu PC 400 LC 

Waktu       : 13.30 Kap. Vessel        : 40 ton Kap. Bucket       : 3,2 m³   

Cuaca        : Cerah           

Lokasi       : Pit Makale           
 

Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

23,13 116,61 149,59 

27,28 

0,00 28,80 27,97 

L-K 17,73 

 

1024,61 17,08 

B-C 24,25 K-J 35,47   

C-D 75,77 J-I 70,94 20,74 

D-E 18,18 I-H 17,73   

E-F 12,12 H-G 15,96   

F-G 10,61 G-F' 12,41   

G-H 13,64 F'-E 14,19   

H-I 15,15 E-D 21,28 

 I-J 60,62 D-C 88,67   

J-K 30,31 C-B 28,38   

K-L 15,15 B-A 31,92   

2 

A-B 

87,71 48,73 71,14 

28,31 

 
55,75 38,26 

L-K 16,68 

0,00 989,73 16,50 
B-C 25,16   K-J 33,36 

C-D 78,63   J-I 66,71 

D-E 18,87   I-H 16,68 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

E-F 12,58   H-G 15,01 

F-G 11,01   G-F' 11,67 

G-H 14,15 40,06 F'-E 13,34 

H-I 15,73   E-D 20,01 

I-J 62,91   D-C 83,39 

J-K 31,45   C-B 26,68 

K-L 15,73   B-A 30,02 

3 

A-B 

38,29 48,73 93,25 

29,70 

 

38,62 21,96 

L-K 15,01 

0,00 991,20 16,52 

B-C 26,40   K-J 30,02 

C-D 82,49   J-I 60,03 

D-E 19,80   I-H 15,01 

E-F 13,20   H-G 13,51 

F-G 11,55   G-F' 10,51 

G-H 14,85 120,24 F'-E 12,01 

H-I 16,50   E-D 18,01 

I-J 65,99   D-C 75,04 

J-K 33,00   C-B 24,01 

K-L 16,50   B-A 27,01 

4 

A-B 

552,04 33,57 149,56 

32,13 

0,00 31,40 28,68 

L-K 15,61 

 

1485,67 24,76 

B-C 28,56 K-J 31,23   

C-D 89,26 J-I 62,45   

D-E 21,42 I-H 15,61   

E-F 14,28 H-G 14,05   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

F-G 12,50 G-F' 10,93 21,12 

G-H 16,07 F'-E 12,49   

H-I 17,85 E-D 18,74   

I-J 71,41 D-C 78,07   

J-K 35,70 C-B 24,98   

K-L 17,85 B-A 28,10   

5 

A-B 

54,06 48,73 139,77 

35,87 

 

41,87 24,44 

L-K 16,48 

 

1216,79 20,28 

B-C 31,89   K-J 32,95   

C-D 99,65   J-I 65,90   

D-E 23,92   I-H 16,48 160,97 

E-F 15,94   H-G 14,83   

F-G 13,95   G-F' 11,53   

G-H 17,94   F'-E 13,18   

H-I 19,93   E-D 19,77 

 I-J 79,72   D-C 82,38   

J-K 39,86 18,83 C-B 26,36   

K-L 19,93   B-A 29,66   

6 

A-B 

357,46 48,27 105,64 

30,41 

0,00 29,50 27,42 

L-K 20,38 

 

1329,05 22,15 

B-C 27,03 K-J 40,76   

C-D 84,48 J-I 81,52   

D-E 20,27 I-H 20,38 15,27 

E-F 13,52 H-G 18,34   

F-G 11,83 G-F' 14,27   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

G-H 15,21 F'-E 16,30   

H-I 16,90 E-D 24,46 

 I-J 67,58 D-C 101,90   

J-K 33,79 C-B 32,61   

K-L 16,90   B-A 36,68   

7 

A-B 

0,00 32,94 104,38 

29,58 

 

40,48 34,24 

L-K 17,24 

0,00 896,42 14,94 

B-C 26,29   K-J 34,47 

C-D 82,16   J-I 68,94 

D-E 19,72   I-H 17,24 

E-F 13,15   H-G 15,51 

F-G 11,50 11,03 G-F' 12,06 

G-H 14,79   F'-E 13,79 

H-I 16,43   E-D 20,68 

I-J 65,73   D-C 86,18 

J-K 32,86   C-B 27,58 

K-L 16,43   B-A 31,02 

8 

A-B 

0,00 35,41 112,61 

31,61 

 

20,65 29,21 

L-K 16,17 

 

994,17 16,57 

B-C 28,10   K-J 32,35   

C-D 87,82   J-I 64,69   

D-E 21,08   I-H 16,17   

E-F 14,05   H-G 14,56   

F-G 12,29 53,06 G-F' 11,32 68,51 

G-H 15,81   F'-E 12,94   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

H-I 17,56   E-D 19,41   

I-J 70,25   D-C 80,86   

J-K 35,13   C-B 25,88   

K-L 17,56   B-A 29,11   

9 

A-B 

230,10 58,22 92,83 

29,73 

0,00 42,79 42,79 

L-K 15,47 

0,00 1106,57 18,44 

B-C 26,43 K-J 30,95 

C-D 82,60 J-I 61,89 

D-E 19,82 I-H 15,47 

E-F 13,22 H-G 13,93 

F-G 11,56 G-F' 10,83 

G-H 14,87 F'-E 12,38 

H-I 16,52 E-D 18,57 

I-J 66,08 D-C 77,37 

J-K 33,04 C-B 24,76 

K-L 16,52 B-A 27,85 

10 

A-B 

0,00 46,31 110,21 

30,94 

0,00 33,94 33,94 

L-K 16,46 

0,00 897,38 14,96 

B-C 27,51 K-J 32,92 

C-D 85,96 J-I 65,83 

D-E 20,63 I-H 16,46 

E-F 13,75 H-G 14,81 

F-G 12,03 G-F' 11,52 

G-H 15,47 F'-E 13,17 

H-I 17,19 E-D 19,75 

I-J 68,76 D-C 82,29 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

J-K 34,38 C-B 26,33 

K-L 17,19 B-A 29,62 

11 

A-B 

0,00 48,57 121,35 

32,15 

 

37,85 37,85 

L-K 16,94   

983,40 16,39 

B-C 28,58   K-J 33,87   

C-D 89,30   J-I 67,75   

D-E 21,43   I-H 16,94 17,14 

E-F 14,29   H-G 15,24   

F-G 12,50   G-F' 11,86   

G-H 16,07   F'-E 13,55   

H-I 17,86   E-D 20,32 

 I-J 71,44 24,70 D-C 84,68   

J-K 35,72   C-B 27,10   

K-L 17,86   B-A 30,49   

12 

A-B 

0,00 38,28 118,13 

30,51 

 

42,31 42,31 

L-K 15,90 

0,00 979,46 16,32 

B-C 27,12   K-J 31,81 

C-D 84,76   J-I 63,62 

D-E 20,34   I-H 15,90 

E-F 13,56   H-G 14,31 

F-G 11,87   G-F' 11,13 

G-H 15,26   F'-E 12,72 

H-I 16,95   E-D 19,09 

I-J 67,81   D-C 79,52 

J-K 33,90   C-B 25,45 

K-L 16,95 81,31 B-A 28,63 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

Rata-rata (Detik) 111,90 50,36 114,04 31,00 29,10 37,00 32,42   30,31 25,31 1074,54 214,91 

Rata-rata 

(Menit) 
1,86 0,84 1,90 0,52 0,49 0,62 0,54   0,51 0,42   17,91 

 

Keterangan 

  Antri loading   

  Alat angkut berpapasan 

  Perbaikan jalan 
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DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari           : Jumat No Unit               : 4 No Unit              : 4   

Tanggal     : 09/02/2024 Jenis Unit            : ADT CAT 745 Jenis Unit            : Komatsu PC 400 LC 

Waktu       : 09.30 Kap. Vessel        : 40 ton Kap. Bucket       : 3,2 m³   

Cuaca        : Mendung           

Lokasi       : Pit Makale           
 

Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

0,00 31,02 63,13 

32,60 

 

54,96 36,24 

L-K 18,14 

 

1070,57 17,84 

B-C 28,97   K-J 36,28   

C-D 90,55   J-I 72,56   

D-E 21,73   I-H 18,14   

E-F 14,49   H-G 16,33   

F-G 12,68   G-F' 12,70   

G-H 16,30 19,62 F'-E 14,51   

H-I 18,11   E-D 21,77 140,63 

I-J 72,44   D-C 90,70   

J-K 36,22   C-B 29,02   

K-L 18,11   B-A 32,65   

2 

A-B 

0,00 41,83 83,94 

32,80 

0,00 46,78 39,65 

L-K 17,54 

 
960,47 16,01 

B-C 29,16 K-J 35,07   

C-D 91,11 J-I 70,14 

 D-E 21,87 I-H 17,54 33,11 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

E-F 14,58 H-G 15,78   

F-G 12,76 G-F' 12,28   

G-H 16,40 F'-E 14,03   

H-I 18,22 E-D 21,04   

I-J 72,89 D-C 87,68   

J-K 36,44 C-B 28,06   

K-L 18,22 B-A 31,56   

3 

A-B 

0,00 49,00 128,09 

28,16 

 

53,43 41,83 

L-K 16,47 

0,00 1020,61 17,01 

B-C 25,03   K-J 32,94 

C-D 78,23   J-I 65,87 

D-E 18,77   I-H 16,47 

E-F 12,52   H-G 14,82 

F-G 10,95   G-F' 11,53 

G-H 14,08 106,00 F'-E 13,17 

H-I 15,65   E-D 19,76 

I-J 62,58   D-C 82,34 

J-K 31,29   C-B 26,35 

K-L 15,65   B-A 29,64 

4 

A-B 

173,64 38,54 112,32 

31,11 

0,00 42,73 28,94 

L-K 17,33 

0,00 1088,43 18,14 

B-C 27,65 K-J 34,66 

C-D 86,41 J-I 69,33 

D-E 20,74 I-H 17,33 

E-F 13,83 H-G 15,60 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

F-G 12,10 G-F' 12,13 

G-H 15,55 F'-E 13,87 

H-I 17,28 E-D 20,80 

I-J 69,13 D-C 86,66 

J-K 34,56 C-B 27,73 

K-L 17,28 B-A 31,20 

5 

A-B 

0,00 40,42 118,65 

32,15 

0,00 35,84 32,76 

L-K 18,10 

0,00 946,87 15,78 

B-C 28,58 K-J 36,19 

C-D 89,32 J-I 72,39 

D-E 21,44 I-H 18,10 

E-F 14,29 H-G 16,29 

F-G 12,50 G-F' 12,67 

G-H 16,08 F'-E 14,48 

H-I 17,86 E-D 21,72 

I-J 71,45 D-C 90,49 

J-K 35,73 C-B 28,96 

K-L 17,86 B-A 32,57 

6 

A-B 

0,00 35,68 107,35 

28,52 

 

46,72 36,30 

L-K 17,62 

0,00 968,66 16,14 

B-C 25,36   K-J 35,24 

C-D 79,24   J-I 70,48 

D-E 19,02   I-H 17,62 

E-F 12,68   H-G 15,86 

F-G 11,09   G-F' 12,33 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

G-H 14,26   F'-E 14,10 

H-I 15,85 73,26 E-D 21,14 

I-J 63,39   D-C 88,10 

J-K 31,69   C-B 28,19 

K-L 15,85   B-A 31,72   

7 

A-B 

0,00 42,34 123,64 

30,29 

 

51,93 27,01 

L-K 16,94 

0,00 967,60 16,13 

B-C 26,92   K-J 33,89 

C-D 84,13   J-I 67,78 

D-E 20,19   I-H 16,94 

E-F 13,46   H-G 15,25 

F-G 11,78   G-F' 11,86 

G-H 15,14   F'-E 13,56 

H-I 16,83 47,28 E-D 20,33 

I-J 67,30   D-C 84,72 

J-K 33,65   C-B 27,11 

K-L 16,83   B-A 30,50 

8 

A-B 

0,00 37,17 132,73 

29,28 

0,00 53,62 30,84 

L-K 17,45 

 

983,26 16,39 

B-C 26,03 K-J 34,90 

 C-D 81,34 J-I 69,80   

D-E 19,52 I-H 17,45   

E-F 13,01 H-G 15,71   

F-G 11,39 G-F' 12,22   

G-H 14,64 F'-E 13,96   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

H-I 16,27 E-D 20,94 54,52 

I-J 65,07 D-C 87,25   

J-K 32,54 C-B 27,92   

K-L 16,27 B-A 31,41     

9 

A-B 

56,34 42,97 105,37 

29,67 

 

38,94 33,04 

L-K 17,11 

0,00 1017,98 16,97 

B-C 26,37   K-J 34,22 

C-D 82,41   J-I 68,43 

D-E 19,78   I-H 17,11 

E-F 13,19   H-G 15,40 

F-G 11,54 69,52 G-F' 11,98 

G-H 14,83   F'-E 13,69 

H-I 16,48   E-D 20,53 

I-J 65,93   D-C 85,54 

J-K 32,96   C-B 27,37 

K-L 16,48   B-A 30,79 

10 

A-B 

0,00 45,03 96,98 

30,39 

0,00 47,26 31,27 

L-K 16,92 

0,00 896,60 14,94 

B-C 27,01 K-J 33,84 

C-D 84,41 J-I 67,69 

D-E 20,26 I-H 16,92 

E-F 13,51 H-G 15,23 

F-G 11,82 G-F' 11,85 

G-H 15,19 F'-E 13,54 

H-I 16,88 E-D 20,31 

I-J 67,53 D-C 84,61 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

J-K 33,76 C-B 27,07 

K-L 16,88 B-A 30,46 

11 

A-B 

0,00 38,96 111,84 

31,51 

0,00 39,02 27,63 

L-K 15,76 

0,00 882,81 14,71 

B-C 28,01 K-J 31,52 

C-D 87,54 J-I 63,04 

D-E 21,01 I-H 15,76 

E-F 14,01 H-G 14,18 

F-G 12,26 G-F' 11,03 

G-H 15,76 F'-E 12,61 

H-I 17,51 E-D 18,91 

I-J 70,03 D-C 78,80 

J-K 35,02 C-B 25,22 

K-L 17,51 B-A 28,37 

12 

A-B 

0,00 35,55 125,63 

31,73 

0,00 55,83 35,61 

L-K 17,13 

 

989,70 16,50 

B-C 28,21 K-J 34,26   

C-D 88,15 J-I 68,51   

D-E 21,16 I-H 17,13   

E-F 14,10 H-G 15,41   

F-G 12,34 G-F' 11,99 

 G-H 15,87 F'-E 13,70 41,94 

H-I 17,63 E-D 20,55   

I-J 70,52 D-C 85,64   

J-K 35,26 C-B 27,40   

K-L 17,63 B-A 30,83   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

Rata-rata (Detik) 19,17 39,88 109,14 30,99 26,31 47,26 33,43   31,29 22,52 982,80 196,56 

Rata-rata 

(Menit) 
0,32 0,66 1,82 0,52 0,44 0,79 0,56   0,52 0,38   16,38 

 

Keterangan 

  Antri loading   

  Alat angkut berpapasan 
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DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari           : Sabtu No Unit           : 1 No Unit              : 4   

Tanggal     : 10/02/2024 Jenis Unit        : ADT CAT 745 Jenis Unit           : Komatsu PC 400 LC 

Waktu       : 07.30 Kap. Vessel     : 40 ton Kap. Bucket       : 3,2 m³   

Cuaca        : Mendung           

Lokasi       : Pit Makale           
 

Ritase 
Segmen 

Jalk 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

0,00 36,47 

114,27 32,24 

 

45,45 39,08 

L-K 17,82 

 

1051,32 17,52 

B-C   28,66   K-J 35,64   

C-D   89,56   J-I 71,27 73,02 

D-E   21,50   I-H 17,82   

E-F   14,33   H-G 16,04   

F-G   12,54 28,42 G-F' 12,47   

G-H   16,12   F'-E 14,25   

H-I   17,91   E-D 21,38   

I-J   71,65   D-C 89,09   

J-K   35,83   C-B 28,51   

K-L   17,91   B-A 32,07   

2 

A-B 

0,00 40,58 114,02 

35,13 

0,00 69,34 48,39 

L-K 18,91 

0,00 1040,78 17,35 
B-C 31,23 K-J 37,81 

C-D 97,58 J-I 75,62 

D-E 23,42 I-H 18,91 
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Ritase 
Segmen 

Jalk 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

E-F 15,61 H-G 17,02 

F-G 13,66 G-F' 13,23 

G-H 17,56 F'-E 15,12 

H-I 19,52 E-D 22,69 

I-J 78,07 D-C 94,53 

J-K 39,03 C-B 30,25 

K-L 19,52 B-A 34,03 

3 

A-B 

0,00 38,83 122,59 

31,30 

0,00 60,44 44,59 

L-K 17,34 

 

975,71 16,26 

B-C 27,83 K-J 34,68   

C-D 86,96 J-I 69,36 14,65 

D-E 20,87 I-H 17,34   

E-F 13,91 H-G 15,61   

F-G 12,17 G-F' 12,14   

G-H 15,65 F'-E 13,87   

H-I 17,39 E-D 20,81   

I-J 69,57 D-C 86,70   

J-K 34,78 C-B 27,74   

K-L 17,39 B-A 31,21   

4 

A-B 

0,00 34,34 159,02 

32,95 

0,00 53,09 51,12 

L-K 20,56 

 

1087,18 18,12 

B-C 29,29 K-J 41,13 

 C-D 91,52 J-I 82,25   

D-E 21,96 I-H 20,56 12,29 

E-F 14,64 H-G 18,51   
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Ritase 
Segmen 

Jalk 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

F-G 12,81 G-F' 14,39   

G-H 16,47 F'-E 16,45   

H-I 18,30 E-D 24,68   

I-J 73,21 D-C 102,81   

J-K 36,61 C-B 32,90   

K-L 18,30 B-A 37,01   

5 

A-B 

0,00 42,35 147,71 

33,19 

0,00 64,97 47,62 

L-K 19,29 

 

1098,16 18,30 

B-C 29,50 K-J 38,58   

C-D 92,19 J-I 77,17   

D-E 22,13 I-H 19,29   

E-F 14,75 H-G 17,36   

F-G 12,91 G-F' 13,50 40,93 

G-H 16,59 F'-E 15,43   

H-I 18,44 E-D 23,15   

I-J 73,75 D-C 96,46   

J-K 36,88 C-B 30,87   

K-L 18,44 B-A 34,72   

6 

A-B 

0,00 64,97 166,03 

29,62 

 

68,09 56,83 

L-K 19,66 

0,00 1097,23 18,29 

B-C 26,33   K-J 39,32 

C-D 82,28   J-I 78,64 

D-E 19,75   I-H 19,66 

E-F 13,17   H-G 17,69 

F-G 11,52   G-F' 13,76 
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Ritase 
Segmen 

Jalk 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

G-H 14,81 18,99 F'-E 15,73 

H-I 16,46   E-D 23,59 

I-J 65,83   D-C 98,30 

J-K 32,91   C-B 31,46 

K-L 16,46   B-A 35,39 

7 

A-B 

0,00 22,28 131,44 

33,61 

0,00 71,81 70,24 

L-K 19,29 

0,00 1054,95 17,58 

B-C 29,88 K-J 38,57 

C-D 93,37 J-I 77,14 

D-E 22,41 I-H 19,29 

E-F 14,94 H-G 17,36 

F-G 13,07 G-F' 13,50 

G-H 16,81 F'-E 15,43 

H-I 18,67 E-D 23,14 

I-J 74,69 D-C 96,43 

J-K 37,35 C-B 30,86 

K-L 18,67 B-A 34,71 

Rata-rata (Detik) 0,00 39,97 136,44 32,91 6,77 61,88 51,12   34,51 20,13 1057,90 123,42 

Rata-rata 

(Menit) 
0,00 0,67 2,27 0,55 0,11 1,03 0,85   0,58 0,34   17,63 

Keterangan 

  Antri loading   

  Alat angkut berpapasan 
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DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari           : Minggu No Unit               : 1 No Unit              : 4   

Tanggal     : 11/02/2024 Jenis Unit            : ADT CAT 745 Jenis Unit            : Komatsu PC 400 LC 

Waktu       : 07.30 Kap. Vessel        : 40 ton Kap. Bucket       : 3,2 m³   

Cuaca        : Mendung           

Lokasi       : Pit Makale           
 

Ritase 

 

 

Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

0,00 34,62 26,24 

34,88 

0,00 32,53 42,57 

L-K 16,46 

 

1001,53 16,69 

B-C 31,00 K-J 32,92   

C-D 96,88 J-I 65,84   

D-E 23,25 I-H 16,46 148,86 

E-F 15,50 H-G 14,81   

F-G 13,56 G-F' 11,52   

G-H 17,44 F'-E 13,17   

H-I 19,38 E-D 19,75   

I-J 77,50 D-C 82,30   

J-K 38,75 C-B 26,34   

K-L 19,38 B-A 29,63   

2 

A-B 

0,00 40,22 115,14 

35,87 

 
60,96 27,76 

L-K 18,46 

 
2182,27 36,37 

B-C 31,88   K-J 36,92   

C-D 99,63   J-I 73,83   

D-E 23,91   I-H 18,46   
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Ritase 

 

 

Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

E-F 15,94   H-G 16,61   

F-G 13,95   G-F' 12,92   

G-H 17,93 158,50 F'-E 14,77   

H-I 19,93   E-D 22,15   

I-J 79,70   D-C 92,29   

J-K 39,85   C-B 29,53   

K-L 19,93   B-A 33,22 1012,04 

3 

A-B 

0,00 40,53 84,23 

35,33 

0,00 46,83 53,24 

L-K 16,75 

0,00 952,35 15,87 

B-C 31,41 K-J 33,49 

C-D 98,15 J-I 66,98 

D-E 23,56 I-H 16,75 

E-F 15,70 H-G 15,07 

F-G 13,74 G-F' 11,72 

G-H 17,67 F'-E 13,40 

H-I 19,63 E-D 20,09 

I-J 78,52 D-C 83,73 

J-K 39,26 C-B 26,79 

K-L 19,63 B-A 30,14 

4 

A-B 

0,00 34,65 122,51 

32,12 

0,00 54,51 22,98 

L-K 19,63 

0,00 984,14 16,40 

B-C 28,55 K-J 39,26 

C-D 89,23 J-I 78,51 

D-E 21,42 I-H 19,63 

E-F 14,28 H-G 17,67 
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Ritase 

 

 

Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

F-G 12,49 G-F' 13,74 

G-H 16,06 F'-E 15,70 

H-I 17,85 E-D 23,55 

I-J 71,38 D-C 98,14 

J-K 35,69 C-B 31,41 

K-L 17,85 B-A 35,33 

5 

A-B 

0,00 32,53 114,72 

34,61 

 

49,02 29,85 

L-K 18,87 

0,00 1042,72 17,38 

B-C 30,77   K-J 37,74 

C-D 96,14   J-I 75,48 

D-E 23,07   I-H 18,87 

E-F 15,38   H-G 16,98 

F-G 13,46   G-F' 13,21 

G-H 17,31 54,61 F'-E 15,10 

H-I 19,23   E-D 22,65 

I-J 76,91   D-C 94,36 

J-K 38,46   C-B 30,19 

K-L 19,23   B-A 33,97 

6 

A-B 

0,00 40,25 104,90 

35,52 

0,00 62,77 34,90 

L-K 19,05 

0,00 1018,56 16,98 

B-C 31,57 K-J 38,11 

C-D 98,66 J-I 76,22 

D-E 23,68 I-H 19,05 

E-F 15,79 H-G 17,15 

F-G 13,81 G-F' 13,34 
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Ritase 

 

 

Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

G-H 17,76 F'-E 15,24 

H-I 19,73 E-D 22,87 

I-J 78,93 D-C 95,27 

J-K 39,47 C-B 30,49 

K-L 19,73 B-A 34,30 

7 

A-B 

0,00 42,63 127,65 

36,26 

0,00 53,89 40,14 

L-K 19,45 

0,00 1056,25 17,60 

B-C 32,23 K-J 38,91 

C-D 100,72 J-I 77,82 

D-E 24,17 I-H 19,45 

E-F 16,11 H-G 17,51 

F-G 14,10 G-F' 13,62 

G-H 18,13 F'-E 15,56 

H-I 20,14 E-D 23,34 

I-J 80,57 D-C 97,27 

J-K 40,29 C-B 31,13 

K-L 20,14 B-A 35,02 

Rata-rata (Detik) 0,00 37,92 99,34 35,29 30,44 51,50 35,92   33,42 165,84 1176,83 137,30 

Rata-rata 

(Menit) 
0,00 0,63 1,66 0,59 0,51 0,86 0,60   0,56 2,76   19,61 

Keterangan 

  Antri loading 

 

Perbaikan jalan 

  Alat angkut berpapasan 
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DATA UMUM DATA HAULER UNIT DATA LOADER UNIT   

Hari           : Kamis No Unit               : 7 No Unit              : 4   

Tanggal     : 15/02/2024 Jenis Unit            : ADT CAT 745 Jenis Unit            : Komatsu PC 400 LC 

Waktu       : 13.30 Kap. Vessel        : 40 ton Kap. Bucket       : 3,2 m³   

Cuaca        : Mendung           
 

Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

1 

A-B 

0,00 72,18 86,39 

33,34 

 

35,74 39,28 

L-K 18,76 

 

1433,84 23,90 

B-C 29,63   K-J 37,51   

C-D 92,60   J-I 75,02   

D-E 22,22   I-H 18,76   

E-F 14,82   H-G 16,88   

F-G 12,96 174,21 G-F' 13,13   

G-H 16,67   F'-E 15,00   

H-I 18,52   E-D 22,51   

I-J 74,08   D-C 93,78   

J-K 37,04   C-B 30,01 280,53 

K-L 18,52   B-A 33,76   

2 

A-B 

216,60 31,05 101,32 

36,05 

0,00 37,19 37,66 

L-K 21,03 

 

1259,19 20,99 

B-C 32,04 K-J 42,07   

C-D 100,14 J-I 84,13   

D-E 24,03 I-H 21,03   

E-F 16,02 H-G 18,93   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

F-G 14,02 G-F' 14,72   

G-H 18,03 F'-E 16,83 14,15 

H-I 20,03 E-D 25,24   

I-J 80,11 D-C 105,17   

J-K 40,06 C-B 33,65   

K-L 20,03 B-A 37,86   

3 

A-B 

108,60 41,59 103,05 

39,60 

 

38,66 42,62 

L-K 19,39 

 

1528,36 25,47 

B-C 35,20   K-J 38,78   

C-D 109,99   J-I 77,56   

D-E 26,40   I-H 19,39   

E-F 17,60 318,18 H-G 17,45   

F-G 15,40   G-F' 13,57   

G-H 19,80   F'-E 15,51   

H-I 22,00   E-D 23,27 47,89 

I-J 87,99   D-C 96,95   

J-K 44,00   C-B 31,02   

K-L 22,00   B-A 34,90   

4 

A-B 

0,00 47,38 127,15 

40,91 

0,00 35,60 32,37 

L-K 24,46 

 

1198,45 19,97 

B-C 36,37 K-J 48,92   

C-D 113,65 J-I 97,83   

D-E 27,28 I-H 24,46   

E-F 18,18 H-G 22,01   

F-G 15,91 G-F' 17,12   
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

G-H 20,46 F'-E 19,57   

H-I 22,73 E-D 29,35   

I-J 90,92 D-C 122,29 12,19 

J-K 45,46 C-B 39,13   

K-L 22,73 B-A 44,03   

5 

A-B 

0,00 32,18 102,52 

46,21 

 

39,75 41,25 

L-K 23,22 

156,60 1365,08 22,75 

B-C 41,07   K-J 46,43 

C-D 128,36   J-I 92,86 

D-E 30,81   I-H 23,22 

E-F 20,54   H-G 20,89 

F-G 17,97   G-F' 16,25 

G-H 23,10   F'-E 18,57 

H-I 25,67   E-D 27,86 

I-J 102,69 15,04 D-C 116,08 

J-K 51,34   C-B 37,14 

K-L 25,67   B-A 41,79 

6 

A-B 

0,00 66,40 96,78 

32,11 

0,00 37,99 46,64 

L-K 24,82 

0,00 1101,05 18,35 

B-C 28,54 K-J 49,65 

C-D 89,20 J-I 99,29 

D-E 21,41 I-H 24,82 

E-F 14,27 H-G 22,34 

F-G 12,49 G-F' 17,38 

G-H 16,06 F'-E 19,86 
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Ritase 
Segmen 

Jalan 

Waktu 

Tunggu 

(Detik) 

Waktu 

Manuver 

Angkut 

(Detik) 

Waktu 

Muat 

(Detik) 

Waktu 

Angkut 

(Detik) 

Waktu 

Hambat 

Angkut 

(Detik) 

Waktu 

Manuver 

Buang  

(Detik) 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Waktu 

Kembali  

(Detik) 

Waktu 

Hambat 

Kembali  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

H-I 17,84 E-D 29,79 

I-J 71,36 D-C 124,12 

J-K 35,68 C-B 39,72 

K-L 17,84 B-A 44,68 

Rata-rata (Detik) 54,20 48,46 102,87 38,42 84,57 37,49 39,97   39,90 85,23 1314,33 131,43 

Rata-rata 

(Menit) 
0,90 0,81 1,71 0,64 1,41 0,62 0,67   0,67 1,42   21,91 

 

Keterangan 

 

  Antri loading   

  Alat angkut berpapasan 

  Pengisian bahan bakar 

  Perbaikan jalan 
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Berdasarkan data waktu edar Articulated CAT 745 sebanyak 100 ritase, diperoleh rata-rata waktu edar pada Tabel 1.2. 

Tabel 1.2. Rata-rata waktu tempuh dan waktu edar Articulated CAT 745 

Segmen 

Jalan 

Muatan 

Rata-

rata 

Waktu 

Tunggu 

(Detik) 

Rata-

rata 

Waktu 

Manuver 

Angkut 

(Detik) 

Rata-

rata 

Waktu 

Muat 

(Detik) 

Rata-

rata 

Waktu 

Angkut 

(Detik) 

Rata-

rata 

Waktu 

Hambat 

Angkut 

(Detik) 

Rata-rata 

Waktu 

Manuver 

Buang  

(Detik) 

Rata-

rata 

Waktu 

Buang  

(Detik) 

Segmen 

Jalan 

Tidak 

bermuatan 

Rata-rata 

Waktu 

Kembali  

(Detik) 

Rata-

rata 

Waktu 

Hambat 

Kembali  

(Detik) 

Rata-

rata 

Waktu 

Edar / 

Cycle 

Time  

(Detik) 

Rata-

rata 

Waktu 

Edar / 

Cycle 

Time  

(Menit) 

A-B 

36,07 45,03 106,99 

33,82 1,77 

53,47 41,06 

L-K 18,40 9,64 

1116,27 18,60 

B-C 30,06 0,42 K-J 36,80 0,00 

C-D 93,93 0,00 J-I 73,61 1,71 

D-E 22,54 0,00 I-H 18,40 8,96 

E-F 15,03 10,15 H-G 16,56 0,74 

F-G 13,15 3,36 G-F' 12,88 1,56 

G-H 16,91 8,94 F'-E 14,72 3,77 

H-I 18,79 1,21 E-D 22,08 10,70 

I-J 75,14 0,40 D-C 92,01 1,14 

J-K 37,57 9,45 C-B 29,44 2,81 

K-L 18,79 3,03 B-A 33,12 10,12 

Rata-

rata 
36,07 45,03 106,99 375,72 38,74 53,47 41,06   368,04 51,15 1116,27 18,60 
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LAMPIRAN 2 

PETA SEGMEN JALAN ANGKUT 
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LAMPIRAN 3 

WAKTU KERJA ARTICULATED CAT 745 



129 

 

Tabel 3.1. Rata-rata waktu tempuh dan waktu edar Articulated CAT 745 

Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

01/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

01/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 07.15 07.43 00,47   Shift 1 

01/02/2024 ATCT74001 745 Working Quarry Quarry 07.43 09.00 01,28 Hauling Quarry di IRA Shift 1 

01/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 09.00 12.00 03,00 Hauling OB di PIT Makale Shift 1 

01/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

01/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

01/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

01/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

01/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

01/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.25 19.45 00,33 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 19.45 07.00 11,25 Tyre Post 6 Bocor Shift 2 

01/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

01/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 07.15 07.43 00,47   Shift 1 

01/02/2024 ATCT74002 745 Working Quarry Quarry 07.43 09.10 01,45 Hauling Quarry di IRA Shift 1 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 09.10 09.50 00,67 Hauling OB di PIT Makale Shift 1 

01/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 09.50 12.00 02,17 Hauling ore di PIT Makale - ETO IRF Shift 1 

01/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

01/02/2024 ATCT74002 745 Standby Wait Loader  (PA) Ore Getting 13.00 13.37 00,62   Shift 1 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.37 16.00 02,38 Loading OB di PIT Makale Shift 1 

01/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 16.00 16.20 00,33 Loading ore di PIT Makale - ETO IRF Shift 1 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 16.20 18.45 02,42 Loading OB di PIT Makale Shift 1 

01/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

01/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

01/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.25 00.00 04,58 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 01.00 01.40 00,67 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74002 745 Standby Fog Overburden Removal 01.40 02.40 01,00   Shift 2 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 02.40 04.35 01,92 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74002 745 Standby Fog Overburden Removal 04.35 05.55 01,33   Shift 2 

01/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 05.55 06.45 00,83 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

01/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

01/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.15 07.22 00,12   Shift 1 

01/02/2024 ATCT74003 745 Breakdown BD Unschedule Overburden Removal 07.22 07.52 00,50 Oli Engine Error Shift 1 

01/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.52 08.15 00,38   Shift 1 

01/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 08.15 12.00 03,75 Hauling OB di PIT Makale Shift 1 

01/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

01/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

01/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

01/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

01/02/2024 ATCT74003 745 Standby Wait Operator Ore Getting 19.15 20.59 01,73   Shift 2 

01/02/2024 ATCT74003 745 Breakdown BD Unschedule Overburden Removal 20.59 21.22 00,38 Indikator Oli Mesin ON Shift 2 

01/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 21.22 22.25 01,05 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 22.25 22.50 00,42 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 22.50 00.00 01,17 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

01/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 01.00 01.40 00,67 Hauling Ore di PIT Makale - ETO IRF Shift 2 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

01/02/2024 ATCT74003 745 Standby Fog Overburden Removal 01.40 02.40 01,00   Shift 2 

01/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 02.40 02.45 00,08 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 02.45 03.30 00,75 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 03.30 04.00 00,50 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 04.00 04.35 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74003 745 Standby Fog Ore Getting 04.35 05.55 01,33   Shift 2 

01/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 05.55 06.45 00,83 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

01/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

01/02/2024 ATCT74004 745 Standby Wait Operator Overburden Removal 07.15 12.00 04,75   Shift 1 

01/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

01/02/2024 ATCT74004 745 Standby Wait Operator Overburden Removal 13.00 18.45 05,75   Shift 1 

01/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

01/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

01/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

01/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.25 00.00 04,58 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

01/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 01.40 00,67 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74004 745 Standby Fog Overburden Removal 01.40 02.40 01,00   Shift 2 

01/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 02.40 04.35 01,92 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74004 745 Standby Fog Overburden Removal 04.35 05.55 01,33   Shift 2 

01/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 05.55 06.45 00,83 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

01/02/2024 ATCT74005 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 07.00 09.45 02,75 Tyre post 5 bocor Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

01/02/2024 ATCT74005 745 Standby Wait Operator Ore Getting 09.45 12.00 02,25   Shift 1 

01/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

01/02/2024 ATCT74005 745 Standby Wait Operator Ore Getting 13.00 18.45 05,75   Shift 1 

01/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

01/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

01/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

01/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.25 20.40 01,25 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 20.40 22.25 01,75 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 22.25 22.50 00,42 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 22.50 00.00 01,17 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

01/02/2024 ATCT74005 745 Breakdown BD Unschedule Overburden Removal 01.00 02.55 01,92 Indikator Oli Mesin ON Shift 2 

01/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 02.55 03.30 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 03.30 04.00 00,50 Hauling OB di PIT Makale Shift 2 

01/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 04.00 04.35 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74005 745 Standby Fog Ore Getting 04.35 05.55 01,33   Shift 2 

01/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 05.55 06.45 00,83 Hauling Ore di PIT Makale - ETO IRF Shift 2 

01/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

01/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

01/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 07.15 07.58 00,72   Shift 1 

01/02/2024 ATCT74007 745 Working General Activity General Activity 07.58 08.43 00,75 
Hauling Quarry Non Volume di PIT 

Makale 
Shift 1 

01/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 08.43 09.50 01,12 Hauling OB di PIT Makale Shift 1 

01/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 09.50 12.00 02,17 Hauling ore di PIT Makale - ETO IRF Shift 1 

01/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

01/02/2024 ATCT74007 745 Standby Wait Loader  (PA) Ore Getting 13.00 13.37 00,62   Shift 1 

01/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.37 16.00 02,38 Loading OB di PIT Makale Shift 1 

01/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 16.00 16.20 00,33 Loading ore di PIT Makale - ETO IRF Shift 1 

01/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 16.20 18.45 02,42 Loading OB di PIT Makale Shift 1 

01/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

01/02/2024 ATCT74007 745 Standby Wait Operator Overburden Removal 19.00 19.15 00,25   Shift 2 

01/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.15 20.30 01,25 Loading OB di PIT Makale Shift 2 

01/02/2024 ATCT74007 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 20.30 07.00 10,50 Tyre Post 1 Bocor Shift 2 

                
 

    

02/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 08.54 01,90 Tyre Post 6 Bocor Shift 1 

02/02/2024 ATCT74001 745 Standby 
Wait Stock 

Material 
Overburden Removal 08.54 09.16 00,37 Material Masih di Side Cast Shift 1 

02/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 09.16 09.36 00,33 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 09.36 17.56 08,33 Tyre Post 6 Bocor Shift 1 

02/02/2024 ATCT74001 745 Standby Wait Operator Overburden Removal 17.56 18.45 00,82   Shift 1 

02/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

02/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

02/02/2024 ATCT74001 745 Working General Activity General Activity 19.15 20.00 00,75 Moving dari WS Ke PIT Makale Shift 2 

02/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 20.00 22.20 02,33 Hauling OB di PIT Makale Shift 2 

02/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 22.20 07.00 08,67 Tyre Post 4 Bocor Shift 2 

02/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

02/02/2024 ATCT74002 745 Standby Wait Loader (UA) Ore Getting 07.15 07.39 00,40   Shift 1 

02/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 07.39 07.48 00,15   Shift 1 

02/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 07.48 09.05 01,28 Hauling OB di PIT Makale Shift 1 
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02/02/2024 ATCT74002 745 Breakdown BD Unschedule Overburden Removal 09.05 10.36 01,52 Ac Panas Shift 1 

02/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 10.36 11.00 00,40 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74002 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

02/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

02/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 14.00 01,00 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 14.00 18.45 04,75 Hauling SOIL di PIT Makale Shift 1 

02/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

02/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

02/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

02/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 19.25 20.00 00,58 Hauling SOIL di PIT Makale Shift 2 

02/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 20.00 22.25 02,42 Hauling OB di PIT Makale Shift 2 

02/02/2024 ATCT74002 745 Standby Rain Overburden Removal 22.25 05.20 06,92   Shift 2 

02/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 05.20 05.35 00,25   Shift 2 

02/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 05.35 06.46 01,18   Shift 2 

02/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.46 07.00 00,23   Shift 2 

02/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

02/02/2024 ATCT74003 745 Standby Wait Loader (UA) Overburden Removal 07.15 07.39 00,40   Shift 1 

02/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.39 07.48 00,15   Shift 1 

02/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 07.48 11.00 03,20 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74003 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

02/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

02/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 14.00 01,00 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 14.00 18.45 04,75 Hauling SOIL di PIT Makale Shift 1 

02/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 
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02/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

02/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 19.15 19.20 00,08   Shift 2 

02/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.20 20.05 00,75 Hauling OB di PIT Makale Shift 2 

02/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 20.05 22.25 02,33 Hauling Ore di PIT Makale - ETO IRF Shift 2 

02/02/2024 ATCT74003 745 Standby Rain Ore Getting 22.25 05.20 06,92   Shift 2 

02/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Ore Getting 05.20 05.35 00,25   Shift 2 

02/02/2024 ATCT74003 745 Standby Slippery Ore Getting 05.35 06.46 01,18   Shift 2 

02/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.46 07.00 00,23   Shift 2 

02/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

02/02/2024 ATCT74004 745 Standby Wait Operator Overburden Removal 07.15 11.00 03,75   Shift 1 

02/02/2024 ATCT74004 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

02/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

02/02/2024 ATCT74004 745 Standby Wait Operator Overburden Removal 13.00 18.45 05,75   Shift 1 

02/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

02/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

02/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.20 00,08   Shift 2 

02/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.20 20.05 00,75 Hauling OB di PIT Makale Shift 2 

02/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 20.05 22.25 02,33 Hauling Ore di PIT Makale - ETO IRF Shift 2 

02/02/2024 ATCT74004 745 Standby Rain Ore Getting 22.25 05.20 06,92   Shift 2 

02/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Ore Getting 05.20 05.35 00,25   Shift 2 

02/02/2024 ATCT74004 745 Standby Slippery Ore Getting 05.35 06.46 01,18   Shift 2 

02/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.46 07.00 00,23   Shift 2 

02/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

02/02/2024 ATCT74005 745 Standby Wait Loader (UA) Overburden Removal 07.15 07.51 00,60   Shift 1 
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02/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Overburden Removal 07.51 09.16 01,42 Material Masih di Side Cast Shift 1 

02/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.16 11.00 01,73 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74005 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

02/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

02/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

02/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

02/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

02/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

02/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 19.25 20.00 00,58 Hauling SOIL di PIT Makale Shift 2 

02/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 20.00 22.25 02,42 Hauling OB di PIT Makale Shift 2 

02/02/2024 ATCT74005 745 Standby Rain Overburden Removal 22.25 05.20 06,92   Shift 2 

02/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 05.20 05.35 00,25   Shift 2 

02/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 05.35 06.46 01,18   Shift 2 

02/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.46 07.00 00,23   Shift 2 

02/02/2024 ATCT74007 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 19.00 12,00 Tyre Post 1 Bocor Shift 1 

02/02/2024 ATCT74007 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 19.00 19.15 00,25 Tyre Post 1 Bocor Shift 2 

02/02/2024 ATCT74007 745 Working General Activity General Activity 19.15 20.00 00,75 Moving dari WS Ke PIT Makale Shift 2 

02/02/2024 ATCT74007 745 Standby Wait Instruction Ore Getting 20.00 22.25 02,42 Di Standbykan Oleh Pengawas Shift 2 

02/02/2024 ATCT74007 745 Standby Rain Ore Getting 22.25 05.20 06,92   Shift 2 

02/02/2024 ATCT74007 745 Standby Wait Instruction Ore Getting 05.20 06.45 01,42 Di Standbykan Oleh Pengawas Shift 2 

02/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

03/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 07.00 09.30 02,50 Tyre Post 4 Bocor Shift 1 
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03/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 09.30 10.00 00,50 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 10.00 19.00 09,00 Tyre Post 4 Bocor Shift 1 

03/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 19.00 07.00 12,00 Tyre Post 4 Bocor Shift 2 

03/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

03/02/2024 ATCT74002 745 Standby Slippery Ore Getting 07.15 09.07 01,87   Shift 1 

03/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 09.07 12.00 02,88 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

03/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 13.00 13.39 00,65 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.39 14.30 00,85 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 14.30 15.30 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 15.30 16.30 01,00 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 16.30 17.05 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 17.05 18.45 01,67 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

03/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

03/02/2024 ATCT74002 745 Standby Rain Overburden Removal 19.15 20.10 00,92   Shift 2 

03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 20.10 21.00 00,83 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74002 745 Standby Rain Overburden Removal 21.00 21.30 00,50   Shift 2 

03/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 21.30 21.40 00,17   Shift 2 

03/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 21.40 23.00 01,33   Shift 2 

03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 23.00 00.00 01,00 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 01.00 04.10 03,17 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74002 745 Standby Fog Overburden Removal 04.10 05.20 01,17   Shift 2 
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03/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 05.20 06.45 01,42 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

03/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

03/02/2024 ATCT74003 745 Standby Slippery Ore Getting 07.15 09.07 01,87   Shift 1 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 09.07 12.00 02,88 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 13.00 13.39 00,65 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.39 14.30 00,85 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 14.30 15.30 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 15.30 16.30 01,00 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 16.30 17.05 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 17.05 18.45 01,67 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

03/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 19.15 19.50 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 2 

03/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.50 20.30 00,67 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 20.30 21.00 00,50 Hauling Ore di PIT Makale - ETO IRF Shift 2 

03/02/2024 ATCT74003 745 Standby Rain Ore Getting 21.00 21.30 00,50   Shift 2 

03/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Ore Getting 21.30 21.40 00,17   Shift 2 

03/02/2024 ATCT74003 745 Standby Slippery Ore Getting 21.40 22.10 00,50   Shift 2 

03/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 22.10 23.10 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

03/02/2024 ATCT74003 745 Standby Hazard Ore Getting 23.10 00.00 00,83 Ada Exca 200/09 Rebah Shift 2 

03/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

03/02/2024 ATCT74003 745 Standby Hazard Ore Getting 01.00 06.45 05,75 Ada Exca 200/09 Rebah Shift 2 
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03/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

03/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

03/02/2024 ATCT74004 745 Standby Slippery Ore Getting 07.15 10.30 03,25   Shift 1 

03/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 10.30 12.00 01,50 
 

Shift 1 

03/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

03/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 13.00 13.39 00,65   Shift 1 

03/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.39 14.30 00,85 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 14.30 15.30 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 1 

03/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 15.30 17.00 01,50 Hauling OB di PIT Makale Shift 1 

03/02/2024 ATCT74004 745 Standby Wait Fuel Overburden Removal 17.00 18.45 01,75   Shift 1 

03/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

03/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

03/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 19.15 19.50 00,58 Hauling Ore di PIT Makale - ETO IRF Shift 2 

03/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.50 20.30 00,67 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 20.30 21.00 00,50 Hauling Ore di PIT Makale - ETO IRF Shift 2 

03/02/2024 ATCT74004 745 Standby Rain Ore Getting 21.00 21.30 00,50   Shift 2 

03/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Ore Getting 21.30 21.40 00,17   Shift 2 

03/02/2024 ATCT74004 745 Standby Slippery Ore Getting 21.40 22.10 00,50   Shift 2 

03/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 22.10 23.10 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

03/02/2024 ATCT74004 745 Standby Hazard Ore Getting 23.10 00.00 00,83 Ada Exca 200/09 Rebah Shift 2 

03/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

03/02/2024 ATCT74004 745 Standby Hazard Ore Getting 01.00 06.45 05,75 Ada Exca 200/09 Rebah Shift 2 

03/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

03/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 
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03/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Quarry 07.15 09.10 01,92   Shift 1 

03/02/2024 ATCT74005 745 Working Quarry Quarry 09.10 10.00 00,83 Hauling Quarry di IRA Shift 1 

03/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Quarry 10.00 12.00 02,00   Shift 1 

03/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

03/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Quarry 13.00 18.45 05,75   Shift 1 

03/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

03/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

03/02/2024 ATCT74005 745 Standby Rain Overburden Removal 19.15 20.10 00,92   Shift 2 

03/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 20.10 21.00 00,83 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74005 745 Standby Rain Overburden Removal 21.00 21.30 00,50   Shift 2 

03/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 21.30 21.40 00,17   Shift 2 

03/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 21.40 23.00 01,33   Shift 2 

03/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 23.00 00.00 01,00 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

03/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 04.10 03,17 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74005 745 Standby Fog Overburden Removal 04.10 05.20 01,17   Shift 2 

03/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 05.20 06.45 01,42 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

03/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

03/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Quarry 07.15 09.10 01,92   Shift 1 

03/02/2024 ATCT74007 745 Working Quarry Quarry 09.10 10.00 00,83 Hauling Quarry di IRA Shift 1 

03/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Quarry 10.00 12.00 02,00   Shift 1 

03/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 
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03/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Quarry 13.00 14.00 01,00   Shift 1 

03/02/2024 ATCT74007 745 Working Quarry Quarry 14.00 15.00 01,00 Hauling Quarry di IRA Shift 1 

03/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Quarry 15.00 18.45 03,75   Shift 1 

03/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

03/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

03/02/2024 ATCT74007 745 Standby Rain Overburden Removal 19.15 20.10 00,92   Shift 2 

03/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 20.10 21.00 00,83 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74007 745 Standby Rain Overburden Removal 21.00 21.30 00,50   Shift 2 

03/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 21.30 21.40 00,17   Shift 2 

03/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 21.40 23.00 01,33   Shift 2 

03/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 23.00 00.00 01,00 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

03/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.00 04.10 03,17 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74007 745 Standby Fog Overburden Removal 04.10 05.20 01,17   Shift 2 

03/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 05.20 06.45 01,42 Hauling OB di PIT Makale Shift 2 

03/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

04/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 19.00 12,00 Tyre Post 4 Bocor Shift 1 

04/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 19.00 07.00 12,00 Tyre Post 4 Bocor Shift 2 

04/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

04/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Quarry 07.15 07.29 00,23   Shift 1 

04/02/2024 ATCT74002 745 Working Quarry Quarry 07.29 07.50 00,35 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 07.50 09.00 01,17 Hauling OB di PIT Makale Shift 1 
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04/02/2024 ATCT74002 745 Working Quarry Quarry 09.00 09.25 00,42 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 09.25 12.00 02,58 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

04/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 14.10 01,17 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74002 745 Standby RAin Overburden Removal 14.10 14.36 00,43   Shift 1 

04/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 14.36 15.28 00,87   Shift 1 

04/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 15.28 18.10 02,70 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74002 745 Standby Rain Overburden Removal 18.10 19.00 00,83   Shift 1 

04/02/2024 ATCT74002 745 Standby Rain Ore Getting 19.00 19.45 00,75   Shift 2 

04/02/2024 ATCT74002 745 Standby Slippery Ore Getting 19.45 00.00 04,25   Shift 2 

04/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

04/02/2024 ATCT74002 745 Standby Slippery Ore Getting 01.00 02.00 01,00   Shift 2 

04/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 02.00 06.00 04,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

04/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Ore Getting 06.00 06.45 00,75   Shift 2 

04/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

04/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

04/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Quarry 07.15 08.00 00,75   Shift 1 

04/02/2024 ATCT74003 745 Working Quarry Quarry 08.00 09.25 01,42 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 09.25 12.00 02,58 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

04/02/2024 ATCT74003 745 Working Quarry Quarry 13.00 13.34 00,57 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.34 14.10 00,60 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74003 745 Standby RAin Overburden Removal 14.10 14.36 00,43   Shift 1 

04/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 14.36 15.28 00,87   Shift 1 
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04/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 15.28 15.45 00,28 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74003 745 Working Quarry Quarry 15.45 16.00 00,25 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 16.00 18.10 02,17 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74003 745 Standby Rain Overburden Removal 18.10 19.00 00,83   Shift 1 

04/02/2024 ATCT74003 745 Standby Rain Overburden Removal 19.00 19.45 00,75   Shift 2 

04/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 19.45 00.00 04,25   Shift 2 

04/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

04/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 01.00 06.45 05,75   Shift 2 

04/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

04/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

04/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 07.15 07.41 00,43   Shift 1 

04/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.41 08.45 01,07 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74004 745 Breakdown BD Unschedule Overburden Removal 08.45 10.35 01,83 Ac Panas & Suspensi Jock Macet Shift 1 

04/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 10.35 12.00 01,42 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

04/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 14.10 01,17 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74004 745 Standby RAin Overburden Removal 14.10 14.36 00,43   Shift 1 

04/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 14.36 15.20 00,73   Shift 1 

04/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 15.20 18.10 02,83 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74004 745 Standby Rain Overburden Removal 18.10 19.00 00,83   Shift 1 

04/02/2024 ATCT74004 745 Standby Rain Overburden Removal 19.00 19.45 00,75   Shift 2 

04/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 19.45 00.00 04,25   Shift 2 

04/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

04/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 01.00 02.00 01,00   Shift 2 

04/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 02.00 03.00 01,00 Hauling OB di PIT Makale Shift 2 
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04/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 03.00 06.45 03,75   Shift 2 

04/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

04/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

04/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 07.15 07.41 00,43   Shift 1 

04/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.41 12.00 04,32 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

04/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 14.10 01,17 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74005 745 Standby RAin Overburden Removal 14.10 14.36 00,43   Shift 1 

04/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 14.36 15.20 00,73   Shift 1 

04/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 15.20 18.10 02,83 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74005 745 Standby Rain Overburden Removal 18.10 19.00 00,83   Shift 1 

04/02/2024 ATCT74005 745 Standby Rain Ore Getting 19.00 19.45 00,75   Shift 2 

04/02/2024 ATCT74005 745 Standby Slippery Ore Getting 19.45 00.00 04,25   Shift 2 

04/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

04/02/2024 ATCT74005 745 Standby Slippery Ore Getting 01.00 02.00 01,00   Shift 2 

04/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 02.00 06.00 04,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

04/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Ore Getting 06.00 06.45 00,75   Shift 2 

04/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

04/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

04/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Quarry 07.15 07.29 00,23   Shift 1 

04/02/2024 ATCT74007 745 Working Quarry Quarry 07.29 07.50 00,35 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.50 09.00 01,17 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74007 745 Working Quarry Quarry 09.00 09.25 00,42 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 09.25 10.00 00,58 Hauling OB di PIT Makale Shift 1 
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04/02/2024 ATCT74007 745 Working Quarry Quarry 10.00 12.00 02,00 Hauling Quarry di IRA Shift 1 

04/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

04/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 14.10 01,17 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74007 745 Standby RAin Overburden Removal 14.10 14.36 00,43   Shift 1 

04/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 14.36 15.28 00,87   Shift 1 

04/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 15.28 18.10 02,70 Hauling OB di PIT Makale Shift 1 

04/02/2024 ATCT74007 745 Standby Rain Overburden Removal 18.10 19.00 00,83   Shift 1 

04/02/2024 ATCT74007 745 Standby Rain Overburden Removal 19.00 19.45 00,75   Shift 2 

04/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 19.45 00.00 04,25   Shift 2 

04/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

04/02/2024 ATCT74007 745 Standby Road Preparation Overburden Removal 01.00 06.45 05,75   Shift 2 

04/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

05/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 19.00 12,00 Tyre Post 4 Bocor Shift 1 

05/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 19.00 07.00 12,00 Tyre Post 4 Bocor Shift 2 

05/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

05/02/2024 ATCT74002 745 Standby Road Preparation Overburden Removal 07.15 09.35 02,33 Perbaikan jalan di PIT Makale Shift 1 

05/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 09.35 10.00 00,42 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74002 745 Working Quarry Quarry 10.00 11.00 01,00 Hauling Boulder di IRA Shift 1 

05/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 11.00 12.00 01,00 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

05/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

05/02/2024 ATCT74002 745 Standby Rain Ore Getting 19.00 20.10 01,17   Shift 2 
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05/02/2024 ATCT74002 745 Standby Slippery Ore Getting 20.10 21.00 00,83   Shift 2 

05/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 21.00 00.00 03,00 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

05/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 01.00 03.54 02,90 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74002 745 Standby Fog Overburden Removal 03.54 05.05 01,18   Shift 2 

05/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 05.05 06.45 01,67 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

05/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

05/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 07.15 10.21 03,10 Masih ada Perbaikan jalan Shift 1 

05/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 10.21 11.00 00,65 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74003 745 Working Quarry Quarry 11.00 12.00 01,00 Hauling Boulder di IRA Shift 1 

05/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

05/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 16.35 03,58 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74003 745 Working Quarry Quarry 16.35 17.00 00,42 Hauling Boulder di IRA Shift 1 

05/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 17.00 18.45 01,75 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

05/02/2024 ATCT74003 745 Standby Rain Overburden Removal 19.00 20.10 01,17   Shift 2 

05/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 20.10 21.35 01,42   Shift 2 

05/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 21.35 00.00 02,42   Shift 2 

05/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

05/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 01.00 03.54 02,90 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74003 745 Standby Fog Overburden Removal 03.54 05.05 01,18   Shift 2 

05/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 05.05 06.45 01,67 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

05/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 
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05/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 07.15 12.00 04,75   Shift 1 

05/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

05/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 13.00 18.45 05,75   Shift 1 

05/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

05/02/2024 ATCT74004 745 Standby Rain Overburden Removal 19.00 20.10 01,17   Shift 2 

05/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 20.10 21.00 00,83   Shift 2 

05/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 21.00 00.00 03,00 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

05/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 03.54 02,90 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74004 745 Standby Fog Overburden Removal 03.54 05.05 01,18   Shift 2 

05/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 05.05 06.45 01,67 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

05/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

05/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Quarry 07.15 10.00 02,75   Shift 1 

05/02/2024 ATCT74005 745 Working Quarry Quarry 10.00 11.00 01,00 Hauling Boulder di IRA Shift 1 

05/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 11.00 12.00 01,00 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

05/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

05/02/2024 ATCT74005 745 Standby Rain Overburden Removal 19.00 20.10 01,17   Shift 2 

05/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 20.10 21.00 00,83   Shift 2 

05/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 21.00 00.00 03,00 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

05/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 03.54 02,90 Hauling OB di PIT Makale Shift 2 
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05/02/2024 ATCT74005 745 Standby Fog Overburden Removal 03.54 05.05 01,18   Shift 2 

05/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 05.05 06.45 01,67 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

05/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

05/02/2024 ATCT74007 745 Standby Road Preparation Overburden Removal 07.15 10.21 03,10 Masih ada Perbaikan jalan Shift 1 

05/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 10.21 12.00 01,65 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

05/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

05/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

05/02/2024 ATCT74007 745 Standby Rain Overburden Removal 19.00 20.10 01,17   Shift 2 

05/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 20.10 20.55 00,75   Shift 2 

05/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 20.55 00.00 03,08 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

05/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.00 02.00 01,00 Hauling OB di PIT Makale Shift 2 

05/02/2024 ATCT74007 745 Standby Road Preparation Overburden Removal 02.00 06.45 04,75 di STB kan Pengawas (Pak Topan) Shift 2 

05/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

06/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 19.00 12,00 Tyre Post 4 Bocor Shift 1 

06/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 19.00 07.00 12,00 Tyre Post 4 Bocor Shift 2 

06/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

06/02/2024 ATCT74002 745 Standby Wait Loader (UA) Overburden Removal 07.15 09.08 01,88 Loader Perbaikan jalan di PIT Makale Shift 1 

06/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 09.08 09.20 00,20 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74002 745 Working Quarry Quarry 09.20 09.35 00,25 
Hauling Boulder dari IRA di PIT 

Makale 
Shift 1 

06/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 09.35 12.00 02,42 Hauling OB di PIT Makale Shift 1 
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06/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

06/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 14.00 01,00 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74002 745 Breakdown BD Schedule Overburden Removal 14.00 15.56 01,93 Service Shift 1 

06/02/2024 ATCT74002 745 Standby Wait Operator Ore Getting 15.56 16.15 00,32   Shift 1 

06/02/2024 ATCT74002 745 Standby Rain Ore Getting 16.15 19.00 02,75   Shift 1 

06/02/2024 ATCT74002 745 Standby Rain Ore Getting 19.00 21.45 02,75   Shift 2 

06/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Ore Getting 21.45 22.10 00,42   Shift 2 

06/02/2024 ATCT74002 745 Standby Slippery Ore Getting 22.10 00.00 01,83   Shift 2 

06/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

06/02/2024 ATCT74002 745 Standby Slippery Ore Getting 01.00 04.13 03,22   Shift 2 

06/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Ore Getting 04.13 06.45 02,53   Shift 2 

06/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

06/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

06/02/2024 ATCT74003 745 Standby Wait Loader (UA) Overburden Removal 07.15 08.00 00,75 Loader Lansir OB di PIT Makale Shift 1 

06/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 08.00 08.20 00,33 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74003 745 Working Quarry Quarry 08.20 08.40 00,33 
Hauling Boulder dari IRA di PIT 

Makale 
Shift 1 

06/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 08.40 10.00 01,33 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 10.00 12.00 02,00 Hauling Soil di PIT Makale Shift 1 

06/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

06/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 13.00 14.12 01,20 Hauling Soil di PIT Makale Shift 1 

06/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 14.12 16.15 02,05 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74003 745 Standby Rain Overburden Removal 16.15 19.00 02,75   Shift 1 

06/02/2024 ATCT74003 745 Standby Rain Overburden Removal 19.00 21.45 02,75   Shift 2 

06/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 21.45 22.10 00,42   Shift 2 
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06/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 22.10 00.00 01,83   Shift 2 

06/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

06/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 01.00 04.13 03,22   Shift 2 

06/02/2024 ATCT74003 745 Standby Access Problem Overburden Removal 04.13 06.45 02,53   Shift 2 

06/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

06/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

06/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 07.15 12.00 04,75   Shift 1 

06/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

06/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 16.15 03,25 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74004 745 Standby Rain Overburden Removal 16.15 19.00 02,75   Shift 1 

06/02/2024 ATCT74004 745 Standby Rain Overburden Removal 19.00 21.45 02,75   Shift 2 

06/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 21.45 22.10 00,42   Shift 2 

06/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 22.10 00.00 01,83   Shift 2 

06/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

06/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 01.00 04.13 03,22   Shift 2 

06/02/2024 ATCT74004 745 Standby Access Problem Overburden Removal 04.13 06.45 02,53   Shift 2 

06/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

06/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

06/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 07.15 09.08 01,88   Shift 1 

06/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.08 09.35 00,45 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74005 745 Working Quarry Quarry 09.35 09.50 00,25 
Hauling Boulder dari IRA di PIT 

Makale 
Shift 1 

06/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.50 12.00 02,17 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

06/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 16.15 03,25 Hauling OB di PIT Makale Shift 1 
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06/02/2024 ATCT74005 745 Standby Rain Overburden Removal 16.15 19.00 02,75   Shift 1 

06/02/2024 ATCT74005 745 Standby Rain Overburden Removal 19.00 21.45 02,75   Shift 2 

06/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 21.45 22.10 00,42   Shift 2 

06/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 22.10 00.00 01,83   Shift 2 

06/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

06/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 01.00 04.13 03,22   Shift 2 

06/02/2024 ATCT74005 745 Standby Access Problem Overburden Removal 04.13 06.45 02,53   Shift 2 

06/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

06/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

06/02/2024 ATCT74007 745 Standby Wait Loader (UA) Overburden Removal 07.15 07.34 00,32 Loader Lansir OB di PIT Makale Shift 1 

06/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.34 10.00 02,43 Hauling OB di PIT Makale Shift 1 

06/02/2024 ATCT74007 745 Breakdown BD Schedule Overburden Removal 10.00 15.56 05,93 Service Shift 1 

06/02/2024 ATCT74007 745 Standby Wait Operator Ore Getting 15.56 16.15 00,32   Shift 1 

06/02/2024 ATCT74007 745 Standby Rain Ore Getting 16.15 19.00 02,75   Shift 1 

06/02/2024 ATCT74007 745 Standby Rain Overburden Removal 19.00 21.45 02,75   Shift 2 

06/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 21.45 22.10 00,42   Shift 2 

06/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 22.10 00.00 01,83   Shift 2 

06/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

06/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 01.00 04.13 03,22   Shift 2 

06/02/2024 ATCT74007 745 Standby Access Problem Overburden Removal 04.13 06.45 02,53   Shift 2 

06/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

07/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 19.00 12,00 Tyre Post 4 Bocor Shift 1 

07/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 19.00 07.00 12,00 Tyre Post 4 Bocor Shift 2 
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07/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

07/02/2024 ATCT74002 745 Standby 
Disposal 

Preparation 
Overburden Removal 07.15 09.10 01,92   Shift 1 

07/02/2024 ATCT74002 745 Working Quarry Quarry 09.10 10.30 01,33 Hauling Quarry di IRA Shift 1 

07/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 10.30 11.30 01,00 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74002 745 Working Quarry Quarry 11.30 12.00 00,50 Hauling Quarry di IRA Shift 1 

07/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

07/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 14.25 01,42 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74002 745 Standby Rain Overburden Removal 14.25 16.30 02,08   Shift 1 

07/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 16.30 17.00 00,50   Shift 1 

07/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 17.00 17.25 00,42   Shift 1 

07/02/2024 ATCT74002 745 Standby Rain Overburden Removal 17.25 19.00 01,58   Shift 1 

07/02/2024 ATCT74002 745 Standby Rain Ore Getting 19.00 21.10 02,17   Shift 2 

07/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Ore Getting 21.10 22.00 00,83   Shift 2 

07/02/2024 ATCT74002 745 Standby Slippery Ore Getting 22.00 23.00 01,00   Shift 2 

07/02/2024 ATCT74002 745 Standby Rain Ore Getting 23.00 00.00 01,00   Shift 2 

07/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

07/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Ore Getting 01.00 01.40 00,67   Shift 2 

07/02/2024 ATCT74002 745 Standby Slippery Ore Getting 01.40 06.45 05,08   Shift 2 

07/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

07/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

07/02/2024 ATCT74003 745 Standby 
Disposal 

Preparation 
Overburden Removal 07.15 09.23 02,13   Shift 1 

07/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 09.23 10.30 01,12 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74003 745 Working Quarry Quarry 10.30 11.00 00,50 Hauling Quarry di IRA Shift 1 
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07/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 11.00 12.00 01,00 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

07/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 14.25 01,42 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74003 745 Standby Rain Overburden Removal 14.25 16.30 02,08   Shift 1 

07/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 16.30 17.00 00,50   Shift 1 

07/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 17.00 17.25 00,42   Shift 1 

07/02/2024 ATCT74003 745 Standby Rain Overburden Removal 17.25 19.00 01,58   Shift 1 

07/02/2024 ATCT74003 745 Standby Rain Ore Getting 19.00 21.10 02,17   Shift 2 

07/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Ore Getting 21.10 22.00 00,83   Shift 2 

07/02/2024 ATCT74003 745 Standby Slippery Ore Getting 22.00 23.00 01,00   Shift 2 

07/02/2024 ATCT74003 745 Standby Rain Ore Getting 23.00 00.00 01,00   Shift 2 

07/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

07/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Ore Getting 01.00 01.40 00,67   Shift 2 

07/02/2024 ATCT74003 745 Standby Slippery Ore Getting 01.40 06.45 05,08   Shift 2 

07/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

07/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

07/02/2024 ATCT74004 745 Standby 
Disposal 

Preparation 
Overburden Removal 07.15 09.23 02,13   Shift 1 

07/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 09.23 12.00 02,62 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

07/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 14.25 01,42 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74004 745 Standby Rain Overburden Removal 14.25 16.30 02,08   Shift 1 

07/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 16.30 17.00 00,50   Shift 1 

07/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 17.00 17.25 00,42   Shift 1 
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07/02/2024 ATCT74004 745 Standby Rain Overburden Removal 17.25 19.00 01,58   Shift 1 

07/02/2024 ATCT74004 745 Standby Rain Overburden Removal 19.00 21.10 02,17   Shift 2 

07/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 21.10 22.00 00,83   Shift 2 

07/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 22.00 23.00 01,00   Shift 2 

07/02/2024 ATCT74004 745 Standby Rain Overburden Removal 23.00 00.00 01,00   Shift 2 

07/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

07/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 01.00 01.40 00,67   Shift 2 

07/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 01.40 06.45 05,08   Shift 2 

07/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

07/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

07/02/2024 ATCT74005 745 Standby 
Disposal 

Preparation 
Overburden Removal 07.15 09.00 01,75   Shift 1 

07/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 09.00 12.00 03,00 Hauling Soil di PIT Makale Shift 1 

07/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

07/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 13.00 13.40 00,67 Hauling Soil di PIT Makale Shift 1 

07/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.40 14.25 00,75 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74005 745 Standby Rain Overburden Removal 14.25 16.30 02,08   Shift 1 

07/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 16.30 17.00 00,50   Shift 1 

07/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 17.00 17.25 00,42   Shift 1 

07/02/2024 ATCT74005 745 Standby Rain Overburden Removal 17.25 19.00 01,58   Shift 1 

07/02/2024 ATCT74005 745 Standby Rain Overburden Removal 19.00 21.10 02,17   Shift 2 

07/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 21.10 22.00 00,83   Shift 2 

07/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 22.00 23.00 01,00   Shift 2 

07/02/2024 ATCT74005 745 Standby Rain Overburden Removal 23.00 00.00 01,00   Shift 2 
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07/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

07/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 01.00 01.40 00,67   Shift 2 

07/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 01.40 06.45 05,08   Shift 2 

07/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

07/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

07/02/2024 ATCT74007 745 Standby 
Disposal 

Preparation 
Overburden Removal 07.15 09.23 02,13   Shift 1 

07/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 09.23 10.30 01,12 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74007 745 Working Quarry Quarry 10.30 11.30 01,00 Hauling Quarry di IRA Shift 1 

07/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 11.30 12.00 00,50 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

07/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 14.25 01,42 Hauling OB di PIT Makale Shift 1 

07/02/2024 ATCT74007 745 Standby Rain Overburden Removal 14.25 16.30 02,08   Shift 1 

07/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 16.30 17.00 00,50   Shift 1 

07/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 17.00 17.25 00,42   Shift 1 

07/02/2024 ATCT74007 745 Standby Rain Overburden Removal 17.25 19.00 01,58   Shift 1 

07/02/2024 ATCT74007 745 Standby Rain Overburden Removal 19.00 21.10 02,17   Shift 2 

07/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 21.10 22.00 00,83   Shift 2 

07/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 22.00 23.00 01,00   Shift 2 

07/02/2024 ATCT74007 745 Standby Rain Overburden Removal 23.00 00.00 01,00   Shift 2 

07/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

07/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 01.00 01.40 00,67   Shift 2 

07/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 01.40 06.45 05,08   Shift 2 

07/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 
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08/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 19.00 12,00 Tyre Post 4 Bocor Shift 1 

08/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 19.00 07.00 12,00 Tyre Post 4 Bocor Shift 2 

08/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

08/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 07.15 07.44 00,48   Shift 1 

08/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 07.44 09.24 01,67   Shift 1 

08/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 09.24 10.00 00,60 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74002 745 Working Quarry Quarry 10.00 11.00 01,00 Hauling Quarry Pit Makale Shift 1 

08/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 11.00 12.00 01,00 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

08/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 14.30 01,50 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 14.30 18.45 04,25 Hauling Soil di PIT Makale Shift 1 

08/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

08/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

08/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 19.15 19.32 00,28   Shift 2 

08/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.32 21.50 02,30 Hauling OB di PIT Makale Shift 2 

08/02/2024 ATCT74002 745 Standby Rain Overburden Removal 21.50 22.30 00,67   Shift 2 

08/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 22.30 00.00 01,50   Shift 2 

08/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

08/02/2024 ATCT74002 745 Standby Road Preparation Overburden Removal 01.00 06.45 05,75   Shift 2 

08/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

08/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

08/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 07.15 07.44 00,48   Shift 1 

08/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.44 09.24 01,67   Shift 1 
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08/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 09.24 12.00 02,60 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

08/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 14.30 01,50 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 14.30 18.45 04,25 Hauling Soil di PIT Makale Shift 1 

08/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

08/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

08/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 19.15 19.32 00,28   Shift 2 

08/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.32 21.50 02,30 Hauling OB di PIT Makale Shift 2 

08/02/2024 ATCT74003 745 Standby Rain Overburden Removal 21.50 22.30 00,67   Shift 2 

08/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 22.30 00.00 01,50   Shift 2 

08/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

08/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 01.00 06.45 05,75   Shift 2 

08/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

08/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

08/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 07.15 07.44 00,48   Shift 1 

08/02/2024 ATCT74004 745 Standby Wait Loader (UA) Overburden Removal 07.44 10.00 02,27 Loader Perbaikan Front di PIT Makale Shift 1 

08/02/2024 ATCT74004 745 Working Quarry Quarry 10.00 10.25 00,42 Hauling Quarry di Makale Shift 1 

08/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 10.25 12.00 01,58 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

08/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

08/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

08/02/2024 ATCT74004 745 Standby Wait Instruction Overburden Removal 19.15 19.28 00,22   Shift 2 

08/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 19.28 21.50 02,37 Hauling SOIL di PIT Makale Shift 2 

08/02/2024 ATCT74004 745 Standby Rain Ore Getting 21.50 22.30 00,67   Shift 2 
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08/02/2024 ATCT74004 745 Standby Slippery Ore Getting 22.30 00.00 01,50   Shift 2 

08/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

08/02/2024 ATCT74004 745 Standby 
Wait Stock 

Material 
Ore Getting 01.00 06.45 05,75   Shift 2 

08/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

08/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

08/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 07.15 07.44 00,48   Shift 1 

08/02/2024 ATCT74005 745 Standby Wait Loader (UA) Overburden Removal 07.44 09.00 01,27 Loader Perbaikan Front di PIT Makale Shift 1 

08/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.00 10.00 01,00 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74005 745 Working General Activity General Activity 10.00 10.25 00,42 Hauling Non volume di Makale Shift 1 

08/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 10.25 12.00 01,58 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

08/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

08/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

08/02/2024 ATCT74005 745 Standby Wait Instruction Overburden Removal 19.15 19.28 00,22   Shift 2 

08/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 19.28 21.50 02,37 Hauling SOIL di PIT Makale Shift 2 

08/02/2024 ATCT74005 745 Standby Rain Overburden Removal 21.50 22.30 00,67   Shift 2 

08/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 22.30 00.00 01,50   Shift 2 

08/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

08/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Ore Getting 01.00 06.45 05,75   Shift 2 

08/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

08/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

08/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 07.15 07.44 00,48   Shift 1 

08/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 07.44 09.24 01,67   Shift 1 
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08/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 09.24 10.00 00,60 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74007 745 Working Quarry Quarry 10.00 11.00 01,00 Hauling Quarry Pit Makale Shift 1 

08/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 11.00 12.00 01,00 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

08/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 14.30 01,50 Hauling OB di PIT Makale Shift 1 

08/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 14.30 18.45 04,25 Hauling Soil di PIT Makale Shift 1 

08/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

08/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

08/02/2024 ATCT74007 745 Standby Wait Instruction Overburden Removal 19.15 20.00 00,75   Shift 2 

08/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 20.00 21.50 01,83 Hauling SOIL di PIT Makale Shift 2 

08/02/2024 ATCT74007 745 Standby Rain Overburden Removal 21.50 22.30 00,67   Shift 2 

08/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 22.30 00.00 01,50   Shift 2 

08/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

08/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Ore Getting 01.00 06.45 05,75   Shift 2 

08/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

09/02/2024 ATCT74001 745 Breakdown 
BD Tyre 

Unschedule 
Ore Getting 07.00 15.35 08,58 Tyre Post 4 Bocor Shift 1 

09/02/2024 ATCT74001 745 Standby Wait Operator Ore Getting 15.35 17.00 01,42   Shift 1 

09/02/2024 ATCT74001 745 Working General Activity General Activity 17.00 17.30 00,50 Moving dari WS Ke PIT Makale Shift 1 

09/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 17.30 18.45 01,25 Hauling OB di PIT Makale Shift 1 

09/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

09/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

09/02/2024 ATCT74001 745 Standby Wait Instruction Ore Getting 19.15 19.35 00,33   Shift 2 

09/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 19.35 23.05 03,50 Hauling Ore di PIT Makale - ETO IRF Shift 2 
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09/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 23.05 00.00 00,92 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74001 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

09/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 01.00 03.00 02,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

09/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 03.00 06.45 03,75 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

09/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

09/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 07.15 08.50 01,58   Shift 1 

09/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 08.50 09.00 00,17 Hauling Soil di PIT Makale Shift 1 

09/02/2024 ATCT74002 745 Standby 
Survey 

Measurement 
Overburden Removal 09.00 09.06 00,10   Shift 1 

09/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 09.06 10.30 01,40 Hauling Soil di PIT Makale Shift 1 

09/02/2024 ATCT74002 745 Working General Activity General Activity 10.30 11.00 00,50 
Hauling Material Non Volume di PIT 

Makale 
Shift 1 

09/02/2024 ATCT74002 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

09/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

09/02/2024 ATCT74002 745 Working General Activity General Activity 13.00 13.30 00,50 
Hauling Material Non Volume di PIT 

Makale 
Shift 1 

09/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 13.30 18.45 05,25 Hauling Soil di PIT Makale Shift 1 

09/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

09/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

09/02/2024 ATCT74002 745 Standby Wait Instruction Overburden Removal 19.15 19.50 00,58   Shift 2 

09/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 19.50 00.00 04,17 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

09/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 01.00 02.00 01,00 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 02.00 03.00 01,00 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 03.00 06.45 03,75 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 
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Remark Shift 

09/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

09/02/2024 ATCT74003 745 Working General Activity General Activity 07.15 08.50 01,58 
Hauling Material Non Volume di PIT 

Makale 
Shift 1 

09/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 08.50 09.00 00,17 Hauling Soil di PIT Makale Shift 1 

09/02/2024 ATCT74003 745 Standby 
Survey 

Measurement 
Overburden Removal 09.00 09.06 00,10   Shift 1 

09/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 09.06 10.30 01,40 Hauling Soil di PIT Makale Shift 1 

09/02/2024 ATCT74003 745 Working General Activity General Activity 10.30 11.00 00,50 
Hauling Material Non Volume di PIT 

Makale 
Shift 1 

09/02/2024 ATCT74003 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

09/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

09/02/2024 ATCT74003 745 Working General Activity General Activity 13.00 13.30 00,50 
Hauling Material Non Volume di PIT 

Makale 
Shift 1 

09/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 13.30 15.40 02,17 Hauling Soil di PIT Makale Shift 1 

09/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 15.40 18.45 03,08 Hauling Ore di PIT Makale - ETO IRF Shift 1 

09/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

09/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

09/02/2024 ATCT74003 745 Standby Wait Instruction Overburden Removal 19.15 19.50 00,58   Shift 2 

09/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 19.50 00.00 04,17 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

09/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 01.00 02.00 01,00 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 02.00 03.00 01,00   Shift 2 

09/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 03.00 03.20 00,33 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 03.20 06.45 03,42 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

09/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

09/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 07.15 09.10 01,92   Shift 1 

09/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 09.10 11.00 01,83 Hauling OB di PIT Makale Shift 1 
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Remark Shift 

09/02/2024 ATCT74004 745 Standby Praying - Friday Ore Getting 11.00 12.00 01,00   Shift 1 

09/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

09/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 15.20 02,33 Hauling OB di PIT Makale Shift 1 

09/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 15.20 15.40 00,33 Hauling Ore di PIT Makale - ETO IRF Shift 1 

09/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 15.40 18.45 03,08 Hauling SOIL di PIT Makale Shift 1 

09/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

09/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

09/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 19.15 00.00 04,75   Shift 2 

09/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

09/02/2024 ATCT74004 745 Standby Wait Operator Ore Getting 01.00 06.45 05,75   Shift 2 

09/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

09/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

09/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 07.15 09.10 01,92   Shift 1 

09/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.10 11.00 01,83 Hauling OB di PIT Makale Shift 1 

09/02/2024 ATCT74005 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

09/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

09/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 15.20 02,33 Hauling OB di PIT Makale Shift 1 

09/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 15.20 15.40 00,33 Hauling Ore di PIT Makale - ETO IRF Shift 1 

09/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 15.40 18.45 03,08 Hauling SOIL di PIT Makale Shift 1 

09/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

09/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

09/02/2024 ATCT74005 745 Standby Wait Instruction Ore Getting 19.15 19.35 00,33   Shift 2 

09/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 19.35 23.05 03,50 Hauling Ore di PIT Makale - ETO IRF Shift 2 

09/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 23.05 00.00 00,92 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 
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09/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 01.00 03.00 02,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

09/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 03.00 06.45 03,75 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

09/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

09/02/2024 ATCT74007 745 Standby Road Preparation Overburden Removal 07.15 09.10 01,92   Shift 1 

09/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 09.10 11.00 01,83 Hauling OB di PIT Makale Shift 1 

09/02/2024 ATCT74007 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

09/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

09/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 15.20 02,33 Hauling OB di PIT Makale Shift 1 

09/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 15.20 18.45 03,42 Hauling Ore di PIT Makale - ETO IRF Shift 1 

09/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

09/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

09/02/2024 ATCT74007 745 Standby Wait Instruction Overburden Removal 19.15 19.50 00,58   Shift 2 

09/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 19.50 00.00 04,17 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

09/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 01.00 02.00 01,00 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 02.00 03.00 01,00 Hauling OB di PIT Makale Shift 2 

09/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 03.00 06.45 03,75 Hauling Soil di PIT Makale Shift 2 

09/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

10/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

10/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 07.15 07.25 00,17   Shift 1 

10/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.25 10.00 02,58 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 10.00 11.20 01,33 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 11.20 12.00 00,67 Hauling OB di PIT Makale Shift 1 
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10/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 12.45 00,75   Shift 1 

10/02/2024 ATCT74001 745 Standby Rain Overburden Removal 12.45 15.15 02,50   Shift 1 

10/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 15.15 15.25 00,17   Shift 1 

10/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 15.25 16.30 01,08   Shift 1 

10/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 16.30 18.45 02,25 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

10/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

10/02/2024 ATCT74001 745 Standby Wait Loader (UA) Overburden Removal 19.15 20.17 01,03 Menunggu Oprator Exca Shift 2 

10/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 20.17 21.00 00,72 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74001 745 Standby Fog Overburden Removal 21.00 22.00 01,00   Shift 2 

10/02/2024 ATCT74001 745 Working Quarry Quarry 22.00 00.00 02,00 Hauling Quarry di IRA Shift 2 

10/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

10/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 01.00 02.30 01,50 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74001 745 Working Quarry Quarry 02.30 03.00 00,50 Hauling Quarry di IRA Shift 2 

10/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 03.00 06.45 03,75 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

10/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

10/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 07.15 07.25 00,17   Shift 1 

10/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 07.25 09.30 02,08 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 09.30 10.00 00,50 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74002 745 Breakdown BD Schedule Overburden Removal 10.00 16.30 06,50 Service Shift 1 

10/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 16.30 18.05 01,58 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 18.05 18.45 00,67 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 
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10/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

10/02/2024 ATCT74002 745 Standby Wait Loader (UA) Overburden Removal 19.15 20.17 01,03 Menunggu Oprator Exca Shift 2 

10/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 20.17 21.00 00,72 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74002 745 Standby Fog Overburden Removal 21.00 22.00 01,00   Shift 2 

10/02/2024 ATCT74002 745 Working Quarry Quarry 22.00 00.00 02,00 Hauling Quarry di IRA Shift 2 

10/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

10/02/2024 ATCT74002 745 Working Soil Stripping Overburden Removal 01.00 06.45 05,75 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

10/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

10/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.15 07.35 00,33   Shift 1 

10/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 07.35 10.00 02,42 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 10.00 12.00 02,00 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 12.45 00,75   Shift 1 

10/02/2024 ATCT74003 745 Standby Rain Overburden Removal 12.45 15.15 02,50   Shift 1 

10/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 15.15 15.25 00,17   Shift 1 

10/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 15.25 16.30 01,08   Shift 1 

10/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 16.30 18.45 02,25 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

10/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

10/02/2024 ATCT74003 745 Standby Wait Loader (UA) Overburden Removal 19.15 20.30 01,25 Menunggu Oprator Exca Shift 2 

10/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 20.30 21.00 00,50 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74003 745 Standby Fog Overburden Removal 21.00 22.00 01,00   Shift 2 

10/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 22.00 00.00 02,00 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 
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10/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 01.00 06.45 05,75 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

10/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

10/02/2024 ATCT74004 745 Breakdown 
BD Tyre 

Unschedule 
Overburden Removal 07.15 09.20 02,08 Tyre No 4 Terbelah Shift 1 

10/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 09.20 10.00 00,67 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 10.00 12.00 02,00 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 12.45 00,75   Shift 1 

10/02/2024 ATCT74004 745 Standby Rain Overburden Removal 12.45 15.15 02,50   Shift 1 

10/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 15.15 15.25 00,17   Shift 1 

10/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 15.25 16.30 01,08   Shift 1 

10/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 16.30 16.45 00,25 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 16.45 18.45 02,00 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

10/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

10/02/2024 ATCT74004 745 Standby Wait Loader (UA) Ore Getting 19.15 20.30 01,25 Menunggu Oprator Exca Shift 2 

10/02/2024 ATCT74004 745 Standby 
Wait Stock 

Material 
Ore Getting 20.30 21.00 00,50   Shift 2 

10/02/2024 ATCT74004 745 Standby Fog Ore Getting 21.00 22.00 01,00   Shift 2 

10/02/2024 ATCT74004 745 Standby 
Wait Stock 

Material 
Ore Getting 22.00 23.00 01,00   Shift 2 

10/02/2024 ATCT74004 745 Working Quarry Quarry 23.00 00.00 01,00 Hauling Quarry di IRA Shift 2 

10/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

10/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 01.00 06.45 05,75 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

10/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

10/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 07.15 07.25 00,17   Shift 1 
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10/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.25 10.00 02,58 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 10.00 12.00 02,00 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 12.45 00,75   Shift 1 

10/02/2024 ATCT74005 745 Standby Rain Overburden Removal 12.45 15.15 02,50   Shift 1 

10/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 15.15 15.25 00,17   Shift 1 

10/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 15.25 16.30 01,08   Shift 1 

10/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 16.30 16.45 00,25 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 16.45 18.45 02,00 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

10/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

10/02/2024 ATCT74005 745 Standby Wait Loader (UA) Overburden Removal 19.15 20.30 01,25 Menunggu Oprator Exca Shift 2 

10/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 20.30 21.00 00,50 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74005 745 Standby Fog Overburden Removal 21.00 22.00 01,00   Shift 2 

10/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 22.00 00.00 02,00 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

10/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 01.00 06.45 05,75 Hauling Soil di PIT Makale Shift 2 

10/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

10/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

10/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 07.15 07.35 00,33   Shift 1 

10/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.35 10.00 02,42 Hauling OB di PIT Makale Shift 1 

10/02/2024 ATCT74007 745 Working General Activity General Activity 10.00 10.30 00,50 
Hauling Material Non Volume di PIT 

Makale 
Shift 1 

10/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 10.30 12.00 01,50 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 12.00 12.45 00,75   Shift 1 

10/02/2024 ATCT74007 745 Standby Rain Overburden Removal 12.45 15.15 02,50   Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

10/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 15.15 15.25 00,17   Shift 1 

10/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 15.25 16.30 01,08   Shift 1 

10/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 16.30 18.45 02,25 Hauling Soil di PIT Makale Shift 1 

10/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

10/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

10/02/2024 ATCT74007 745 Standby Wait Operator Ore Getting 19.15 00.00 04,75   Shift 2 

10/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

10/02/2024 ATCT74007 745 Standby Wait Operator Ore Getting 01.00 06.45 05,75   Shift 2 

10/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

11/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

11/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 07.15 07.20 00,08   Shift 1 

11/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.20 08.30 01,17 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74001 745 Working Quarry Quarry 08.30 09.30 01,00 Hauling Quarry di IRA Shift 1 

11/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 09.30 12.00 02,50 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

11/02/2024 ATCT74001 745 Standby Rain Overburden Removal 13.00 14.35 01,58   Shift 1 

11/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 14.35 14.55 00,33   Shift 1 

11/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 14.55 15.50 00,92   Shift 1 

11/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 15.50 18.45 02,92 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74001 745 Standby Rain Overburden Removal 18.45 19.00 00,25   Shift 1 

11/02/2024 ATCT74001 745 Standby Rain Ore Getting 19.00 21.40 02,67   Shift 2 

11/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Ore Getting 21.40 22.05 00,42   Shift 2 

11/02/2024 ATCT74001 745 Standby Slippery Ore Getting 22.05 00.00 01,92   Shift 2 
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Remark Shift 

11/02/2024 ATCT74001 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

11/02/2024 ATCT74001 745 Standby Slippery Ore Getting 01.00 02.17 01,28   Shift 2 

11/02/2024 ATCT74001 745 Standby Access Problem Ore Getting 02.17 06.45 04,47   Shift 2 

11/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

11/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

11/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 07.15 07.20 00,08   Shift 1 

11/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 07.20 09.20 02,00 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74002 745 Working Quarry Quarry 09.20 10.00 00,67 Hauling Quarry di IRA Shift 1 

11/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 10.00 12.00 02,00 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74002 745 Breakdown BD Unschedule Overburden Removal 12.00 19.00 07,00 AC Panas Shift 1 

11/02/2024 ATCT74002 745 Breakdown BD Unschedule Overburden Removal 19.00 07.00 12,00 AC Panas Shift 2 

11/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

11/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.15 07.20 00,08   Shift 1 

11/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 07.20 09.00 01,67 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 09.00 10.00 01,00 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74003 745 Breakdown BD Schedule Overburden Removal 10.00 17.00 07,00 Service Shift 1 

11/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 17.00 18.45 01,75 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74003 745 Standby Rain Overburden Removal 18.45 19.00 00,25   Shift 1 

11/02/2024 ATCT74003 745 Standby Rain Ore Getting 19.00 21.40 02,67   Shift 2 

11/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Ore Getting 21.40 22.05 00,42   Shift 2 

11/02/2024 ATCT74003 745 Standby Slippery Ore Getting 22.05 00.00 01,92   Shift 2 

11/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

11/02/2024 ATCT74003 745 Standby Slippery Ore Getting 01.00 02.17 01,28   Shift 2 

11/02/2024 ATCT74003 745 Standby Access Problem Ore Getting 02.17 06.45 04,47   Shift 2 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

11/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

11/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

11/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 07.15 07.20 00,08   Shift 1 

11/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.20 12.00 04,67 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

11/02/2024 ATCT74004 745 Standby Rain Overburden Removal 13.00 14.35 01,58   Shift 1 

11/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 14.35 14.55 00,33   Shift 1 

11/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 14.55 15.50 00,92   Shift 1 

11/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 15.50 18.45 02,92 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74004 745 Standby Rain Overburden Removal 18.45 19.00 00,25   Shift 1 

11/02/2024 ATCT74004 745 Standby Rain Overburden Removal 19.00 21.40 02,67   Shift 2 

11/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 21.40 22.05 00,42   Shift 2 

11/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 22.05 00.00 01,92   Shift 2 

11/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

11/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 01.00 02.17 01,28   Shift 2 

11/02/2024 ATCT74004 745 Standby Access Problem Overburden Removal 02.17 06.45 04,47   Shift 2 

11/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

11/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

11/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 07.15 07.20 00,08   Shift 1 

11/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.20 07.40 00,33 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 07.40 09.00 01,33 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.00 12.00 03,00 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

11/02/2024 ATCT74005 745 Standby Rain Overburden Removal 13.00 14.35 01,58   Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

11/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 14.35 14.55 00,33   Shift 1 

11/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 14.55 15.50 00,92   Shift 1 

11/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 15.50 18.45 02,92 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74005 745 Standby Rain Overburden Removal 18.45 19.00 00,25   Shift 1 

11/02/2024 ATCT74005 745 Standby Rain Ore Getting 19.00 21.40 02,67   Shift 2 

11/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Ore Getting 21.40 22.05 00,42   Shift 2 

11/02/2024 ATCT74005 745 Standby Slippery Ore Getting 22.05 00.00 01,92   Shift 2 

11/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

11/02/2024 ATCT74005 745 Standby Slippery Ore Getting 01.00 02.17 01,28   Shift 2 

11/02/2024 ATCT74005 745 Standby Access Problem Ore Getting 02.17 06.45 04,47   Shift 2 

11/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

11/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

11/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 07.15 07.20 00,08   Shift 1 

11/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.20 12.00 04,67 Hauling OB di PIT Makale Shift 1 

11/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

11/02/2024 ATCT74007 745 Standby Rain Overburden Removal 13.00 14.35 01,58   Shift 1 

11/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 14.35 14.55 00,33   Shift 1 

11/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 14.55 15.50 00,92   Shift 1 

11/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 15.50 18.45 02,92 Hauling Soil di PIT Makale Shift 1 

11/02/2024 ATCT74007 745 Standby Rain Overburden Removal 18.45 19.00 00,25   Shift 1 

11/02/2024 ATCT74007 745 Standby Rain Ore Getting 19.00 21.40 02,67   Shift 2 

11/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Ore Getting 21.40 22.05 00,42   Shift 2 

11/02/2024 ATCT74007 745 Standby Slippery Ore Getting 22.05 00.00 01,92   Shift 2 

11/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 
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Remark Shift 

11/02/2024 ATCT74007 745 Standby Slippery Ore Getting 01.00 02.17 01,28   Shift 2 

11/02/2024 ATCT74007 745 Standby Access Problem Ore Getting 02.17 06.45 04,47   Shift 2 

11/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

12/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

12/02/2024 ATCT74001 745 Standby Efisiensi Fuel General Activity 07.15 12.00 04,75 Upacara Penutupan BK3N  Shift 1 

12/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

12/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 13.00 13.35 00,58 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74001 745 Standby Rain Overburden Removal 13.35 14.10 00,58   Shift 1 

12/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 14.10 14.45 00,58   Shift 1 

12/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 14.45 14.50 00,08   Shift 1 

12/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 14.50 15.45 00,92 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74001 745 Standby Rain Overburden Removal 15.45 17.40 01,92   Shift 1 

12/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 17.40 18.45 01,08   Shift 1 

12/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

12/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

12/02/2024 ATCT74001 745 Standby Slippery Ore Getting 19.15 22.00 02,75   Shift 2 

12/02/2024 ATCT74001 745 Standby Rain Ore Getting 22.00 03.00 05,00   Shift 2 

12/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Ore Getting 03.00 04.30 01,50   Shift 2 

12/02/2024 ATCT74001 745 Standby Slippery Ore Getting 04.30 06.45 02,25   Shift 2 

12/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

12/02/2024 ATCT74002 745 Breakdown BD Unschedule Overburden Removal 07.00 19.00 12,00 AC Panas Shift 1 

12/02/2024 ATCT74002 745 Breakdown BD Unschedule Overburden Removal 19.00 07.00 12,00 AC Panas Shift 2 

12/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 
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12/02/2024 ATCT74003 745 Standby Wait Operator Overburden Removal 07.15 08.00 00,75   Shift 1 

12/02/2024 ATCT74003 745 Working Quarry Quarry 08.00 10.40 02,67 Hauling Quarry di IRA Shift 1 

12/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 10.40 12.00 01,33 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

12/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 13.35 00,58 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74003 745 Standby Rain Overburden Removal 13.35 14.10 00,58   Shift 1 

12/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 14.10 14.45 00,58   Shift 1 

12/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 14.45 14.50 00,08   Shift 1 

12/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 14.50 15.45 00,92 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74003 745 Standby Rain Overburden Removal 15.45 17.40 01,92   Shift 1 

12/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 17.40 18.45 01,08   Shift 1 

12/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

12/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

12/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 19.15 22.00 02,75   Shift 2 

12/02/2024 ATCT74003 745 Standby Rain Overburden Removal 22.00 03.00 05,00   Shift 2 

12/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 03.00 04.30 01,50   Shift 2 

12/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 04.30 06.45 02,25   Shift 2 

12/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

12/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

12/02/2024 ATCT74004 745 Standby Efisiensi Fuel General Activity 07.15 12.00 04,75 Upacara Penutupan BK3N  Shift 1 

12/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

12/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 13.35 00,58 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74004 745 Standby Rain Overburden Removal 13.35 14.10 00,58   Shift 1 

12/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 14.10 14.45 00,58   Shift 1 
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12/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 14.45 14.50 00,08   Shift 1 

12/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 14.50 15.45 00,92 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74004 745 Standby Rain Overburden Removal 15.45 17.40 01,92   Shift 1 

12/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 17.40 18.45 01,08   Shift 1 

12/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

12/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

12/02/2024 ATCT74004 745 Standby Slippery Ore Getting 19.15 22.00 02,75   Shift 2 

12/02/2024 ATCT74004 745 Standby Rain Ore Getting 22.00 03.00 05,00   Shift 2 

12/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Ore Getting 03.00 04.30 01,50   Shift 2 

12/02/2024 ATCT74004 745 Standby Slippery Ore Getting 04.30 06.45 02,25   Shift 2 

12/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

12/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

12/02/2024 ATCT74005 745 Standby Wait Operator Overburden Removal 07.15 08.00 00,75   Shift 1 

12/02/2024 ATCT74005 745 Working Quarry Quarry 08.00 10.40 02,67 Hauling Quarry di IRA Shift 1 

12/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 10.40 12.00 01,33 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

12/02/2024 ATCT74005 745 Breakdown BD Unschedule Overburden Removal 13.00 15.00 02,00 Service Shift 1 

12/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 15.00 15.45 00,75 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74005 745 Standby Rain Overburden Removal 15.45 17.40 01,92   Shift 1 

12/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 17.40 18.45 01,08   Shift 1 

12/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

12/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

12/02/2024 ATCT74005 745 Standby Slippery Ore Getting 19.15 22.00 02,75   Shift 2 

12/02/2024 ATCT74005 745 Standby Rain Ore Getting 22.00 03.00 05,00   Shift 2 
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12/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Ore Getting 03.00 04.30 01,50   Shift 2 

12/02/2024 ATCT74005 745 Standby Slippery Ore Getting 04.30 06.45 02,25   Shift 2 

12/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

12/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

12/02/2024 ATCT74007 745 Standby Efisiensi Fuel General Activity 07.15 12.00 04,75 Upacara Penutupan BK3N  Shift 1 

12/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

12/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 13.35 00,58 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74007 745 Standby Rain Overburden Removal 13.35 14.10 00,58   Shift 1 

12/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 14.10 14.45 00,58   Shift 1 

12/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 14.45 14.50 00,08   Shift 1 

12/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 14.50 15.45 00,92 Hauling OB di PIT Makale Shift 1 

12/02/2024 ATCT74007 745 Standby Rain Overburden Removal 15.45 17.40 01,92   Shift 1 

12/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 17.40 18.45 01,08   Shift 1 

12/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

12/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

12/02/2024 ATCT74007 745 Standby Slippery Ore Getting 19.15 22.00 02,75   Shift 2 

12/02/2024 ATCT74007 745 Standby Rain Ore Getting 22.00 03.00 05,00   Shift 2 

12/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Ore Getting 03.00 04.30 01,50   Shift 2 

12/02/2024 ATCT74007 745 Standby Slippery Ore Getting 04.30 06.45 02,25   Shift 2 

12/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

13/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

13/02/2024 ATCT74001 745 Standby Slippery Ore Getting 07.15 08.00 00,75   Shift 1 

13/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 08.00 09.57 01,95   Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 
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Remark Shift 

13/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 09.57 10.00 00,05 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 10.00 11.00 01,00 Hauling OB di PIT Makale Shift 1 

13/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 11.00 12.00 01,00 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74001 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

13/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 13.00 18.45 05,75 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

13/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

13/02/2024 ATCT74001 745 Standby Road Preparation Overburden Removal 19.15 21.00 01,75   Shift 2 

13/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 21.00 23.00 02,00 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74001 745 Standby Road Preparation Overburden Removal 23.00 00.00 01,00   Shift 2 

13/02/2024 ATCT74001 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

13/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 01.00 01.25 00,42 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74001 745 Working Quarry Quarry 01.25 02.30 01,08 Hauling Quarry di IRA Shift 2 

13/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 02.30 03.00 00,50 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74001 745 Working Quarry Quarry 03.00 04.00 01,00 Hauling Quarry di IRA Shift 2 

13/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 04.00 06.45 02,75 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

13/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 07.00 19.00 12,00 AC Panas Shift 1 

13/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 19.00 07.00 12,00 AC Panas Shift 2 

13/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

13/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 07.15 08.00 00,75   Shift 1 

13/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 08.00 09.25 01,42   Shift 1 

13/02/2024 ATCT74003 745 Breakdown BD Unschedule Overburden Removal 09.25 09.35 00,17 Add Oli Engine Shift 1 

13/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 09.35 10.30 00,92 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 10.30 11.30 01,00 Hauling OB di PIT Makale Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

13/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 11.30 12.00 00,50 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

13/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 13.00 14.50 01,83 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74003 745 Working General Activity General Activity 14.50 15.20 00,50 
Hauling Material Non Volume Pit 

Makale 
Shift 1 

13/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 15.20 18.45 03,42 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

13/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

13/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 19.15 21.00 01,75   Shift 2 

13/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 21.00 23.10 02,17 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 23.10 00.00 00,83   Shift 2 

13/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

13/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 01.00 02.30 01,50 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74003 745 Working Quarry Quarry 02.30 03.00 00,50 Hauling Quarry di IRA Shift 2 

13/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 03.00 06.45 03,75 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

13/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

13/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 07.15 08.00 00,75   Shift 1 

13/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 08.00 09.35 01,58   Shift 1 

13/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 09.35 12.00 02,42 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

13/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 13.00 18.45 05,75 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

13/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

13/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 19.15 21.00 01,75   Shift 2 
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Total 

(hours) 
Remark Shift 

13/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 21.00 23.00 02,00 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 23.00 00.00 01,00   Shift 2 

13/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

13/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 02.45 01,75 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74004 745 Working Quarry Quarry 02.45 03.00 00,25 Hauling Quarry di IRA Shift 2 

13/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 03.00 06.45 03,75 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

13/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

13/02/2024 ATCT74005 745 Standby Slippery Ore Getting 07.15 08.00 00,75   Shift 1 

13/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 08.00 09.57 01,95   Shift 1 

13/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.57 11.00 01,05 Hauling OB di PIT Makale Shift 1 

13/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 11.00 12.00 01,00 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

13/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 13.00 14.50 01,83 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74005 745 Working General Activity General Activity 14.50 15.20 00,50 
Hauling Material Non Volume Pit 

Makale 
Shift 1 

13/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 15.20 18.45 03,42 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

13/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

13/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 19.15 21.00 01,75   Shift 2 

13/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 21.00 23.10 02,17 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 23.10 00.00 00,83   Shift 2 

13/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

13/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 01.36 00,60 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74005 745 Working Quarry Quarry 01.36 02.40 01,07 Hauling Quarry di IRA Shift 2 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

13/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 02.40 03.34 00,90 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74005 745 Working Quarry Quarry 03.34 04.00 00,43 Hauling Quarry di IRA Shift 2 

13/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 04.00 06.45 02,75 Hualing OB di PIT Makale Shift 2 

13/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

13/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

13/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 07.15 08.00 00,75   Shift 1 

13/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 08.00 09.35 01,58   Shift 1 

13/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 09.35 10.30 00,92 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 10.30 11.30 01,00 Hauling OB di PIT Makale Shift 1 

13/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 11.30 12.00 00,50 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

13/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 13.00 18.45 05,75 Hauling Soil di PIT Makale Shift 1 

13/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

13/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

13/02/2024 ATCT74007 745 Standby Wait Operator Ore Getting 19.15 00.00 04,75   Shift 2 

13/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

13/02/2024 ATCT74007 745 Standby Wait Operator Ore Getting 01.00 06.45 05,75   Shift 2 

13/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

14/02/2024 ATCT74001 745 Standby 
Holiday & 

Shutdown 
Overburden Removal 07.00 19.00 12,00 PEMILU PRESIDEN 2024 Shift 1 

14/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

14/02/2024 ATCT74001 745 Standby Road Preparation Overburden Removal 19.15 19.50 00,58   Shift 2 

14/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.50 00.00 04,17 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 
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Remark Shift 

14/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

14/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 07.00 19.00 12,00 AC Panas Shift 1 

14/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 19.00 07.00 12,00 AC Panas Shift 2 

14/02/2024 ATCT74003 745 Standby 
Holiday & 

Shutdown 
Overburden Removal 07.00 19.00 12,00 PEMILU PRESIDEN 2024 Shift 1 

14/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

14/02/2024 ATCT74003 745 Standby Road Preparation Overburden Removal 19.15 19.53 00,63   Shift 2 

14/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.53 00.00 04,12 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

14/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

14/02/2024 ATCT74004 745 Standby 
Holiday & 

Shutdown 
Overburden Removal 07.00 19.00 12,00 PEMILU PRESIDEN 2024 Shift 1 

14/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

14/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 19.15 19.50 00,58   Shift 2 

14/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.50 00.00 04,17 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

14/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

14/02/2024 ATCT74005 745 Standby 
Holiday & 

Shutdown 
Overburden Removal 07.00 19.00 12,00 PEMILU PRESIDEN 2024 Shift 1 

14/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

14/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 19.15 19.53 00,63   Shift 2 

14/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.53 00.00 04,12 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

14/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 
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Remark Shift 

14/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

14/02/2024 ATCT74007 745 Standby 
Holiday & 

Shutdown 
Ore Getting 07.00 19.00 12,00 PEMILU PRESIDEN 2024 Shift 1 

14/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

14/02/2024 ATCT74007 745 Standby Road Preparation Overburden Removal 19.15 19.50 00,58   Shift 2 

14/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.50 00.00 04,17 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

14/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

14/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

15/02/2024 ATCT74001 745 Standby Safety Talk Overburden Removal 07.00 08.00 01,00 
Upacara Penutupan Bulan K3 

Nasioanal 
Shift 1 

15/02/2024 ATCT74001 745 Standby Rain Overburden Removal 08.00 09.25 01,42   Shift 1 

15/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 09.25 11.40 02,25 Hauling SOIL di PIT Makale Shift 1 

15/02/2024 ATCT74001 745 Working Quarry Quarry 11.40 12.00 00,33 Hauling Quarry di IRA Shift 1 

15/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

15/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 13.00 14.00 01,00 Hauling SOIL di PIT Makale Shift 1 

15/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 14.00 14.30 00,50 Hauling OB di PIT Makale Shift 1 

15/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 14.30 18.45 04,25 Hauling SOIL di PIT Makale Shift 1 

15/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

15/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

15/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 19.15 19.23 00,13   Shift 2 

15/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.23 00.00 04,62 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

15/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 01.00 03.00 02,00 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74001 745 Working Soil Stripping Overburden Removal 03.00 05.00 02,00 Hauling SOIL di PIT Makale Shift 2 
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Remark Shift 

15/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 05.00 06.45 01,75 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

15/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 07.00 19.00 12,00 AC Panas Shift 1 

15/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 19.00 07.00 12,00 AC Panas Shift 2 

15/02/2024 ATCT74003 745 Standby Safety Talk Overburden Removal 07.00 08.00 01,00 
Upacara Penutupan Bulan K3 

Nasioanal 
Shift 1 

15/02/2024 ATCT74003 745 Standby Rain Overburden Removal 08.00 09.35 01,58   Shift 1 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 09.35 10.12 00,62 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 10.12 10.22 00,17 Hauling SOIL di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 10.22 12.00 01,63 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

15/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 13.00 13.30 00,50 Hauling SOIL di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.30 15.30 02,00 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 15.30 16.30 01,00 Hauling SOIL di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 16.30 18.45 02,25 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

15/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

15/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 19.15 19.23 00,13   Shift 2 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.23 00.00 04,62 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 01.00 03.00 02,00 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 03.00 05.00 02,00 Hauling SOIL di PIT Makale Shift 2 

15/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 05.00 06.45 01,75 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

15/02/2024 ATCT74004 745 Standby Safety Talk Overburden Removal 07.00 08.00 01,00 
Upacara Penutupan Bulan K3 

Nasioanal 
Shift 1 
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15/02/2024 ATCT74004 745 Standby Rain Overburden Removal 08.00 09.35 01,58   Shift 1 

15/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 09.35 10.12 00,62 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 10.12 11.40 01,47 Hauling Soil di PIT Makale Shift 1 

15/02/2024 ATCT74004 745 Working Quarry Quarry 11.40 12.00 00,33 Hauling Quarry di IRA Shift 1 

15/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

15/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 13.00 16.00 03,00 Hauling Soil di PIT Makale Shift 1 

15/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 16.00 18.45 02,75 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

15/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

15/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.23 00,13   Shift 2 

15/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.23 00.00 04,62 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

15/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 03.00 02,00 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74004 745 Working Soil Stripping Overburden Removal 03.00 05.00 02,00 Hauling SOIL di PIT Makale Shift 2 

15/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 05.00 06.45 01,75 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

15/02/2024 ATCT74005 745 Standby Safety Talk Ore Getting 07.00 08.00 01,00 
Upacara Penutupan Bulan K3 

Nasioanal 
Shift 1 

15/02/2024 ATCT74005 745 Standby Rain Ore Getting 08.00 09.35 01,58   Shift 1 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.35 10.12 00,62 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 10.12 10.22 00,17 Hauling Soil di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 10.22 12.00 01,63 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 13.30 00,50 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 13.30 14.30 01,00 Hauling Soil di PIT Makale Shift 1 
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Remark Shift 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 14.30 15.30 01,00 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 15.30 16.30 01,00 Hauling Soil di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 16.30 18.45 02,25 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

15/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

15/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.23 00,13   Shift 2 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.23 00.00 04,62 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 03.00 02,00 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 03.00 06.00 03,00 Hauling SOIL di PIT Makale Shift 2 

15/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 06.00 06.45 00,75 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

15/02/2024 ATCT74007 745 Standby Safety Talk Overburden Removal 07.00 08.00 01,00 
Upacara Penutupan Bulan K3 

Nasioanal 
Shift 1 

15/02/2024 ATCT74007 745 Standby Rain Overburden Removal 08.00 09.25 01,42   Shift 1 

15/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 09.25 09.35 00,17 Hauling Soil di PIT Makale Shift 1 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 09.35 10.12 00,62 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74007 745 Standby 
Survey 

Measurement 
Overburden Removal 10.12 10.22 00,17   Shift 1 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 10.22 12.00 01,63 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 16.30 03,50 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74007 745 Working Quarry Quarry 16.30 17.00 00,50 Hauling Quarry di IRA Shift 1 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 17.00 18.45 01,75 Hualing OB di PIT Makale Shift 1 

15/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

15/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 
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Remark Shift 

15/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 19.15 19.23 00,13   Shift 2 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.23 00.00 04,62 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

15/02/2024 ATCT74007 745 Standby Wait Operator Overburden Removal 01.00 02.00 01,00 Driver Tidak Terpantau Shift 2 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 02.00 03.00 01,00 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 03.00 06.00 03,00 Hauling SOIL di PIT Makale Shift 2 

15/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 06.00 06.45 00,75 Hauling OB di PIT Makale Shift 2 

15/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

16/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

16/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.15 07.30 00,25 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74001 745 Working Quarry Quarry 07.30 11.00 03,50 Hauling Quarry di IRA Shift 1 

16/02/2024 ATCT74001 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

16/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

16/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 13.00 16.00 03,00 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74001 745 Standby Rain Overburden Removal 16.00 17.00 01,00   Shift 1 

16/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 17.00 18.45 01,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

16/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

16/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 19.15 19.45 00,50   Shift 2 

16/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.45 00.00 04,25 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

16/02/2024 ATCT74001 745 Standby Wait Operator Overburden Removal 01.00 02.00 01,00 fatigue Shift 2 

16/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 02.00 03.00 01,00 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74001 745 Standby Fog Overburden Removal 03.00 04.05 01,08   Shift 2 
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Remark Shift 

16/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 04.05 06.45 02,67 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

16/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 07.00 19.00 12,00 AC Panas Shift 1 

16/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 19.00 07.00 12,00 AC Panas Shift 2 

16/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

16/02/2024 ATCT74003 745 Standby Wait Instruction Overburden Removal 07.15 07.30 00,25   Shift 1 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 07.30 10.00 02,50 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74003 745 Working Soil Stripping Overburden Removal 10.00 10.20 00,33 Hauling Soil di PIT Makale Shift 1 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 10.20 11.00 00,67 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74003 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

16/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 17.00 04,00 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74003 745 Standby Rain Overburden Removal 17.00 18.00 01,00   Shift 1 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 18.00 18.45 00,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

16/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

16/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 19.15 19.45 00,50   Shift 2 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.45 00.00 04,25 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

16/02/2024 ATCT74003 745 Standby Wait Operator Overburden Removal 01.00 02.00 01,00 fatigue Shift 2 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 02.00 03.00 01,00 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74003 745 Standby Fog Overburden Removal 03.00 04.05 01,08   Shift 2 

16/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 04.05 06.45 02,67 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

16/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 
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Remark Shift 

16/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.15 11.00 03,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74004 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

16/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

16/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 16.00 03,00 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74004 745 Standby Rain Overburden Removal 16.00 17.00 01,00   Shift 1 

16/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 17.00 18.45 01,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

16/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

16/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.45 00,50   Shift 2 

16/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.45 00.00 04,25 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

16/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 02.00 01,00 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74004 745 Working Quarry Quarry 02.00 03.00 01,00 Hauling Quarry di IRA Shift 2 

16/02/2024 ATCT74004 745 Standby Fog Overburden Removal 03.00 04.05 01,08   Shift 2 

16/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 04.05 06.45 02,67 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

16/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

16/02/2024 ATCT74005 745 Standby Wait Instruction Overburden Removal 07.15 07.30 00,25   Shift 1 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.30 11.00 03,50 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74005 745 Standby Praying - Friday Ore Getting 11.00 12.00 01,00   Shift 1 

16/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 17.00 04,00 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74005 745 Standby Rain Overburden Removal 17.00 18.00 01,00   Shift 1 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 18.00 18.45 00,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 
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16/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

16/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.45 00,50   Shift 2 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.45 20.20 00,58 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 20.20 21.00 00,67   Shift 2 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 21.00 00.00 03,00 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 03.00 02,00 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74005 745 Standby Fog Overburden Removal 03.00 04.05 01,08   Shift 2 

16/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 04.05 06.45 02,67 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

16/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

16/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.15 11.00 03,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74007 745 Standby Praying - Friday Overburden Removal 11.00 12.00 01,00   Shift 1 

16/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

16/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 16.00 03,00 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74007 745 Standby Rain Overburden Removal 16.00 17.00 01,00   Shift 1 

16/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 17.00 18.45 01,75 Hauling OB di PIT Makale Shift 1 

16/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

16/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

16/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 19.15 19.45 00,50   Shift 2 

16/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.45 00.00 04,25 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

16/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.00 03.00 02,00 Hauling OB di PIT Makale Shift 2 

16/02/2024 ATCT74007 745 Standby Fog Overburden Removal 03.00 04.05 01,08   Shift 2 

16/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 04.05 06.45 02,67 Hauling OB di PIT Makale Shift 2 
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16/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

17/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

17/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.15 11.00 03,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74001 745 Standby Refueling Overburden Removal 11.00 12.00 01,00   Shift 1 

17/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

17/02/2024 ATCT74001 745 Standby Rain Overburden Removal 13.00 13.40 00,67   Shift 1 

17/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 13.40 14.00 00,33   Shift 1 

17/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

17/02/2024 ATCT74001 745 Breakdown BD Unschedule Overburden Removal 19.00 21.00 02,00 Selang grease lepas Shift 2 

17/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 21.00 00.00 03,00 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

17/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

17/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 07.00 19.00 12,00 AC Panas Shift 1 

17/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 19.00 07.00 12,00 AC Panas Shift 2 

17/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

17/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Ore Getting 07.15 08.00 00,75   Shift 1 

17/02/2024 ATCT74003 745 Working Quarry Quarry 08.00 10.00 02,00 Hauling Quarry di IRA Shift 1 

17/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 10.00 12.00 02,00 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

17/02/2024 ATCT74003 745 Standby Rain Overburden Removal 13.00 13.40 00,67   Shift 1 

17/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 13.40 14.00 00,33   Shift 1 



190 

 

Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

17/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

17/02/2024 ATCT74003 745 Breakdown BD Unschedule Ore Getting 19.00 21.00 02,00 ada rembesan oli di truck box Shift 2 

17/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 21.00 00.00 03,00 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

17/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

17/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

17/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.15 12.00 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

17/02/2024 ATCT74004 745 Standby Rain Overburden Removal 13.00 13.40 00,67   Shift 1 

17/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 13.40 14.00 00,33   Shift 1 

17/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

17/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

17/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.15 00.00 04,75 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

17/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

17/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

17/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.15 11.00 03,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74005 745 Standby Refueling Overburden Removal 11.00 12.00 01,00   Shift 1 

17/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

17/02/2024 ATCT74005 745 Standby Rain Overburden Removal 13.00 13.40 00,67   Shift 1 

17/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 13.40 14.00 00,33   Shift 1 
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17/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

17/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

17/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.15 00.00 04,75 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

17/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 04.00 03,00 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74005 745 Working Soil Stripping Overburden Removal 04.00 06.45 02,75 Hauling Soil di PIT Makale Shift 2 

17/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

17/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

17/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.15 12.00 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

17/02/2024 ATCT74007 745 Standby Rain Overburden Removal 13.00 13.40 00,67   Shift 1 

17/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 13.40 14.00 00,33   Shift 1 

17/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

17/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

17/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

17/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.15 00.00 04,75 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

17/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.00 04.00 03,00 Hauling OB di PIT Makale Shift 2 

17/02/2024 ATCT74007 745 Working Soil Stripping Overburden Removal 04.00 06.45 02,75 Hauling Soil di PIT Makale Shift 2 

17/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

18/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

18/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 07.15 07.24 00,15   Shift 1 

18/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.24 12.00 04,60 Hauling OB di PIT Makale Shift 1 
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18/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

18/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

18/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

18/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

18/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.25 21.45 02,33 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74001 745 Standby Rain Overburden Removal 21.45 22.00 00,25   Shift 2 

18/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 22.00 00.00 02,00 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74001 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

18/02/2024 ATCT74001 745 Standby Rain Overburden Removal 01.00 02.15 01,25   Shift 2 

18/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 02.15 02.30 00,25   Shift 2 

18/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 02.30 03.05 00,58   Shift 2 

18/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 03.05 04.20 01,25 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74001 745 Working Quarry Quarry 04.20 06.45 02,42 Hauling Quarry di IRA Shift 2 

18/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

18/02/2024 ATCT74002 745 Breakdown BD Unschedule Ore Getting 07.00 09.00 02,00 AC Panas Shift 1 

18/02/2024 ATCT74002 745 Working Quarry Quarry 09.00 11.00 02,00 Hauling Quarry di IRA Shift 1 

18/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Ore Getting 11.00 12.00 01,00   Shift 1 

18/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

18/02/2024 ATCT74002 745 Working Quarry Quarry 13.00 18.00 05,00 Hauling Quarry di IRA Shift 1 

18/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Ore Getting 18.00 18.45 00,75   Shift 1 

18/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

18/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

18/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 19.15 19.29 00,23   Shift 2 
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18/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.29 21.45 02,27 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74002 745 Standby Rain Overburden Removal 21.45 22.00 00,25   Shift 2 

18/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Overburden Removal 22.00 22.10 00,17 OB masih di Lansir Shift 2 

18/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 22.10 00.00 01,83 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

18/02/2024 ATCT74002 745 Standby Rain Overburden Removal 01.00 02.15 01,25   Shift 2 

18/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 02.15 02.30 00,25   Shift 2 

18/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 02.30 03.05 00,58   Shift 2 

18/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 03.05 06.45 03,67 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

18/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

18/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.15 07.24 00,15   Shift 1 

18/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 07.24 12.00 04,60 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

18/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 18.00 05,00 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Overburden Removal 18.00 18.45 00,75   Shift 1 

18/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

18/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

18/02/2024 ATCT74003 745 Standby Wait Operator Overburden Removal 19.15 21.00 01,75   Shift 2 

18/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 21.00 21.45 00,75 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74003 745 Standby Rain Overburden Removal 21.45 22.00 00,25   Shift 2 

18/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Overburden Removal 22.00 22.10 00,17 OB masih di Lansir Shift 2 

18/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 22.10 00.00 01,83 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 
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18/02/2024 ATCT74003 745 Standby Rain Overburden Removal 01.00 02.15 01,25   Shift 2 

18/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 02.15 02.30 00,25   Shift 2 

18/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 02.30 03.05 00,58   Shift 2 

18/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 03.05 06.45 03,67 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

18/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

18/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 07.15 07.24 00,15   Shift 1 

18/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.24 12.00 04,60 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

18/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

18/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

18/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.29 00,23   Shift 2 

18/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.29 21.45 02,27 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74004 745 Standby Rain Overburden Removal 21.45 22.00 00,25   Shift 2 

18/02/2024 ATCT74004 745 Standby 
Wait Stock 

Material 
Overburden Removal 22.00 22.10 00,17 OB masih di Lansir Shift 2 

18/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 22.10 00.00 01,83 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

18/02/2024 ATCT74004 745 Standby Rain Overburden Removal 01.00 02.15 01,25   Shift 2 

18/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 02.15 02.30 00,25   Shift 2 

18/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 02.30 03.05 00,58   Shift 2 

18/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 03.05 04.40 01,58 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74004 745 Working Quarry Quarry 04.40 05.10 00,50 Hauling Quarry di IRA Shift 2 

18/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 05.10 06.45 01,58 Hauling OB di PIT Makale Shift 2 
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18/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

18/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

18/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 07.15 07.24 00,15   Shift 1 

18/02/2024 ATCT74005 745 Working Quarry Quarry 07.24 07.40 00,27 Hauling Quarry di IRA Shift 1 

18/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.40 08.40 01,00 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74005 745 Working Quarry Quarry 08.40 09.20 00,67 Hauling Quarry di IRA Shift 1 

18/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 09.20 11.40 02,33 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74005 745 Working Quarry Quarry 11.40 12.00 00,33 Hauling Quarry di IRA Shift 1 

18/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

18/02/2024 ATCT74005 745 Working Quarry Quarry 13.00 18.45 05,75 Hauling Quarry di IRA Shift 1 

18/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

18/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

18/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.25 00,17   Shift 2 

18/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.25 21.45 02,33 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74005 745 Standby Rain Overburden Removal 21.45 22.00 00,25   Shift 2 

18/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 22.00 00.00 02,00 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

18/02/2024 ATCT74005 745 Standby Rain Overburden Removal 01.00 02.15 01,25   Shift 2 

18/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 02.15 02.30 00,25   Shift 2 

18/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 02.30 03.05 00,58   Shift 2 

18/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 03.05 06.45 03,67 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

18/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

18/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 07.15 07.24 00,15   Shift 1 



196 

 

Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

18/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.24 12.00 04,60 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

18/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

18/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

18/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

18/02/2024 ATCT74007 745 Working Quarry Quarry 19.15 20.00 00,75 Hauling Quarry di IRA Shift 2 

18/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 20.00 21.45 01,75 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74007 745 Standby Rain Overburden Removal 21.45 22.00 00,25   Shift 2 

18/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 22.00 00.00 02,00 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

18/02/2024 ATCT74007 745 Working Quarry Quarry 01.00 01.15 00,25 Hauling Quarry di IRA Shift 2 

18/02/2024 ATCT74007 745 Standby Rain Overburden Removal 01.15 02.15 01,00   Shift 2 

18/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 02.15 02.30 00,25   Shift 2 

18/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 02.30 03.05 00,58   Shift 2 

18/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 03.05 04.00 00,92 Hauling OB di PIT Makale Shift 2 

18/02/2024 ATCT74007 745 Working Quarry Quarry 04.00 06.45 02,75 Hauling Quarry di IRA Shift 2 

18/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

                
 

    

19/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

19/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 07.15 07.30 00,25   Shift 1 

19/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.30 12.00 04,50 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

19/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 
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19/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

19/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.15 20.40 01,42 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 20.40 00.00 03,33 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74001 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

19/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 01.00 02.00 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 02.00 06.15 04,25 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 06.15 06.45 00,50 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

19/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

19/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Quarry 07.15 08.00 00,75   Shift 1 

19/02/2024 ATCT74002 745 Working Quarry Quarry 08.00 11.00 03,00 Hauling Quarry di IRA Shift 1 

19/02/2024 ATCT74002 745 Breakdown BD Unschedule Quarry 11.00 14.00 03,00 Problem AC Shift 1 

19/02/2024 ATCT74002 745 Working Quarry Quarry 14.00 18.00 04,00 Hauling Quarry di IRA Shift 1 

19/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Quarry 18.00 18.45 00,75   Shift 1 

19/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

19/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

19/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.15 20.40 01,42 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 20.40 00.00 03,33 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

19/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 01.00 02.00 01,00 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 02.00 05.30 03,50 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 05.30 06.15 00,75 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 06.15 06.45 00,50 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74002 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 
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19/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

19/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 07.15 07.30 00,25   Shift 1 

19/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 07.30 12.00 04,50 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

19/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

19/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

19/02/2024 ATCT74003 745 Standby Wait Operator Ore Getting 19.15 00.00 04,75   Shift 2 

19/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

19/02/2024 ATCT74003 745 Standby Wait Operator Ore Getting 01.00 06.45 05,75   Shift 2 

19/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

19/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

19/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 07.15 07.58 00,72   Shift 1 

19/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.58 08.30 00,53 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74004 745 Working Quarry Quarry 08.30 08.48 00,30 Hauling Quarry IRA Shift 1 

19/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 08.48 12.00 03,20 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

19/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

19/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

19/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.15 20.40 01,42 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 20.40 00.00 03,33 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

19/02/2024 ATCT74004 745 Working Quarry Quarry 01.00 01.50 00,83 Hauling Quarry di IRA Shift 2 

19/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 01.50 02.00 00,17 Hauling Ore di PIT Makale - ETO IRF Shift 2 
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19/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 02.00 05.30 03,50 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 05.30 06.15 00,75 Hauling Ore di PIT Makale - ETO IRF Shift 2 

19/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 06.15 06.45 00,50 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

19/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

19/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 07.15 08.47 01,53   Shift 1 

19/02/2024 ATCT74005 745 Breakdown BD Schedule Overburden Removal 08.47 13.24 04,62 Service PS2 Shift 1 

19/02/2024 ATCT74005 745 Standby Wait Operator Overburden Removal 13.24 14.00 00,60   Shift 1 

19/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

19/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

19/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.15 00.00 04,75 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

19/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 06.45 05,75 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

19/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

19/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 07.15 07.30 00,25   Shift 1 

19/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 07.30 12.00 04,50 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

19/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

19/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

19/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

19/02/2024 ATCT74007 745 Standby Wait Operator Overburden Removal 19.15 19.19 00,07   Shift 2 

19/02/2024 ATCT74007 745 Working Quarry Quarry 19.19 20.00 00,68 Hauling Quarry di IRA Shift 2 

19/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 20.00 00.00 04,00 Hauling OB di PIT Makale Shift 2 
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19/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

19/02/2024 ATCT74007 745 Working Quarry Quarry 01.00 01.50 00,83 Hauling Quarry di IRA Shift 2 

19/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.50 06.45 04,92 Hauling OB di PIT Makale Shift 2 

19/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

20/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

20/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 07.15 12.00 04,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

20/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

20/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

20/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 19.15 19.30 00,25   Shift 2 

20/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.30 20.05 00,58 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 20.05 20.45 00,67 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 20.45 22.00 01,25 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 22.00 22.55 00,92 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 22.55 00.00 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

20/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 01.00 02.05 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74001 745 Standby Rain Overburden Removal 02.05 07.00 04,92   Shift 2 

20/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

20/02/2024 ATCT74002 745 Standby Road Preparation Overburden Removal 07.15 08.00 00,75   Shift 1 

20/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 08.00 12.00 04,00 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

20/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 



201 

 

Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

20/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

20/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

20/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 19.15 19.30 00,25   Shift 2 

20/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.30 20.10 00,67 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74002 745 Working Quarry Quarry 20.10 20.45 00,58 Hauling Quarry di IRA Shift 2 

20/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 20.45 22.30 01,75 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74002 745 Working Quarry Quarry 22.30 23.00 00,50 Hauling Quarry di IRA Shift 2 

20/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 23.00 00.00 01,00 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74002 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

20/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 01.00 02.05 01,08 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74002 745 Standby Rain Ore Getting 02.05 07.00 04,92   Shift 2 

20/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

20/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 07.15 12.00 04,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

20/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

20/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

20/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 19.15 19.30 00,25   Shift 2 

20/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.30 20.05 00,58 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 20.05 20.45 00,67 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 20.45 22.00 01,25 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 22.00 22.55 00,92 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 22.55 00.00 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74003 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

20/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 01.00 02.05 01,08 Hauling OB di PIT Makale Shift 2 
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20/02/2024 ATCT74003 745 Standby Rain Overburden Removal 02.05 07.00 04,92   Shift 2 

20/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

20/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 07.15 12.00 04,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

20/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

20/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

20/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.30 00,25   Shift 2 

20/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.30 20.10 00,67 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74004 745 Working Quarry Quarry 20.10 20.45 00,58 Hauling Quarry di IRA Shift 2 

20/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 20.45 22.30 01,75 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74004 745 Working Quarry Quarry 22.30 23.00 00,50 Hauling Quarry di IRA Shift 2 

20/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 23.00 00.00 01,00 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

20/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 01.00 02.05 01,08 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74004 745 Standby Rain Ore Getting 02.05 07.00 04,92   Shift 2 

20/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

20/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 07.15 12.00 04,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

20/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

20/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

20/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

20/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.30 00,25   Shift 2 

20/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.30 20.05 00,58 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 20.05 20.45 00,67 Hauling Ore di PIT Makale - ETO IRF Shift 2 
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20/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 20.45 22.00 01,25 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 22.00 22.55 00,92 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 22.55 00.00 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

20/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 01.00 02.05 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74005 745 Standby Rain Overburden Removal 02.05 07.00 04,92   Shift 2 

20/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

20/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Ore Getting 07.15 12.00 04,75   Shift 1 

20/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

20/02/2024 ATCT74007 745 Working Quarry Quarry 13.00 18.45 05,75 Hauling Quarry di IRA Shift 1 

20/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

20/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

20/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 19.15 19.30 00,25   Shift 2 

20/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.30 20.05 00,58 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 20.05 20.45 00,67 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 20.45 22.00 01,25 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 22.00 22.55 00,92 Hauling Ore di PIT Makale - ETO IRF Shift 2 

20/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 22.55 00.00 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

20/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 01.00 02.05 01,08 Hauling OB di PIT Makale Shift 2 

20/02/2024 ATCT74007 745 Standby Rain Overburden Removal 02.05 07.00 04,92   Shift 2 

                
 

    

21/02/2024 ATCT74001 745 Standby Rain Overburden Removal 07.00 07.30 00,50   Shift 1 

21/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 07.30 08.00 00,50   Shift 1 
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21/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 08.00 08.35 00,58   Shift 1 

21/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 08.35 09.55 01,33 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74001 745 Working Quarry Quarry 09.55 11.00 01,08 Hauling Quarry di IRA Shift 1 

21/02/2024 ATCT74001 745 Standby 
Wait Stock 

Material 
Quarry 11.00 12.00 01,00   Shift 1 

21/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

21/02/2024 ATCT74001 745 Working Quarry Quarry 13.00 16.00 03,00 Hauling Quarry di IRA Shift 1 

21/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 16.00 16.30 00,50 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74001 745 Working Quarry Quarry 16.30 18.45 02,25 Hauling Quarry di IRA Shift 1 

21/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

21/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

21/02/2024 ATCT74001 745 Standby No / Wait Support Overburden Removal 19.15 19.30 00,25 TLDS Cant't Start Shift 2 

21/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.30 22.30 03,00 Hauling OB di PIT Makale Shift 2 

21/02/2024 ATCT74001 745 Standby Rain Overburden Removal 22.30 06.12 07,70   Shift 2 

21/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 06.12 06.45 00,55   Shift 2 

21/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

21/02/2024 ATCT74002 745 Standby Rain Overburden Removal 07.00 07.30 00,50   Shift 1 

21/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 07.30 08.00 00,50   Shift 1 

21/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 08.00 08.35 00,58   Shift 1 

21/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 08.35 12.00 03,42 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

21/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

21/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

21/02/2024 ATCT74002 745 Standby No / Wait Support Overburden Removal 19.15 19.30 00,25 TLDS Cant't Start Shift 2 
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21/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.30 22.30 03,00 Hauling OB di PIT Makale Shift 2 

21/02/2024 ATCT74002 745 Standby Rain Overburden Removal 22.30 06.12 07,70   Shift 2 

21/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 06.12 06.45 00,55   Shift 2 

21/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

21/02/2024 ATCT74003 745 Standby Rain Ore Getting 07.00 07.30 00,50   Shift 1 

21/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Ore Getting 07.30 08.00 00,50   Shift 1 

21/02/2024 ATCT74003 745 Standby Slippery Ore Getting 08.00 08.20 00,33   Shift 1 

21/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 08.20 09.00 00,67 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 09.00 12.00 03,00 
Hauling ORE di PIT Makale - ETO 

IRF 
Shift 1 

21/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

21/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 13.00 14.00 01,00 
Hauling ORE di PIT Makale - ETO 

IRF 
Shift 1 

21/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

21/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

21/02/2024 ATCT74003 745 Standby Wait Loader (UA) Quarry 19.15 19.40 00,42   Shift 2 

21/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Ore Getting 19.40 20.00 00,33   Shift 2 

21/02/2024 ATCT74003 745 Working Quarry Quarry 20.00 21.00 01,00 Hauling Quarry di IRA Shift 2 

21/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Ore Getting 21.00 22.00 01,00   Shift 2 

21/02/2024 ATCT74003 745 Working Quarry Quarry 22.00 22.30 00,50 Hauling Quarry di IRA Shift 2 

21/02/2024 ATCT74003 745 Standby Rain Quarry 22.30 06.12 07,70   Shift 2 

21/02/2024 ATCT74003 745 Standby Slippery Quarry 06.12 06.45 00,55   Shift 2 

21/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

21/02/2024 ATCT74004 745 Standby Rain Overburden Removal 07.00 07.30 00,50   Shift 1 
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21/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 07.30 08.00 00,50   Shift 1 

21/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 08.00 08.20 00,33   Shift 1 

21/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 08.20 12.00 03,67 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

21/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 16.00 03,00 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74004 745 Working Quarry Quarry 16.00 18.45 02,75 Hauling Quarry di IRA Shift 1 

21/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

21/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

21/02/2024 ATCT74004 745 Standby No / Wait Support Overburden Removal 19.15 19.30 00,25 TLDS Cant't Start Shift 2 

21/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.30 22.30 03,00 Hauling OB di PIT Makale Shift 2 

21/02/2024 ATCT74004 745 Standby Rain Overburden Removal 22.30 06.12 07,70   Shift 2 

21/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 06.12 06.45 00,55   Shift 2 

21/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

21/02/2024 ATCT74005 745 Standby Rain Ore Getting 07.00 07.30 00,50   Shift 1 

21/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Ore Getting 07.30 08.00 00,50   Shift 1 

21/02/2024 ATCT74005 745 Standby Slippery Ore Getting 08.00 08.20 00,33   Shift 1 

21/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 08.20 09.00 00,67 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 09.00 10.00 01,00 
Hauling ORE di PIT Makale - ETO 

IRF 
Shift 1 

21/02/2024 ATCT74005 745 Working Quarry Quarry 10.00 11.00 01,00 Hauling Quarry di IRA Shift 1 

21/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 11.00 12.00 01,00 
Hauling ORE di PIT Makale - ETO 

IRF 
Shift 1 

21/02/2024 ATCT74005 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

21/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 13.00 14.00 01,00 
Hauling ORE di PIT Makale - ETO 

IRF 
Shift 1 

21/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 14.00 18.45 04,75 Hauling OB di PIT Makale Shift 1 
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21/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

21/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

21/02/2024 ATCT74005 745 Standby No / Wait Support Overburden Removal 19.15 19.30 00,25 TLDS Cant't Start Shift 2 

21/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.30 22.30 03,00 Hauling OB di PIT Makale Shift 2 

21/02/2024 ATCT74005 745 Standby Rain Overburden Removal 22.30 06.12 07,70   Shift 2 

21/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 06.12 06.45 00,55   Shift 2 

21/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

21/02/2024 ATCT74007 745 Standby Rain Overburden Removal 07.00 07.30 00,50   Shift 1 

21/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 07.30 08.00 00,50   Shift 1 

21/02/2024 ATCT74007 745 Standby Front Preparation Overburden Removal 08.00 08.35 00,58   Shift 1 

21/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 08.35 12.00 03,42 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

21/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 13.00 18.45 05,75 Hauling OB di PIT Makale Shift 1 

21/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

21/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

21/02/2024 ATCT74007 745 Standby No / Wait Support Overburden Removal 19.15 19.30 00,25 TLDS Cant't Start Shift 2 

21/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 19.30 22.30 03,00 Hauling OB di PIT Makale Shift 2 

21/02/2024 ATCT74007 745 Standby Rain Overburden Removal 22.30 06.12 07,70   Shift 2 

21/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 06.12 06.45 00,55   Shift 2 

21/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

                
 

    

22/02/2024 ATCT74001 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

22/02/2024 ATCT74001 745 Standby 
Wait Stock 

Material 
Ore Getting 07.15 09.00 01,75   Shift 1 

22/02/2024 ATCT74001 745 Working Quarry Quarry 09.00 10.00 01,00 Hauling Quarry di IRA Shift 1 



208 

 

Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

22/02/2024 ATCT74001 745 Standby 
Wait Stock 

Material 
Ore Getting 10.00 10.55 00,92   Shift 1 

22/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 10.55 11.00 00,08 Hauling Ore di PIT Makale - ETO RR Shift 1 

22/02/2024 ATCT74001 745 Standby Rain Ore Getting 11.00 11.19 00,32   Shift 1 

22/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 11.19 12.00 00,68 Hauling Ore di PIT Makale - ETO RR Shift 1 

22/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

22/02/2024 ATCT74001 745 Working Ore Getting Ore Getting 13.00 14.00 01,00 Hauling Ore di PIT Makale - ETO RR Shift 1 

22/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 14.00 16.01 02,02 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74001 745 Standby Rain Ore Getting 16.01 16.43 00,70   Shift 1 

22/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 16.43 16.55 00,20   Shift 1 

22/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 16.55 17.13 00,30   Shift 1 

22/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 17.13 18.45 01,53 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

22/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

22/02/2024 ATCT74001 745 Standby Front Preparation Overburden Removal 19.15 19.17 00,03   Shift 2 

22/02/2024 ATCT74001 745 Working OB Removal Overburden Removal 19.17 00.00 04,72 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74001 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

22/02/2024 ATCT74001 745 Standby Rain Overburden Removal 01.00 02.02 01,03   Shift 2 

22/02/2024 ATCT74001 745 Standby 
Weather 

Condition 
Overburden Removal 02.02 03.09 01,12   Shift 2 

22/02/2024 ATCT74001 745 Standby Slippery Overburden Removal 03.09 06.45 03,60   Shift 2 

22/02/2024 ATCT74001 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

22/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

22/02/2024 ATCT74002 745 Standby 
Wait Stock 

Material 
Overburden Removal 07.15 08.50 01,58   Shift 1 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 08.50 09.25 00,58 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74002 745 Working Quarry Quarry 09.25 10.00 00,58 Hauling Quarry di IRA Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 10.00 11.00 01,00 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74002 745 Standby Rain Overburden Removal 11.00 11.19 00,32   Shift 1 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 11.19 11.30 00,18 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 11.30 12.00 00,50 Hauling Ore PIT Makale - ETO RR Shift 1 

22/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

22/02/2024 ATCT74002 745 Working Ore Getting Ore Getting 13.00 14.30 01,50 Hauling Ore PIT Makale - ETO RR Shift 1 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 14.30 15.40 01,17 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74002 745 Breakdown BD Unschedule Overburden Removal 15.40 16.40 01,00 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74002 745 Standby Rain Overburden Removal 16.40 16.43 00,05   Shift 1 

22/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 16.43 16.55 00,20   Shift 1 

22/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 16.55 17.13 00,30   Shift 1 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 17.13 18.45 01,53 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

22/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

22/02/2024 ATCT74002 745 Standby Front Preparation Overburden Removal 19.15 19.17 00,03   Shift 2 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 19.17 20.00 00,72 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74002 745 Working Quarry Quarry 20.00 20.30 00,50 Hauling Quarry di IRA Shift 2 

22/02/2024 ATCT74002 745 Working OB Removal Overburden Removal 20.30 00.00 03,50 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74002 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

22/02/2024 ATCT74002 745 Standby Rain Overburden Removal 01.00 02.02 01,03   Shift 2 

22/02/2024 ATCT74002 745 Standby 
Weather 

Condition 
Overburden Removal 02.02 03.09 01,12   Shift 2 

22/02/2024 ATCT74002 745 Standby Slippery Overburden Removal 03.09 06.45 03,60   Shift 2 

22/02/2024 ATCT74002 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

22/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

22/02/2024 ATCT74003 745 Standby 
Wait Stock 

Material 
Ore Getting 07.15 09.00 01,75   Shift 1 

22/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 09.00 10.55 01,92 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 10.55 11.00 00,08 
Hauling ORE di PIT Makale - ETO 

RR 
Shift 1 

22/02/2024 ATCT74003 745 Standby Rain Ore Getting 11.00 11.19 00,32   Shift 1 

22/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 11.19 12.00 00,68 
Hauling ORE di PIT Makale - ETO 

RR 
Shift 1 

22/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

22/02/2024 ATCT74003 745 Working Ore Getting Ore Getting 13.00 14.00 01,00 
Hauling Ore di PIT Rantepao - ETO 

RR 
Shift 1 

22/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 14.00 16.01 02,02 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74003 745 Standby Rain Ore Getting 16.01 16.43 00,70   Shift 1 

22/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 16.43 16.55 00,20   Shift 1 

22/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 16.55 17.13 00,30   Shift 1 

22/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 17.13 18.45 01,53 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74003 745 Standby Shift Change Ore Getting 18.45 19.00 00,25   Shift 1 

22/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

22/02/2024 ATCT74003 745 Standby Front Preparation Overburden Removal 19.15 19.17 00,03   Shift 2 

22/02/2024 ATCT74003 745 Working OB Removal Overburden Removal 19.17 00.00 04,72 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74003 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

22/02/2024 ATCT74003 745 Standby Rain Overburden Removal 01.00 02.02 01,03   Shift 2 

22/02/2024 ATCT74003 745 Standby 
Weather 

Condition 
Overburden Removal 02.02 03.09 01,12   Shift 2 

22/02/2024 ATCT74003 745 Standby Slippery Overburden Removal 03.09 06.45 03,60   Shift 2 

22/02/2024 ATCT74003 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 

22/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

22/02/2024 ATCT74004 745 Standby Road Preparation Overburden Removal 07.15 09.10 01,92   Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

22/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 09.10 11.00 01,83 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74004 745 Standby Rain Overburden Removal 11.00 11.19 00,32   Shift 1 

22/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 11.19 12.00 00,68 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74004 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

22/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 13.00 14.00 01,00 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74004 745 Working Ore Getting Ore Getting 14.00 14.15 00,25 
Hauling ORE di PIT Makale - ETO 

RR 
Shift 1 

22/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 14.15 16.01 01,77 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74004 745 Standby Rain Overburden Removal 16.01 16.43 00,70   Shift 1 

22/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Overburden Removal 16.43 16.55 00,20   Shift 1 

22/02/2024 ATCT74004 745 Standby Slippery Overburden Removal 16.55 17.13 00,30   Shift 1 

22/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 17.13 18.45 01,53 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

22/02/2024 ATCT74004 745 Standby Shift Change Overburden Removal 19.00 19.15 00,25   Shift 2 

22/02/2024 ATCT74004 745 Standby Front Preparation Overburden Removal 19.15 19.17 00,03   Shift 2 

22/02/2024 ATCT74004 745 Working OB Removal Overburden Removal 19.17 20.00 00,72 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74004 745 Working Quarry Quarry 20.00 00.00 04,00 Hauling Quarry di IRA Shift 2 

22/02/2024 ATCT74004 745 Standby Meal & Rest Ore Getting 00.00 01.00 01,00   Shift 2 

22/02/2024 ATCT74004 745 Standby Rain Quarry 01.00 02.02 01,03   Shift 2 

22/02/2024 ATCT74004 745 Standby 
Weather 

Condition 
Quarry 02.02 03.09 01,12   Shift 2 

22/02/2024 ATCT74004 745 Standby Slippery Quarry 03.09 06.45 03,60   Shift 2 

22/02/2024 ATCT74004 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

22/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 07.00 07.15 00,25   Shift 1 

22/02/2024 ATCT74005 745 Standby Road Preparation Overburden Removal 07.15 08.50 01,58   Shift 1 

22/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 08.50 09.15 00,42 Hauling OB di PIT Makale Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

22/02/2024 ATCT74005 745 Standby 
Wait Stock 

Material 
Overburden Removal 09.15 10.00 00,75   Shift 1 

22/02/2024 ATCT74005 745 Working Quarry Quarry 10.00 12.00 02,00 Hauling Quarry di IRA Shift 1 

22/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 12.00 13.00 01,00   Shift 1 

22/02/2024 ATCT74005 745 Working Quarry Quarry 13.00 13.30 00,50 Hauling Quarry di IRA Shift 1 

22/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 13.30 14.00 00,50 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74005 745 Working Ore Getting Ore Getting 14.00 15.00 01,00 Hauling Ore PIT Makale - ETO RR Shift 1 

22/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 15.00 16.01 01,02 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74005 745 Standby Rain Overburden Removal 16.01 16.43 00,70   Shift 1 

22/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 16.43 16.55 00,20   Shift 1 

22/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 16.55 17.13 00,30   Shift 1 

22/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 17.13 18.45 01,53 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74005 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

22/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

22/02/2024 ATCT74005 745 Standby Front Preparation Overburden Removal 19.15 19.17 00,03   Shift 2 

22/02/2024 ATCT74005 745 Working OB Removal Overburden Removal 19.17 00.00 04,72 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74005 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

22/02/2024 ATCT74005 745 Standby Rain Overburden Removal 01.00 02.02 01,03   Shift 2 

22/02/2024 ATCT74005 745 Standby 
Weather 

Condition 
Overburden Removal 02.02 03.09 01,12   Shift 2 

22/02/2024 ATCT74005 745 Standby Slippery Overburden Removal 03.09 06.45 03,60   Shift 2 

22/02/2024 ATCT74005 745 Standby Shift Change Ore Getting 06.45 07.00 00,25   Shift 2 

22/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 07.00 07.15 00,25   Shift 1 

22/02/2024 ATCT74007 745 Standby 
Wait Stock 

Material 
Ore Getting 07.15 09.00 01,75   Shift 1 

22/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 09.00 10.55 01,92 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 10.55 11.00 00,08 Hauling ORE di PIT Makale - ETO Shift 1 
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Date CN Unit Model Category Item Category Dedicated Start Stop 
Total 

(hours) 
Remark Shift 

RR 

22/02/2024 ATCT74007 745 Standby Rain Ore Getting 11.00 11.19 00,32   Shift 1 

22/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 11.19 12.00 00,68 
Hauling ORE di PIT Makale - ETO 

RR 
Shift 1 

22/02/2024 ATCT74007 745 Standby Meal & Rest Ore Getting 12.00 13.00 01,00   Shift 1 

22/02/2024 ATCT74007 745 Working Ore Getting Ore Getting 13.00 14.00 01,00 
Hauling Ore di PIT Rantepao - ETO 

RR 
Shift 1 

22/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 14.00 16.01 02,02 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74007 745 Standby Rain Ore Getting 16.01 16.43 00,70   Shift 1 

22/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 16.43 16.55 00,20   Shift 1 

22/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 16.55 17.13 00,30   Shift 1 

22/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 17.13 18.45 01,53 Hauling OB di PIT Makale Shift 1 

22/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 18.45 19.00 00,25   Shift 1 

22/02/2024 ATCT74007 745 Standby Shift Change Ore Getting 19.00 19.15 00,25   Shift 2 

22/02/2024 ATCT74007 745 Working Quarry Quarry 19.15 20.00 00,75 Hauling Quarry di IRA Shift 2 

22/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 20.00 00.00 04,00 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74007 745 Standby Meal & Rest Overburden Removal 00.00 01.00 01,00   Shift 2 

22/02/2024 ATCT74007 745 Standby Rain Overburden Removal 01.00 02.02 01,03   Shift 2 

22/02/2024 ATCT74007 745 Standby 
Weather 

Condition 
Overburden Removal 02.02 03.09 01,12   Shift 2 

22/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 03.09 05.00 01,85   Shift 2 

22/02/2024 ATCT74007 745 Working OB Removal Overburden Removal 05.00 06.00 01,00 Hauling OB di PIT Makale Shift 2 

22/02/2024 ATCT74007 745 Standby Slippery Overburden Removal 06.00 06.45 00,75   Shift 2 

22/02/2024 ATCT74007 745 Standby Shift Change Overburden Removal 06.45 07.00 00,25   Shift 2 
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Berdasarkan data waktu kerja alat angkut sebanyak 110 data dari enam unit Articulated CAT 745 pada Tabel 3.1, maka diperoleh 

waktu kerja efektif Articulated CAT 745 menggunakan Persamaan 7 pada Tabel 3.2. 

Tabel 3.2. Waktu kerja efektif Articulated CAT 745 di PT Hillconjaya Sakti 

Type Class Model Code Unit 

Total 

Working 

Total 

Standby 

Total 

Breakdown 
Efisiensi 

Kerja (%) 
(Jam) (Jam) (Jam) 

Articulated Dump 

Truck 
DT 40 Ton 745 ATCT74001 205.80 137.97 184.23 38.98 

Articulated Dump 

Truck 
DT 40 Ton 746 ATCT74002 197.02 152.03 178.95 37.31 

Articulated Dump 

Truck 
DT 40 Ton 747 ATCT74003 267.08 250.87 10.05 50.58 

Articulated Dump 

Truck 
DT 40 Ton 748 ATCT74004 238.43 285.65 3.92 45.16 

Articulated Dump 

Truck 
DT 40 Ton 749 ATCT74005 272.67 244.05 11.28 51.64 

Articulated Dump 

Truck 
DT 40 Ton 750 ATCT74007 238.15 261.17 28.68 45.10 

Rata-rata 45 
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LAMPIRAN 4 

SPESIFIKASI ALAT BERAT 
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SPESIFIKASI ALAT ANGKUT 

 

 

 



217 

 

SPESIFIKASI ALAT GALI MUAT 
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LAMPIRAN 5 

PERHITUNGAN TAHANAN GULIR 
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PERHITUNGAN TAHANAN GULIR 

Hasil pengamatan di lapangan ditemukan kondisi tipe permukaan jalan angkut 

overburden dibagi menjadi dua yaitu sebagai berikut. 

Tabel 5.1. Jenis kondisi dan koefisien tahanan gulir pada jalan angkut 

Kondisi Jenis Kondisi Jalan Angkut Koefisien Tahanan Gulir (%) 

1 
Smooth, hard, dry dirt, gravel 

and well mantained 
2 

2 
Soft unplowed dirt, poorly 

maintained 
4 

 

Perhitungan tahanan gulir pada rute bermuatan 

1. Segmen A-B (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 5,05) x 65,6 ton x 2.204,62 lb/ton  

 = 16.745,53 lbs 

2. Segmen B-C (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 3,42) x 65,6 ton x 2.204,62 lb/ton  

 = 13.201,13 lbs 

3. Segmen C-D (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 3,00) x 65,6 ton x 2.204,62 lb/ton  

 = 12.291,54 lbs 

4. Segmen D-E (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 7,68) x 65,6 ton x 2.204,62 lb/ton  

 = 19.546,89 lbs 

5. Segmen E-F (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 2,52) x 65,6 ton x 2.204,62 lb/ton  

 = 8.358,53 lbs 

6. Segmen F-G (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 1,25) x 65,6 ton x 2.204,62 lb/ton  

 = 8.489,49 lbs 

7. Segmen G-H (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,44) x 65,6 ton x 2.204,62 lb/ton  
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 = 6.024,06 lbs 

8. Segmen H-I (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,25) x 65,6 ton x 2.204,62 lb/ton  

 = 5.597,03 lbs 

9. Segmen I-J (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,97) x 65,6 ton x 2.204,62 lb/ton  

 = 7.162,83 lbs 

10. Segmen J-K (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,02) x 65,6 ton x 2.204,62 lb/ton  

 = 5.113,05 lbs 

11. Segmen E-F (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 0,79) x 65,6 ton x 2.204,62 lb/ton  

 = 7.493,07 lbs 

Tabel 5.2. Perhitungan lengkap tahanan gulir pada rute bermuatan Articulated 

CAT 745 

Segmen 

Jalan 

Berat 

Kendaraan 

(Ton) 

Koefisien 

Tahanan 

Gulir (%) 

Data 

Amblasan 

(Inci) 

Tahanan 

Gulir (lbs) 

A-B 

65,6 

4 5,05 16.745,53 

B-C 4 3,42 12.204,71 

C-D 4 3,00 12.291,54 

D-E 2 7,68 9.582,70 

E-F 2 2,52 8.358,53 

F-G 4 1,25 8.489,49 

G-H 2 1,44 6.024,06 

H-I 2 1,25 5.597,03 

I-J 2 1,97 7.162,83 

J-K 2 1,02 5.113,05 

K-L 4 0,79 7.493,07 
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Perhitungan tahanan gulir pada rute tidak bermuatan 

1. Segmen L-K (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 0,79) x 40 ton x 2.204,62 lb/ton  

 = 1.041,59 lbs 

2. Segmen K-J (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,02) x 40 ton x 2.204,62 lb/ton  

 = 1.354,04 lbs 

3. Segmen J-I (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 2,00) x 40 ton x 2.204,62 lb/ton  

 = 2.645,56 lbs 

4. Segmen I-H (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,44) x 40 ton x 2.204,62 lb/ton  

 = 1.909,53 lbs 

5. Segmen H-G (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,44) x 40 ton x 2.204,62 lb/ton  

 = 1.909,53 lbs 

6. Segmen G-F’ (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,00) x 40 ton x 2.204,62 lb/ton  

 = 1.319,32 lbs 

7. Segmen F’-E (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 1,00) x 40 ton x 2.204,62 lb/ton  

 = 1.328,00 lbs 

8. Segmen E-D (Kondisi 1) 

Tahanan Gulir = 2% + (1,5% x 7,68) x 40 ton x 2.204,62 lb/ton  

 = 10.155,16 lbs 

9. Segmen D-C (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 3,00) x 40 ton x 2.204,62 lb/ton  

 = 3.967,49 lbs 

10. Segmen C-B (Kondisi 2) 

Tahanan Gulir = 4% + (1,5% x 3,42) x 40 ton x 2.204,62 lb/ton  

 = 4.522,11 lbs 

11. Segmen B-A (Kondisi 2) 
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Tahanan Gulir = 4% + (1,5% x 5,05) x 40 ton x 2.204,62 lb/ton  

 = 6.683,34 lbs 

Tabel 5.3. Perhitungan lengkap tahanan gulir pada rute tidak bermuatan 

Articulated CAT 745 

Segmen 

Jalan 

Berat 

Kendaraan 

(Ton) 

Koefisien 

Tahanan 

Gulir (%) 

Data 

Amblasan 

(Inci) 

Tahanan 

Gulir 

(lbs) 

L-K 

40 

4 0.79 1,041.59 

K-J 2 1.02 1,354.04 

J-I 2 2.00 2,645.56 

I-H 2 1.44 1,909.53 

H-G 2 1.44 1,909.53 

G-F 2 1.00 1,319.32 

F-E 2 1.00 1,328.00 

E-D 2 7.68 10,155.16 

D-C 4 3.00 3,967.49 

C-B 4 3.42 4,522.11 

B-A 4 5.05 6,683.34 
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LAMPIRAN 6 

PERHITUNGAN TAHANAN KEMIRINGAN 
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PERHITUNGAN TAHANAN KEMIRINGAN 

Perhitungan tahanan kemiringan dapat dihitung dengan persamaan  

𝐺𝑅 𝑓𝑎𝑐𝑡𝑜𝑟 = 20 𝑙𝑏/𝑡𝑜𝑛 𝑥 % 𝑔𝑟𝑎𝑑𝑒  

𝐺𝑅 = 𝐺𝑅 𝑓𝑎𝑐𝑡𝑜𝑟 (𝑙𝑏/𝑡𝑜𝑛) 𝑥 𝐺𝑟𝑜𝑠𝑠 𝑚𝑎𝑐ℎ𝑖𝑛𝑒 𝑤𝑒𝑖𝑔ℎ𝑡 (𝑡𝑜𝑛𝑠) 

Perhitungan tahanan gulir pada rute bermuatan 

1. Segmen A-B  

Tahanan kemiringan = 20 lb/ton   -0.37%   65.6 ton  

  = -489.38 lbs 

2. Segmen B-C  

Tahanan kemiringan = 20 lb/ton   2.93%   65.6 ton  

  = 3,837.60 lbs 

3. Segmen C-D 

Tahanan kemiringan = 20 lb/ton   13.38%   65.6 ton  

  = 17,557.18 lbs 

4. Segmen D-E 

Tahanan kemiringan = 20 lb/ton   6.54%   65.6 ton  

  = 8,576.54 lbs 

5. Segmen E-F 

Tahanan kemiringan = 20 lb/ton   7.39%   65.6 ton  

  = 9,700.93 lbs 

6. Segmen F-G  

Tahanan kemiringan = 20 lb/ton   5.12%   65.6 ton  

  = 6,712.19 lbs 

7. Segmen G-H 

Tahanan kemiringan = 20 lb/ton   9.20%   65.6 ton  

  = 12,075.65 lbs 

8. Segmen H-I 

Tahanan kemiringan = 20 lb/ton   6.71%   65.6 ton  

  = 8,800.90 lbs 
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9. Segmen I-J 

Tahanan kemiringan = 20 lb/ton   14.57%   65.6 ton  

  = 19,091.14 lbs 

10. Segmen J-K 

Tahanan kemiringan = 20 lb/ton   9.98%   65.6 ton  

  = 13,091.14 lbs 

11. Segmen K-L 

Tahanan kemiringan = 20 lb/ton   10.17%   65.6 ton  

  = 13,345.66 lbs 

Perhitungan tahanan gulir pada rute tidak bermuatan 

1. Segmen L-K 

Tahanan kemiringan = 20 lb/ton   -10.17%   40 ton  

   = -8,137.60 lbs 

2. Segmen K-J 

Tahanan kemiringan = 20 lb/ton   -9.98%   40 ton  

   =  -7,982.40 lbs 

3. Segmen J-I 

Tahanan kemiringan = 20 lb/ton   -14.57%   40 ton  

   =  -11,658.40 lbs 

4. Segmen I-H 

Tahanan kemiringan = 20 lb/ton   -6.71%   40 ton  

   =  -5,366.40 lbs 

5. Segmen H-G 

Tahanan kemiringan = 20 lb/ton   -9.20%   40 ton  

   =  -7,363.20 lbs 

6. Segmen G-F’ 

Tahanan kemiringan = 20 lb/ton   -10.14%   40 ton  

   =  -8,115.20 lbs 

7. Segmen F’-E 

Tahanan kemiringan = 20 lb/ton   -3.48%   40 ton  

   =  -2,783.20 lbs 
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8. Segmen E-D 

Tahanan kemiringan = 20 lb/ton   -6.54%   40 ton  

   =  -5,229.60 lbs 

9. Segmen D-C 

Tahanan kemiringan = 20 lb/ton   -13.38%   40 ton  

   =  -10,705.60 lbs 

10. Segmen C-B 

Tahanan kemiringan = 20 lb/ton   -2.93%   40 ton  

   =  -2,340.00 lbs 

11. Segmen B-A 

Tahanan kemiringan = 20 lb/ton   0.37%   40 ton  

   =  298.40 lbs 

Tabel 6.1. Perhitungan lengkap tahanan gulir  

Rute Bermuatan Rute Tidak Bermuatan 

Segmen 

Jalan 

Grade 

(%) 

Tahanan 

Kemiringan 

(lbs) 

Segmen 

Jalan 

Grade 

(%) 

Tahanan 

Kemiringan 

(lbs) 

A-B -0.37 -489.38 L-K -10.17 -8,137.60 

B-C 2.93 3,837.60 K-J -9.98 -7,982.40 

C-D 13.38 17,557.18 J-I -14.57 -11,658.40 

D-E 6.54 8,576.54 I-H -6.71 -5,366.40 

E-F 7.39 9,700.93 H-G -9.20 -7,363.20 

F-G 5.12 6,712.19 G-F -10.14 -8,115.20 

G-H 9.20 12,075.65 F-E -3.48 -2,783.20 

H-I 6.71 8,800.90 E-D -6.54 -5,229.60 

I-J 14.57 19,119.78 D-C -13.38 -10,705.60 

J-K 9.98 13,091.14 C-B -2.93 -2,340.00 

K-L 10.17 13,345.66 B-A 0.37 298.40 
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LAMPIRAN 7 

PERHITUNGAN KONSUMSI BAHAN BAKAR (LITER/JAM) 

SECARA AKTUAL 
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Perhitungan Konsumsi Bahan Bakar (Liter/Jam) pada Rute Bermuatan 

Konsumsi Bahan Bakar = 
                                             

               
   3,785 liter/gallon 

Dimana, 

House power             = 376 kW 

Efisiensi Mekanis            = 85 % 

Berat Alat (Kondisi Bermuatan)            = 65,6 ton 

Berat Alat (Kondisi Tidak bermuatan)  = 40 ton 

Kecepatan Gravitasi            = 32,2 ft/s
2
 

Rimpul maksimal             = 42.276,32 lbs 

Perhitungan load factor berdasarkan pemakaian rimpul pada segmen  A-B 

1. Load Factor 1 

Total tahanan (Segmen A-B)     = 16.256,15 lbs 

Sisa rimpul                                 = 42.276,32   16.256,15 = 26.020,16 lbs 

  = 26.020,16 lbs / 65,6 ton = 396,65 lbs/ton 

Rate percepatan                          = 
                          

                  
 = 5,79       

  = 5,79        0,682 = 3,95 mph/s 

 = 3,95 mph/s   60 s/min = 237,06 mph/min 

Rimpul yang dibutuhkan untuk percepatan = 300 

Sisa rimpul setelah percepatan  = 396,65 lbs/ton – 300 lbs/ton = 96,65 lbs/ton 

Rimpul terpakai                         = 42.276,32 lbs – (96,65 lbs/ton   65,6 ton) 

  = 35.936,15 lbs 

Load factor 1                            = 35.936,15 lbs / 42.276,32 lbs = 0,85 

2. Load Factor 2 

Total tahanan (Segmen A-B)     = 16.256,15 lbs 

Sisa rimpul                                 = 32.130,00 lbs - 16.256,15 lbs = 15.873,85 lbs 

  = 15.873,85 lbs / 65,6 ton = 241,98 lbs/ton 

Rate percepatan                          = 
                           

                  
 = 3,53       

  = 3,53        0,682 = 2,41 mph/s 

 = 2,41 mph/s   60 s/min = 144,62 mph/min 

Rimpul yang dibutuhkan untuk percepatan = 200 

Sisa rimpul setelah percepatan  = 241,98 lbs/ton – 200 lbs/ton = 41,98 lbs/ton 

Rimpul terpakai                         = 32.130,00 lbs – (41,98 lbs/ton   65,6 ton) 

1 ton  = 2204,62 lbs 

1 ft/s = 0,682 mph 
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  = 29.376,15 lbs 

Load factor 2                            = 29.376,15 lbs / 42.276,32 lbs = 0,69 

3. Load Factor 3 

Total tahanan (Segmen A-B)     = 16.256,15 lbs 

Sisa rimpul                                 = 22.950,00 lbs - 16.256,15 lbs = 6.693,85 lbs 

  = 6.693,85 lbs / 65,6 ton = 102,04 lbs/ton 

Rate percepatan                          = 
                         

                  
 = 5,79       

  = 5,79        0,682 = 3,95 mph/s 

 = 3,95 mph/s   60 s/min = 60,99 mph/min 

Rimpul yang dibutuhkan untuk percepatan = 50 

Sisa rimpul setelah percepatan  = 102,04 lbs/ton – 50 lbs/ton = 52,04 lbs/ton 

Rimpul terpakai                         = 22.950,00 lbs – (41,98 lbs/ton   65,6 ton) 

  = 19.536,15 lbs 

Load factor 3                            = 19.536,15 lbs / 42.276,32 lbs = 0,46 

 

4. Load Factor 4 

Total tahanan (Segmen A-B)     = 16.256,15 lbs 

Sisa rimpul                                 = 18.255,68 lbs - 16.256,15 lbs = 1.999,53 lbs 

  = 1.999,53 lbs / 65,6 ton = 30,48 lbs/ton 

Rate percepatan                          = 
                         

                  
 = 0,45       

  = 0,45        0,682 = 0,30 mph/s 

 = 0,30 mph/s   60 s/min = 18,22 mph/min 

Rimpul yang dibutuhkan untuk percepatan = 20 

Sisa rimpul setelah percepatan  = 30,48 lbs/ton – 20 lbs/ton = 10,48 lbs/ton 

Rimpul terpakai                         = 18.255,68  lbs – (10,48 lbs/ton   65,6 ton) 

  = 17.568,15 lbs 

Load factor 4  = 17.568,15 lbs / 42.276,32 lbs = 0,42 

5. Load Factor 5                             

Total tahanan (Segmen A-B)     = 16.256,15 lbs 

Sisa rimpul                                 = 13.849,14 lbs - 16.256,15 lbs = -2.407,02 lbs 

     Total tahanan lebih besar dari rimpul yng tersedia 

Maka, 

Rata-rata load factor = 0,61 

Konsumsi bahan bakar  =  
                            

               
   3,785 liter/gallon 

 = 56,37 liter/jam 
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*) Ulangi cara perhitungan diatas pada segmen-segmen jalan berikutnya kemudian rata-

ratakan hasil konsumsi bahan bakar pada semua segmen jalan untuk mendapatkan jumlah 

konsumsi bahan bakar setiap jam pada saat Articulated CAT 745 tidak bermuatan. 
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Tabel 7.1. Perhitungan konsumsi bahan bakar (liter/jam) pada rute bermuatan secara aktual 

Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 

Grade 

(%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa 

Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

A-B 

1st 3,8 42.276,32 

-0,37 16.256,15 

26.020,16 396,65 237,06 300 96,65 35.936,15 0,85 

0,62 57,81 

2nd 5 32.130,00 15.873,85 241,98 144,62 200 41,98 29.376,15 0,69 

3rd 7 22.950,00 6.693,85 102,04 60,99 90 12,04 22.160,15 0,52 

4th 8,8 18.255,68 1.999,53 30,48 18,22 20 10,48 17.568,15 0,42 

5th 11,6 13.849,14 -2.407,02             

6th 14,2 11.313,38               

B-C 

1st 3,8 42.276,32 

2,93 17.038,73 

25.237,59 384,72 229,93 300 84,72 36.718,73 0,87 

0,63 58,81 

2nd 5 32.130,00 15.091,27 230,05 137,49 200 30,05 30.158,73 0,71 

3rd 7 22.950,00 5.911,27 90,11 53,86 80 10,11 22.286,73 0,53 

4th 8,8 18.255,68 1.216,96 18,55 11,09 10,0 8,55 17.694,73 0,42 

5th 11,6 13.849,14 -3.189,59             

6th 14,2 11.313,38               

C-D 

1st 3,8 42.276,32 

13,38 29.848,72 

12.427,59 189,45 113,22 100 89,45 36.408,72 0,86 

0,81 75,10 

2nd 5 32.130,00 2.281,28 34,78 20,78 30 4,78 31.816,72 0,75 

3rd 7 22.950,00 -6.898,72             

4th 8,8 18.255,68               

5th 11,6 13.849,14               

6th 14,2 11.313,38               

D-E 

1st 3,8 42.276,32 

6,54 28.123,43 

14.152,88 215,75 128,94 300 -84,25 47.803,43 1,13 

0,94 87,18 

2nd 5 32.130,00 4.006,57 61,08 36,50 50 11,08 31.403,43 0,74 

3rd 7 22.950,00 -5.173,43             

4th 8,8 18.255,68               

5th 11,6 13.849,14               

6th 14,2 11.313,38               

E-F 

1st 3,8 42.276,32 

7,39 18.059,46 

24.216,86 369,16 220,63 300 69,16 37.739,46 0,89 

0,61 56,36 

2nd 5 32.130,00 14.070,54 214,49 128,19 100 114,49 24.619,46 0,58 

3rd 7 22.950,00 4.890,54 74,55 44,56 60 14,55 21.995,46 0,52 

4th 8,8 18.255,68 196,22 2,99 1,79 0,0 2,99 18.059,46 0,43 

5th 11,6 13.849,14 -4.210,32             

6th 14,2 11.313,38               

F-G 

1st 3,8 42.276,32 

5,12 15.201,68 

27.074,64 412,72 246,67 300 112,72 34.881,68 0,83 

0,61 56,57 2nd 5 32.130,00 16.928,32 258,05 154,23 200 58,05 28.321,68 0,67 

3rd 7 22.950,00 7.748,32 118,11 70,59 100 18,11 21.761,68 0,51 
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Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 

Grade 

(%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa 

Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

4th 8,8 18.255,68 3.054,00 46,55 27,82 40 6,55 17.825,68 0,42 

5th 11,6 13.849,14 -1.352,54             

6th 14,2 11.313,38               

G-H 

1st 3,8 42.276,32 

9,20 18.099,71 

24.176,60 368,55 220,27 300 68,55 37.779,71 0,89 

0,61 56,45 

2nd 5 32.130,00 14.030,29 213,88 127,83 100 113,88 24.659,71 0,58 

3rd 7 22.950,00 4.850,29 73,94 44,19 60 13,94 22.035,71 0,52 

4th 8,8 18.255,68 155,97 2,38 1,42 0 2,38 18.099,71 0,43 

5th 11,6 13.849,14 -4.250,57             

6th 14,2 11.313,38               

H-I 

1st 3,8 42.276,32 

6,71 14.397,92 

27.878,39 424,98 253,99 300 124,98 34.077,92 0,81 

0,59 55,16 

2nd 5 32.130,00 17.732,08 270,31 161,55 200 70,31 27.517,92 0,65 

3rd 7 22.950,00 8.552,08 130,37 77,92 100 30,37 20.957,92 0,50 

4th 8,8 18.255,68 3.857,76 58,81 35,15 50 8,81 17.677,92 0,42 

5th 11,6 13.849,14 -548,78             

6th 14,2 11.313,38               

I-J 

1st 3,8 42.276,32 

14,57 26.282,60 

15.993,71 243,81 145,71 200 43,81 39.402,60 0,93 

0,84 78,08 

2nd 5 32.130,00 5.847,40 89,14 53,27 80 9,14 31.530,60 0,75 

3rd 7 22.950,00 -3.332,60             

4th 8,8 18.255,68               

5th 11,6 13.849,14               

6th 14,2 11.313,38               

J-K 

1st 3,8 42.276,32 

9,98 18.204,19 

24.072,13 366,95 219,32 300 66,95 37.884,19 0,90 

0,65 60,29 

2nd 5 32.130,00 13.925,81 212,28 126,87 200 12,28 31.324,19 0,74 

3rd 7 22.950,00 4.745,81 72,34 43,24 60 12,34 22.140,19 0,52 

4th 8,8 18.255,68 51,49 0,78 0,47 0 0,78 18.204,19 0,43 

5th 11,6 13.849,14 -4.355,05             

6th 14,2 11.313,38               

K-L 

1st 3,8 42.276,32 

10,17 20.838,73 

21.437,58 326,79 195,31 200 126,79 33.958,73 0,80 

0,66 61,28 

2nd 5 32.130,00 11.291,27 172,12 102,87 100 72,12 27.398,73 0,65 

3rd 7 22.950,00 2.111,27 32,18 19,24 20 12,18 22.150,73 0,52 

4th 8,8 18.255,68 -2.583,05             

5th 11,6 13.849,14               

6th 14,2 11.313,38               
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Tabel 7.2. Perhitungan konsumsi bahan bakar (liter/jam) pada rute tidak bermuatan secara aktual 

Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 
Grade (%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa 

Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

B-A 

1st 3,8 42.276,32 

-10,17 -7.096,01 

35.180,31 879,51 525,65 700 179,51 35.096,01 0,83 

0,47 43,36 

2nd 5 32.130,00 25.033,99 625,85 374,05 500 125,85 27.096,01 0,64 

3rd 7 22.950,00 15.853,99 396,35 236,88 300 96,35 19.096,01 0,45 

4th 8,8 18.255,68 11.159,67 278,99 166,74 200 78,99 15.096,01 0,36 

5th 11,6 13.849,14 6.753,13 168,83 100,90 100 68,83 11.096,01 0,26 

6th 14,2 11.313,38 4.217,37 105,43 63,01 90 15,43 10.696,01 0,25 

C-B 

1st 3,8 42.276,32 

-9,98 -6.628,36 

35.647,95 891,20 532,64 800 91,20 38.628,36 0,91 

0,47 43,94 

2nd 5 32.130,00 25.501,64 637,54 381,04 500 137,54 26.628,36 0,63 

3rd 7 22.950,00 16.321,64 408,04 243,87 300 108,04 18.628,36 0,44 

4th 8,8 18.255,68 11.627,32 290,68 173,73 200 90,68 14.628,36 0,35 

5th 11,6 13.849,14 7.220,78 180,52 107,89 100 80,52 10.628,36 0,25 

6th 14,2 11.313,38 4.685,02 117,13 70,00 100 17,13 10.628,36 0,25 

D-C 

1st 3,8 42.276,32 

-14,57 -9.012,84 

33.263,48 831,59 497,01 700 131,59 37.012,84 0,88 

0,50 46,99 

2nd 5 32.130,00 23.117,16 577,93 345,41 500 77,93 29.012,84 0,69 

3rd 7 22.950,00 13.937,16 348,43 208,24 300 48,43 21.012,84 0,50 

4th 8,8 18.255,68 9.242,85 231,07 138,10 200 31,07 17.012,84 0,40 

5th 11,6 13.849,14 4.836,30 120,91 72,26 100 20,91 13.012,84 0,31 

6th 14,2 11.313,38 2.300,54 57,51 34,37 50 7,51 11.012,84 0,26 

E-D 

1st 3,8 42.276,32 

-6,71 -3.456,87 

38.819,45 970,49 580,03 800 170,49 35.456,87 0,84 

0,46 42,83 

2nd 5 32.130,00 28.673,13 716,83 428,42 600 116,83 27.456,87 0,65 

3rd 7 22.950,00 19.493,13 487,33 291,26 400 87,33 19.456,87 0,46 

4th 8,8 18.255,68 14.798,82 369,97 221,12 300 69,97 15.456,87 0,37 

5th 11,6 13.849,14 10.392,27 259,81 155,28 200 59,81 11.456,87 0,27 

6th 14,2 11.313,38 7.856,51 196,41 117,39 100 96,41 7.456,87 0,18 

F'-E 

1st 3,8 42.276,32 

-9,20 -5.453,67 

36.822,65 920,57 550,19 800 120,57 37.453,67 0,89 

0,49 45,76 

2nd 5 32.130,00 26.676,33 666,91 398,59 600 66,91 29.453,67 0,70 

3rd 7 22.950,00 17.496,33 437,41 261,42 400 37,41 21.453,67 0,51 

4th 8,8 18.255,68 12.802,02 320,05 191,28 300 20,05 17.453,67 0,41 

5th 11,6 13.849,14 8.395,47 209,89 125,44 100 109,89 9.453,67 0,22 

6th 14,2 11.313,38 5.859,71 146,49 87,55 100 46,49 9.453,67 0,22 

G-F' 

1st 3,8 42.276,32 

-10,144 -6.795,88 

35.480,44 887,01 530,14 800 87,01 38.795,88 0,92 

0,48 44,31 2nd 5 32.130,00 25.334,12 633,35 378,53 500 133,35 26.795,88 0,63 

3rd 7 22.950,00 16.154,12 403,85 241,37 300 103,85 18.795,88 0,44 
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Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 
Grade (%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa 

Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

4th 8,8 18.255,68 11.459,80 286,50 171,23 200 86,50 14.795,88 0,35 

5th 11,6 13.849,14 7.053,26 176,33 105,39 100 76,33 10.795,88 0,26 

6th 14,2 11.313,38 4.517,50 112,94 67,50 100 12,94 10.795,88 0,26 

H-G 

1st 3,8 42.276,32 

-3,48 -5.453,67 

36.822,65 920,57 550,19 800 120,57 37.453,67 0,89 

0,44 41,36 

2nd 5 32.130,00 26.676,33 666,91 398,59 500 166,91 25.453,67 0,60 

3rd 7 22.950,00 17.496,33 437,41 261,42 300 137,41 17.453,67 0,41 

4th 8,8 18.255,68 12.802,02 320,05 191,28 200 120,05 13.453,67 0,32 

5th 11,6 13.849,14 8.395,47 209,89 125,44 100 109,89 9.453,67 0,22 

6th 14,2 11.313,38 5.859,71 146,49 87,55 100 46,49 9.453,67 0,22 

I-H 

1st 3,8 42.276,32 

-6,54 4.925,56 

37.350,76 933,77 558,08 800 133,77 36.925,56 0,87 

0,49 46,07 

2nd 5 32.130,00 27.204,44 680,11 406,48 600 80,11 28.925,56 0,68 

3rd 7 22.950,00 18.024,44 450,61 269,31 400 50,61 20.925,56 0,49 

4th 8,8 18.255,68 13.330,12 333,25 199,17 300 33,25 16.925,56 0,40 

5th 11,6 13.849,14 8.923,58 223,09 133,33 200 23,09 12.925,56 0,31 

6th 14,2 11.313,38 6.387,82 159,70 95,44 100 59,70 8.925,56 0,21 

J-I 

1st 3,8 42.276,32 

-13,38 -6.738,11 

35.538,20 888,46 531,00 800 88,46 38.738,11 0,92 

0,47 44,19 

2nd 5 32.130,00 25.391,89 634,80 379,40 500 134,80 26.738,11 0,63 

3rd 7 22.950,00 16.211,89 405,30 242,23 300 105,30 18.738,11 0,44 

4th 8,8 18.255,68 11.517,57 287,94 172,09 200 87,94 14.738,11 0,35 

5th 11,6 13.849,14 7.111,03 177,78 106,25 100 77,78 10.738,11 0,25 

6th 14,2 11.313,38 4.575,27 114,38 68,36 100 14,38 10.738,11 0,25 

K-J 

1st 3,8 42.276,32 

-2,93 2.182,11 

44.458,43 1.111,46 664,28 1.000 111,46 37.817,89 0,89 

0,45 42,16 

2nd 5 32.130,00 34.312,11 857,80 512,68 700 157,80 25.817,89 0,61 

3rd 7 22.950,00 25.132,11 628,30 375,51 500 128,30 17.817,89 0,42 

4th 8,8 18.255,68 20.437,80 510,94 305,37 400 110,94 13.817,89 0,33 

5th 11,6 13.849,14 16.031,25 400,78 239,53 300 100,78 9.817,89 0,23 

6th 14,2 11.313,38 13.495,50 337,39 201,64 300 37,39 9.817,89 0,23 

L-K 

1st 3,8 42.276,32 

0,37 6.981,74 

35.294,58 882,36 527,36 700 182,36 34.981,74 0,83 

0,46 43,11 

2nd 5 32.130,00 25.148,26 628,71 375,76 500 128,71 26.981,74 0,64 

3rd 7 22.950,00 15.968,26 399,21 238,59 300 99,21 18.981,74 0,45 

4th 8,8 18.255,68 11.273,94 281,85 168,45 200 81,85 14.981,74 0,35 

5th 11,6 13.849,14 6.867,40 171,69 102,61 100 71,69 10.981,74 0,26 

6th 14,2 11.313,38 4.331,64 108,29 64,72 90 18,29 10.581,74 0,25 
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LAMPIRAN 8 

PERHITUNGAN KONSUMSI BAHAN BAKAR (LITER/JAM) 

HASIL RENCANA PERBAIKAN GEOMETRI  

JALAN ANGKUT 
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Tabel 8.1. Perhitungan konsumsi bahan bakar (liter/jam) berdasarkan rencana perbaikan geometri jalan pada rute bermuatan 

Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 
Grade (%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

A-B 

1st 3,8 42.276,32 

-0,37 16.256,15 

26.020,16 396,65 237,06 300 96,65 35.936,15 0,85 

0,62 57,81 

2nd 5 32.130,00 15.873,85 241,98 144,62 200 41,98 29.376,15 0,69 

3rd 7 22.950,00 6.693,85 102,04 60,99 90 12,04 22.160,15 0,52 

4th 8,8 18.255,68 1.999,53 30,48 18,22 20 10,48 17.568,15 0,42 

5th 11,6 13.849,14 -2.407,02             

6th 14,2 11.313,38               

B-C 

1st 3,8 42.276,32 

2,93 17.038,73 

25.237,59 384,72 229,93 300 84,72 36.718,73 0,87 

0,63 58,81 

2nd 5 32.130,00 15.091,27 230,05 137,49 200 30,05 30.158,73 0,71 

3rd 7 22.950,00 5.911,27 90,11 53,86 80 10,11 22.286,73 0,53 

4th 8,8 18.255,68 1.216,96 18,55 11,09 10 8,55 17.694,73 0,42 

5th 11,6 13.849,14 -3.189,59             

6th 14,2 11.313,38               

C-D 

1st 3,8 42.276,32 

12,00 28.035,54 

14.240,78 217,09 129,74 100 117,09 34.595,54 0,82 

0,78 72,55 

2nd 5 32.130,00 4.094,46 62,42 37,30 50 12,42 31.315,54 0,74 

3rd 7 22.950,00 -5.085,54             

4th 8,8 18.255,68               

5th 11,6 13.849,14               

6th 14,2 11.313,38               

D-E 

1st 3,8 42.276,32 

6,54 28.123,43 

14.152,88 215,75 128,94 100 115,75 34.683,43 0,82 

0,78 72,74 

2nd 5 32.130,00 4.006,57 61,08 36,50 50 11,08 31.403,43 0,74 

3rd 7 22.950,00 -5.173,43             

4th 8,8 18.255,68               

5th 11,6 13.849,14               

6th 14,2 11.313,38               

E-F 

1st 3,8 42.276,32 

7,39 18.054,21 

24.222,11 369,24 220,68 300 69,24 37.734,21 0,89 

0,61 56,35 

2nd 5 32.130,00 14.075,79 214,57 128,24 100 114,57 24.614,21 0,58 

3rd 7 22.950,00 4.895,79 74,63 44,60 60 14,63 21.990,21 0,52 

4th 8,8 18.255,68 201,47 3,07 1,84 0 3,07 18.054,21 0,43 

5th 11,6 13.849,14 -4.205,07             

6th 14,2 11.313,38               

F-G 

1st 3,8 42.276,32 

5,12 15.201,68 

27.074,64 412,72 246,67 300 112,72 34.881,68 0,83 

0,60 56,21 2nd 5 32.130,00 16.928,32 258,05 154,23 200 58,05 28.321,68 0,67 

3rd 7 22.950,00 7.748,32 118,11 70,59 100 18,11 21.761,68 0,51 
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Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 
Grade (%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

4th 8,8 18.255,68 3.054,00 46,55 27,82 30 16,55 17.169,68 0,41 

5th 11,6 13.849,14 -1.352,54             

6th 14,2 11.313,38               

G-H 

1st 3,8 42.276,32 

8,00 16.520,06 

25.756,25 392,63 234,66 300 92,63 36.200,06 0,86 

0,58 54,42 

2nd 5 32.130,00 15.609,94 237,96 142,22 100 137,96 23.080,06 0,55 

3rd 7 22.950,00 6.429,94 98,02 58,58 80 18,02 21.768,06 0,51 

4th 8,8 18.255,68 1.735,62 26,46 15,81 20 6,46 17.832,06 0,42 

5th 11,6 13.849,14 -2.670,93             

6th 14,2 11.313,38               

H-I 

1st 3,8 42.276,32 

6,71 14.397,92 

27.878,39 424,98 253,99 300 124,98 34.077,92 0,81 

0,59 55,16 

2nd 5 32.130,00 17.732,08 270,31 161,55 200 70,31 27.517,92 0,65 

3rd 7 22.950,00 8.552,08 130,37 77,92 100 30,37 20.957,92 0,50 

4th 8,8 18.255,68 3.857,76 58,81 35,15 50 8,81 17.677,92 0,42 

5th 11,6 13.849,14 -548,78             

6th 14,2 11.313,38               

I-J 

1st 3,8 42.276,32 

12,00 22.906,83 

19.369,49 295,27 176,47 200 95,27 36.026,83 0,85 

0,70 64,87 

2nd 5 32.130,00 9.223,17 140,60 84,03 100 40,60 29.466,83 0,70 

3rd 7 22.950,00 43,17 0,66 0,39 0 0,66 22.906,83 0,54 

4th 8,8 18.255,68 -4.651,15             

5th 11,6 13.849,14               

6th 14,2 11.313,38               

J-K 

1st 3,8 42.276,32 

9,00 16.921,05 

25.355,26 386,51 231,01 300 86,51 36.601,05 0,87 

0,63 58,55 

2nd 5 32.130,00 15.208,95 231,84 138,56 200 31,84 30.041,05 0,71 

3rd 7 22.950,00 6.028,95 91,90 54,93 80 11,90 22.169,05 0,52 

4th 8,8 18.255,68 1.334,63 20,34 12,16 10 10,34 17.577,05 0,42 

5th 11,6 13.849,14 -3.071,91             

6th 14,2 11.313,38               

K-L 

1st 3,8 42.276,32 

10,00 20.613,07 

21.663,25 330,23 197,37 200 130,23 33.733,07 0,80 

0,66 61,26 

2nd 5 32.130,00 11.516,93 175,56 104,93 100 75,56 27.173,07 0,64 

3rd 7 22.950,00 2.336,93 35,62 21,29 30 5,62 22.581,07 0,53 

4th 8,8 18.255,68 -2.357,39             

5th 11,6 13.849,14               

6th 14,2 11.313,38               
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Tabel 8.1. Perhitungan konsumsi bahan bakar (liter/jam) berdasarkan rencana perbaikan geometri jalan pada rute tidak bermuatan 

Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 

Grade 

(%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

L-K 

1st 3,8 42.276,32 

-10,00 -6.958,41 

35.317,91 882,95 527,71 700 182,95 34.958,41 0,83 

0,46 43,06 

2nd 5 32.130,00 25.171,59 629,29 376,10 500 129,29 26.958,41 0,64 

3rd 7 22.950,00 15.991,59 399,79 238,94 300 99,79 18.958,41 0,45 

4th 8,8 18.255,68 11.297,27 282,43 168,80 200 82,43 14.958,41 0,35 

5th 11,6 13.849,14 6.890,73 172,27 102,96 100 72,27 10.958,41 0,26 

6th 14,2 11.313,38 4.354,97 108,87 65,07 90 18,87 10.558,41 0,25 

K-J 

1st 3,8 42.276,32 

-9,00 -5.845,96 

36.430,35 910,76 544,33 800 110,76 37.845,96 0,90 

0,45 42,22 

2nd 5 32.130,00 26.284,04 657,10 392,73 500 157,10 25.845,96 0,61 

3rd 7 22.950,00 17.104,04 427,60 255,56 300 127,60 17.845,96 0,42 

4th 8,8 18.255,68 12.409,72 310,24 185,42 200 110,24 13.845,96 0,33 

5th 11,6 13.849,14 8.003,18 200,08 119,58 100 100,08 9.845,96 0,23 

6th 14,2 11.313,38 5.467,42 136,69 81,69 100 36,69 9.845,96 0,23 

J-I 

1st 3,8 42.276,32 

-12,00 -6.954,44 

35.321,88 883,05 527,77 700 183,05 34.954,44 0,83 

0,46 43,05 

2nd 5 32.130,00 25.175,56 629,39 376,16 500 129,39 26.954,44 0,64 

3rd 7 22.950,00 15.995,56 399,89 239,00 300 99,89 18.954,44 0,45 

4th 8,8 18.255,68 11.301,25 282,53 168,86 200 82,53 14.954,44 0,35 

5th 11,6 13.849,14 6.894,70 172,37 103,02 100 72,37 10.954,44 0,26 

6th 14,2 11.313,38 4.358,94 108,97 65,13 90 18,97 10.554,44 0,25 

I-H 

1st 3,8 42.276,32 

-6,71 -3.456,87 

38.819,45 970,49 580,03 800 170,49 35.456,87 0,84 

0,46 42,83 

2nd 5 32.130,00 28.673,13 716,83 428,42 600 116,83 27.456,87 0,65 

3rd 7 22.950,00 19.493,13 487,33 291,26 400 87,33 19.456,87 0,46 

4th 8,8 18.255,68 14.798,82 369,97 221,12 300 69,97 15.456,87 0,37 

5th 11,6 13.849,14 10.392,27 259,81 155,28 200 59,81 11.456,87 0,27 

6th 14,2 11.313,38 7.856,51 196,41 117,39 100 96,41 7.456,87 0,18 

H-G 

1st 3,8 42.276,32 

-8,00 -4.490,47 

37.785,85 944,65 564,58 800 144,65 36.490,47 0,86 

0,48 45,11 

2nd 5 32.130,00 27.639,53 690,99 412,98 600 90,99 28.490,47 0,67 

3rd 7 22.950,00 18.459,53 461,49 275,82 400 61,49 20.490,47 0,48 

4th 8,8 18.255,68 13.765,22 344,13 205,67 300 44,13 16.490,47 0,39 

5th 11,6 13.849,14 9.358,67 233,97 139,83 200 33,97 12.490,47 0,30 

6th 14,2 11.313,38 6.822,91 170,57 101,95 100 70,57 8.490,47 0,20 

G-F' 
1st 3,8 42.276,32 

-10,00 -6.680,68 
35.595,64 889,89 531,86 800 89,89 38.680,68 0,91 

0,47 44,06 
2nd 5 32.130,00 25.449,32 636,23 380,25 500 136,23 26.680,68 0,63 
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Segmen 

Jalan 
Gear 

Kecepatan 

(mph) 

Rimpull 

(lbs) 

Grade 

(%) 

Total 

Tahanan 

(lbs) 

Perhitungan 

Sisa 

Rimpull 

(lbs) 

Sisa 

Rimpull 

(lbs/ton) 

Percepatan 

(mph/min) 

Rimpull yang 

Dibutuhkan 

untuk 

Percepatan 

(lbs/ton) 

Sisa Rimpull 

Setelah 

Percepatan 

(lbs/ton) 

Rimpull 

Terpakai 

(lbs) 

Load 

Factor 

Load 

Factor 

Rata-

rata 

Konsumsi 

Bahan 

Bakar 

(Liter/Jam) 

3rd 7 22.950,00 16.269,32 406,73 243,09 300 106,73 18.680,68 0,44 

4th 8,8 18.255,68 11.575,00 289,38 172,95 200 89,38 14.680,68 0,35 

5th 11,6 13.849,14 7.168,46 179,21 107,11 100 79,21 10.680,68 0,25 

6th 14,2 11.313,38 4.632,70 115,82 69,22 100 15,82 10.680,68 0,25 

F'-E 

1st 3,8 42.276,32 

-3,48 -1.455,20 

40.821,12 1.020,53 609,93 900 120,53 37.455,20 0,89 

0,44 41,36 

2nd 5 32.130,00 30.674,80 766,87 458,33 600 166,87 25.455,20 0,60 

3rd 7 22.950,00 21.494,80 537,37 321,17 400 137,37 17.455,20 0,41 

4th 8,8 18.255,68 16.800,48 420,01 251,03 300 120,01 13.455,20 0,32 

5th 11,6 13.849,14 12.393,94 309,85 185,19 200 109,85 9.455,20 0,22 

6th 14,2 11.313,38 9.858,18 246,45 147,30 200 46,45 9.455,20 0,22 

E-D 

1st 3,8 42.276,32 

-6,54 4.925,56 

37.350,76 933,77 558,08 800 133,77 36.925,56 0,87 

0,49 46,07 

2nd 5 32.130,00 27.204,44 680,11 406,48 600 80,11 28.925,56 0,68 

3rd 7 22.950,00 18.024,44 450,61 269,31 400 50,61 20.925,56 0,49 

4th 8,8 18.255,68 13.330,12 333,25 199,17 300 33,25 16.925,56 0,40 

5th 11,6 13.849,14 8.923,58 223,09 133,33 200 23,09 12.925,56 0,31 

6th 14,2 11.313,38 6.387,82 159,70 95,44 100 59,70 8.925,56 0,21 

D-C 

1st 3,8 42.276,32 

-12,00 -5.632,51 

36.643,80 916,10 547,52 800 116,10 37.632,51 0,89 

0,45 41,75 

2nd 5 32.130,00 26.497,49 662,44 395,92 500 162,44 25.632,51 0,61 

3rd 7 22.950,00 17.317,49 432,94 258,75 300 132,94 17.632,51 0,42 

4th 8,8 18.255,68 12.623,17 315,58 188,61 200 115,58 13.632,51 0,32 

5th 11,6 13.849,14 8.216,63 205,42 122,77 100 105,42 9.632,51 0,23 

6th 14,2 11.313,38 5.680,87 142,02 84,88 100 42,02 9.632,51 0,23 

C-B 

1st 3,8 42.276,32 

-2,93 2.182,11 

44.458,43 1.111,46 664,28 1.000 111,46 37.817,89 0,89 

0,45 42,16 

2nd 5 32.130,00 34.312,11 857,80 512,68 700 157,80 25.817,89 0,61 

3rd 7 22.950,00 25.132,11 628,30 375,51 500 128,30 17.817,89 0,42 

4th 8,8 18.255,68 20.437,80 510,94 305,37 400 110,94 13.817,89 0,33 

5th 11,6 13.849,14 16.031,25 400,78 239,53 300 100,78 9.817,89 0,23 

6th 14,2 11.313,38 13.495,50 337,39 201,64 300 37,39 9.817,89 0,23 

B-A 

1st 3,8 42.276,32 

0,37 6.981,74 

35.294,58 882,36 527,36 700 182,36 34.981,74 0,83 

0,46 43,11 

2nd 5 32.130,00 25.148,26 628,71 375,76 500 128,71 26.981,74 0,64 

3rd 7 22.950,00 15.968,26 399,21 238,59 300 99,21 18.981,74 0,45 

4th 8,8 18.255,68 11.273,94 281,85 168,45 200 81,85 14.981,74 0,35 

5th 11,6 13.849,14 6.867,40 171,69 102,61 100 71,69 10.981,74 0,26 

6th 14,2 11.313,38 4.331,64 108,29 64,72 90 18,29 10.581,74 0,25 
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